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Executive Summary 

In accordance with the Contract Agreement for Lot 4, signed by the JSC National Road 

Administration (the Employer) and the General Designer, „Universinj” SRL (the Consultant), the 

Consultant is responsible for developing the technical design of the section of the M1 road between 

the Romanian and Ukrainian borders (km 1.00 to 85.46) within Lot 4 (km 61+750 to km 85+460). 

During the design process, the Consultant shall also identify hazards and assess risks, establishing 

mitigation measures to control them in line with EBRD’s PR no.1 Assessment and Management of 

Environmental and Social Impacts an. 

This document provides a comprehensive project description and context, including details of the 

risk assessment procedure based on the EBRD's Performance Requirement No. 1 (Assessment and 

Management of Environmental and Social Risks and Impacts). It also includes information on 

applicable Moldovan technical laws relating to the design process, institutional roles and 

responsibilities, and the environmental and social baseline for Lot No. 4. Furthermore, it outlines 

significant environmental and social aspects that are likely to arise during construction and 

operation, and sets out the mitigation, monitoring and institutional measures that will be 

implemented to eliminate, offset or reduce adverse impacts to an acceptable level. 

The Project's specific ESMP for Lot No. 4 will form part of the tender documentation. This document 

outlines the mitigation measures that the General Contractor will implement to manage residual 

environmental and social risks during construction. The supervision consultant (Engineer) will 

monitor compliance with this document's requirements to ensure that the project meets national and 

EBRD standards. 

In order to ensure that residual risks are kept under control, the General Contractor will use the 

mitigation measures identified in this document to prepare its own environmental and social 

management plan (CESMP). This plan will then be integrated into the detailed on-site plan of works. 

This will allow the contractor to calculate the costs of the environmental protection and social impact 

mitigation measures that will be implemented during the project's construction phase. 

Furthermore, this document establishes environmental and social requirements for the Employer the 

National Road Administration, during the operational and decommissioning phases. The objective 

is to emphasise economic growth, inclusion and sustainability. This is accomplished by 

implementing best international industrial practices and incorporating robust development plans to 

enhance environmental quality, community health and safety. 

The Employer's proposed capacity-building measures will be considered during the operational and 

decommissioning phases. The objectives are twofold: to continuously improve road quality and 

safety, and to contribute to an improved level of traffic safety, as well as an overall improvement in 

environmental and social conditions.  
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1 SCOPE 

The document presents the Project's specific Environmental and Social Management Plan for the 

rehabilitation process of the express national road M1 (Lot No. 4). The aim of the Plan is to maintain 

and promote resources efficiency, prevent pollution, conserve biodiversity and protect the cultural 

heritage on the construction site during the rehabilitation process of the expressway M1. 

The present document stipulates the environmental and social criteria for controlling risks specific 

to the rehabilitation process and further operation and maintenance of the new road and purchased 

equipment. 

The procedure shall be implemented by the General Contractor at the construction stage and the 

Employer at the operational stage by keeping under control identified specific residual risks. 

2 NORMATIVE DOCUMENTS  

The present document is developed based on following documents: 

1. The Planning Town Urbanism Certificate for Design issued by the Straseni District Council 

2. The Planning Town Urbanism Certificate for Design issued by the Ialoveni District Council 

3. The Planning Town Urbanism Certificate for Design issued by the Durlesti City Council 

4. The Environmental Permit1 no. 24 of August 12th 2025 issued by the Environmental Agency 

for the Moldova Road Project V 

5. Notice issued by the Ministry of Culture for the Moldova Road Project V 

6. Notice issued by the National Archaeological Agency for the Moldova Road project V  

7. The Technical Design no. and the verification Report of the Technical Design  

8. ESAP of the Moldova Road Project V 

9. Stakeholder Engagement Plan  

3 TERMS, DEFINITIONS AND ACRONYMS 

3.1 Terms and definitions  

The terms used hereinafter have the same meaning attributed to them in normative references. For a 

better understanding of the present document and training of personnel, the following terms and 

definitions set forth in the above-mentioned standards are rendered to be more valuable: 

Audit: is a systematic, independent and documented process to obtain Evidences of Audit and assess 

them objectively in order to determine the extent to which the audit criteria are complied with.  

Community workers: people employed or engaged in providing community labor. 

Continuous Improvement: repeated activity to increase the ability to comply with requirements.  

Corrective Action: action taken to eliminate the cause of a Non-conformity detected or any other 

unwanted situation.  

Danger Identification: the process of danger identification and definition of its characteristics.  

 
1 Source: https://www.andsa.md/acorduri-de-mediu/  

https://www.andsa.md/acorduri-de-mediu/
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Danger: an event or situation with a harmful potential expressed in injury, illness, damage to 

property, pollution at the workplace or a combination of these.  

Direct workers: people employed or engaged directly by the Contractor to work specifically in 

relation to the project. 

Discrimination in employment: is defined as any distinction, exclusion, or preference with respect 

to recruitment, hiring, firing, working conditions, or terms of employment made on the basis of 

personal characteristics unrelated to inherent job requirements that nullifies or impairs equality of 

opportunity or treatment in employment or occupation. 

Document: information and its supporting medium. The medium can be paper, magnetic, electronic 

or optical computer disc, photograph or master sample, or a combination thereof. 

EHS Committee: is any organization of workers for the purpose of furthering and defending the 

interests of workers with regard to working conditions and terms of employment. 

Environment: surroundings relative to the facility, including the air, water, land, natural resources, 

flora, fauna, humans and the interrelation of all these elements.  

Environmental Aspect: is the element of an organization’s activities, products or services that may 

interact with the environment.  

Environmental Impact: any change to the environment, harmful or beneficial, total or partial, that 

results from an organization’s activities, products or services.  

Incident: an event that generated an accident or may potentially lead to an accident.  

Indirect workers or contracted workers: people employed or engaged through third parties to 

perform work related to core functions of the project, regardless of location. 

Management System: is part of the general Management System, which covers the organizational 

structure, planning activities, liabilities, practices, procedures, processes and resources related to the 

elaboration, enforcement, realization, analysis and maintenance of the ESHS policy. 

Non-conformity: non-compliance with a requirement.  

NOTE: Prevention of pollution can include source reduction or elimination, process, product or 

service changes, efficient use of resources, material and energy substitution, reuse, recovery, 

recycling, reclamation and treatment. 

Objective: refers to the general purpose, resulted from the policy, being pursued by the organization 

and quantified where possible.  

Occupational Health and Safety: conditions and factors that have an impact on the health of 

employees, temporarily engaged personnel, subcontracted personnel, visitors or any other person 

being at the workplace.  

Other stakeholders are those not directly affected by the project but that have an interest in it. These 

could include national and local authorities, neighbouring projects, and/or nongovernmental 

organizations.  

Parties Concerned: a party or group concerned or affected by the organization’s performance.  

Performance: represents the quantifiable results of the Management System, related to the 

organization’s control over its aspects and dangers, based on the policy, objectives and purposes.  

Personal Characteristic: such as gender, race, nationality, ethnic, social and indigenous origin, 

religion or belief, disabilities, age, or sexual orientation. 

Policy: general intents and purposes of a certain organization related to ESHS, as they are officially 

expressed by the top management.  
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Prevention of pollution: use of process, practices, techniques, materials, products, services or 

energy to avoid, reduce or control (separately or in combination) the creation, emission or discharge 

of any type of pollutant or waste, in order to reduce adverse environmental impacts. 

Primary supply workers: people employed or engaged by the Borrower’s primary suppliers. 

Procedure: specified way to carry out an activity or a process. Procedure can be documented or not. 

Process: set of correlated or interrelated activities, which turns the input elements into output 

elements.   

Record document: stating results achieved or providing evidence of activities performed. 

Risk Assessment: process of general risk impact assessment and decision as to the level of risk 

tolerance.  

Risk: combination of probability of appearance and consequences of a certain dangerous event.  

Safety: lack of any unacceptable risk of injury. 

Specific Objective: refers to detailed performance requirement, quantified when possible, applied 

to the organization as a whole or to its certain part, which results out of general environmental 

objectives and which must be established and fulfilled in order to achieve the latter objectives. 

Stakeholders: are defined as persons, groups or communities external to the core operations of a 

project who may be affected by the project or have interest in it. This may include individuals, 

businesses, communities, local government authorities, local nongovernmental and other 

institutions, and other interested or affected parties. 

Supply chain: refers to materials, components, goods or products for use in on-going operations. 

Tolerable Risk: refers to the risk reduced to a “tolerable” level that can be endured by the 

organization, taking into account its own legal obligations and its own ESHS Policy.  

Trafficking in Persons: is defined as the recruitment, transportation, transfer, harbouring, or receipt 

of persons, by means of the threat or use of force or other forms of coercion, abduction, fraud, 

deception, abuse of power, or of a position of vulnerability, or of the giving or receiving of payments 

or benefits to achieve the consent of a person having control over another person, for the purpose of 

exploitation. Women and children are particularly vulnerable to trafficking practices.  

Capacity-building: is defined as the process of developing and strengthening the skills, instincts, abilities, 

processes and resources that organizations and communities need to survive, adapt, and thrive in a fast-

changing world. 

3.2 Acronyms  

DD Detailed Design 

EPI Environmental Protection Inspectorate  

ESHS Environmental, Social, Health and Safety 

ESIA Environmental and Social Impact Assessment 

ESMP Environmental and Social Management Plan 

EU European Union 

FS Feasibility Study 

GD Government decision 

CM Complaint Mechanism  

H&S Health and Safety 

ILO International Labour Organization 

ISO International Standard Organization 
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LPA Local Public Authority 

MoIRD Ministry of Infrastructure and Regional Development  

NAA National Archaeological Agency 

NAPH National Agency for Public Health 

OHS Occupational Health and Safety 

O&M Operation & Maintenance 

PAI  Project Area of Influence 

PPE Personal Protective Equipment 

PRs Performance Requirements 

RM Republic of Moldova 

SEP Stakeholder Engagement Plan 

TMP Traffic Management Plan 
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4 THE PROJECT CONTEXT 

4.1 General data 

On January 22nd 2024, the European Bank for Reconstruction and Development (EBRD)2 and the 

Government of the Republic of Moldova3 (the Borrower) signed the Loan Agreement for the 

Moldova Roads Rehabilitation Project V. The Borrower is the Republic of Moldova and is 

represented by the Ministry of Finance. 

The facility will consist of a sovereign loan to the Borrower in the amount of up to EUR 150 million, 

tranched. The loan will finance the rehabilitation and widening of the M2 Chisinau ring road (section 

2) and the purchase of specialized equipment and software for the Road Asset Management System 

(Tranche 1) and the rehabilitation of the M1 Chisinau to Leuseni road section (Tranche 2) (together 

the “Project”). 

The Project is of a strategic priority for the Republic of Moldova and will support the Government’s 

efforts to halt the deterioration of the road network and ensure key road links are maintained to 

acceptable standards to facilitate economic growth, regional integration and connectivity by 

strengthening core transport links with a focus on extended TEN-T network. 

The Project is aligned with the European Union’s Economic and Investment Plan for Neighbourhood 

East and its post-2020 Eastern Partnership Priorities, is included in the Eastern Partnership TEN-T 

Investment Action Plan, and is consistent with the Solidarity Lanes approach by focussing on core 

corridors to ensure transportation of goods between Ukraine and the European Union. 

The Borrower shall carry out the Project in accordance with the Project Implementation Plan 

furnished by the Borrower to EBRD (subject to any modifications to which EBRD may agree in 

writing) and cause the financing specified in the Financing Plan to be applied exclusively to the 

Project. The proceeds of the Loan shall be applied exclusively to the components of the Project to 

be financed (or co-financed as the case may be) by EBRD in accordance with the Procurement Plan. 

4.2 Project Development Objective 

The Project will facilitate Moldova’s economic development and its physical integration by 

improving transit connections and corridors between its cities and between Moldova and 

neighbouring countries, including Ukraine and Romania. The Project will also improve the road 

infrastructure between cities and on key corridors/regional connections through the rehabilitation of 

the M2 Chisinau ring road (section 2) and the M1 Chisinau to Leuseni road section, which are in 

poor condition. 

 
2 Source: https://www.ebrd.com/home/work-with-us/projects/psd/54423.html  
3 Source: https://gov.md/index.php/en  

https://www.ebrd.com/home/work-with-us/projects/psd/54423.html
https://gov.md/index.php/en
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4.3 Project Beneficiaries 

The Project beneficiaries are: 

- The Government of the Republic of Moldova4; 

- The Ministry of Finance5 

- The Public Property Agency6; 

- The Ministry of Infrastructure and Regional Development7; 

- The Hincesti District Council, the Nisporeni District Council, the Straseni District Council, 

the Ialoveni District Council and the Chisinau Municipal Council (Durlesti City Council) 

- The community from the Republic of Moldova; 

- The community from Romania and Ukraine and other countries. 

4.4 Project Components  

The Project consists of the following Parts: 

Part A: 

(i) Civil works: rehabilitation and widening of the М2 Chisinau ring road-section 2, comprising of 

approximately 7 km of road; 

(ii) Supervision of civil works for rehabilitation and construction of the above road section to be 

provided by the Supervision Consultant; 

(iii) Extension and upgrade, of the road asset management system; and 

(iv) Contingencies to finance any cost overruns in relation to Part A. 

Part B:  

(i) Civil work: rehabilitation, of the M1 Chisinau to Leuseni road section, comprising of 

approximately 71 km of road; 

(ii) Supervision of civil works for rehabilitation and construction of the above road section to be 

provided by the Supervision Consultant; and 

(iii) Contingencies to finance any cost overruns in relation to Part В. 

4.5 The Employer and PIU 

The JSC National Road Administration is the Employer of the Moldova Road Project V. The 

Project aims to promote quality and safety, minimise the impact on the health and safety of the 

workforce and the community, and safeguard the environment. This will be achieved by having 

approved technical documents specific to the construction site in place, and by carrying out 

construction work without any complaints from the community or incidents or accidents on 

construction sites. 

The Employer is responsible for ensuring that the Project's activities are carried out in accordance 

with the EBRD's Performance Requirements and the Republic of Moldova's applicable laws. This 

 
4 Source: https://gov.md/ro/autoritati-administrative-centrale  
5 Source: https://mf.gov.md/ro  
6 Source: https://app.gov.md/  
7 Source: https://midr.gov.md/portofoliu/transport  

https://gov.md/ro/autoritati-administrative-centrale
https://mf.gov.md/ro
https://app.gov.md/
https://midr.gov.md/portofoliu/transport
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includes the obligation to observe appropriate environmental, health, safety, social and labour 

practices and standards. 

4.6 The Technical Designer 

The Employer (JSC National Road Administration) entered into a Service Contract with the 

Consultant (Technical Designer) „Universinj” SRL for the development of the technical design for 

the M1 road sector, spanning from the Romanian border to Leușeni, Chisinau, and Dubasari, and 

continuing to the Ukrainian border (Lot 4: km 61+750 - km 85+460). 
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5 CHARACTERISTICS OF THE ROAD SECTOR LOCATED IN 

THE STRASENI AND IALOVENI DISTRICTS 

5.1 General data 

The design of the road sector km 61+750 - km 85+460 is the part of the national express road M1 

Border with Romania - Leuseni - Chisinau - Dubasari - border with Ukraine. It is part of the 

connection corridor of several cities in the centre of the Republic of Moldova with Romania and 

Ukraine. Currently, the road is balanced and maintained by the JSC National Road Administration. 

 
 

Fig. 5-1: The location of the Lot no.4 start at the km 

61+750 in the Strașeni District 

Fig. 5-2: The location of the Lot no. 4, end of the lot at the 

km 85+460, the Ialoveni District 

From a logistical standpoint, the road is of particular significance to the central geographical region 

of Moldova. Involvement in the repair of the national express road M1 would enhance the road's 

service quality and facilitate the transportation of passengers and goods. Furthermore, an extensive 

analysis of the central Moldova area reveals that the national express road M1 is the only direct 

access road to the border with Romania and Ukraine. The clause in question establishes the 

conditions for initiating the process of repair and modernisation of the road, taking into account the 

population's needs, satisfaction levels, right to safety, and the region's development criteria. 

From a regional development perspective, the road forms the foundation for projects initiated by the 

Local Public Authorities. This initiative is poised to enhance societal well-being and satisfaction to 

a considerable extent. 

It should be noted that the region concerned at the time of the design works was registered as 

commercial and tourist attractions, and as the exit to the countries of Europe. In conclusion, the 

repair of the road will facilitate trade, transport, industry and tourism. It will also involve developing 

and strengthening access to agricultural markets in the region, which is a prerequisite for ensuring 

transport connections between the centre of the country and the countries of Europe. 
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5.2 Locations of the sector from the Lot no. 4 

M1 at km 61+750 is immediately adjacent to the junction with road G97, but the exact designed 

intersection chainage is slightly higher. According to the official design documentation for the 

rehabilitation of the M1 Leușeni–Chișinău road, the project provides for a roundabout intersection 

with R10 at km 39+106.95. 

  
Fig. 5-3: The start of the Lot no.4 (km 61+750) at the 

intersection with local road G97  

Fig. 5-4: The end of the Lot no.4 km 85+460 at the 

intersection with M2 

The road runs in the close proximity of the Capriana village from the Strășeni District 

 

Figure 5-5: The Capriana village located in the close vicinity of the national road M1 
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The State/Presidential Residence at Condrița is a state-owned institutional complex located within 

Condrița Village, Chișinău Municipality. Although it is not currently used as the permanent 

residence of the President of the Republic of Moldova, the site is maintained by the State and is 

periodically used for official, public and environmental events. Due to its institutional importance 

and potential for hosting large public gatherings, the residence should be considered a sensitive 

institutional receptor in the assessment of potential access, traffic, noise, dust and road-safety 

impacts associated with the M1 rehabilitation works. 

  

Fig. 5-6: The express way M1 intersects the local road 

G103 to the village Ulmu 

Fig. 5-7: The village Condrita and the State /Presidential 

Residence at Condrita located in along the express way 

M1 

  

Fig. 5-8: The Restaurant „Stejaris” village Suruceni 

Ialoveni District on the express way M1 

Fig. 5-9: The location of villages Malcoci, Nimoreni and 

Suruceni from Ialoveni District with road access to M1 

via G70 

According to the approved technical design, M1 Lot No. 4 (km 61+750 – km 85+460) is connected 

with several national, regional and local roads. The Lot begins within the junction area with G97 

and terminates within the junction area with the M2 Chișinău Ring Road.  

Table 5-1: M1 Lot no.4 intersects the following republican, regional and local roads/access roads 
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no.  
Approx. 

chainage 

Road / 

access 
Classification Connection / destination Project arrangement 

1 
km 61+718 – 

61+750 
G97 Regional road R1 – Pănășești – Căpriana – M1 

Roundabout/junction; 

represents the western 

boundary of Lot 4 

2 km 66+752 G103 Regional road 
M1 – Văsieni – R3, providing 

access toward Ulmu/Văsieni 

Channelized intersection 

with 

acceleration/deceleration 

lanes 

3 km 70+272 L461 Local road 

M1 – Condrița – G70; also 

provides access toward Condrița 

and the State Residence 

Channelised intersection / 

local access 

4 
km 80+675–

80+686 
G70 Regional road 

Strășeni – Scoreni – Dănceni – 

R3 

Grade-separated 

interchange; M1 passes 

underneath G70 

5 
km 85+460–

85+510 
M2 

National / 

express road 
Chișinău Ring Road 

Connection to the grade-

separated M1/M2 

interchange; eastern end of 

Lot 4 

M1 Lot No. 4 crosses the Emerald site “Codrii Strășenilor” (MD0000010) over an approximate 

length of 3.6 km. The affected section is located within the forested Căpriana - Condrița area and 

includes habitats associated with the Strășeni forest landscape. Accordingly, potential impacts on 

Emerald habitats and species, habitat fragmentation, wildlife movement, vegetation clearance and 

construction disturbance require specific assessment and mitigation measures. 

M1 Lot No. 4 crosses areas of the State Forest Fund, particularly within the Căpriana – Scoreni - 

Condrița forest complex. These forest lands are primarily managed by the Strășeni forestry 

enterprise and its territorial forestry units. Part of this forest corridor also forms part of the „Codrii 

Strășenilor” Emerald Site (MD0000010) and includes nationally protected forest areas. 

Consequently, the Project may require vegetation clearance and/or temporary or permanent 

occupation of forest land, subject to the applicable forestry, land-use and environmental permitting 

requirements. 

5.3 The existing situation on the sector Lot no. 4  

The existing M1 Lot No. 4 is an operational two-lane strategic road corridor extending for 

approximately 23.71 km between the G97 junction and the M2 Chișinău Ring Road. The existing 

pavement consists predominantly of a semi-rigid structure formed by bituminous layers over the 

original cement-concrete slabs and exhibits transverse cracking, rutting, settlements, fatigue 

cracking and extensive patched areas. Existing drainage arrangements are inadequate at several 

locations, while the current road geometry, pavement condition and capacity do not fully meet the 

requirements of a modern express road. 

The section passes through a heterogeneous environmental and social setting comprising extensive 

forest and natural/semi-natural areas, State Forest Fund land, the „Codrii Strășenilor” Emerald Site, 

agricultural land and peri-urban areas. Settlements and communities located along or near the 

corridor include Căpriana, Condrița, Malcoci, Suruceni, Nimoreni and Durlești. The road also 
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crosses the Ișnovăț River via an existing two-lane reinforced-concrete bridge dating from the 1970s. 

Consequently, the existing corridor combines high strategic and local transport importance with 

significant biodiversity, forestry, surface-water and community sensitivities. 

5.4 Proposed technical category for road M1 Lot no.4 

According to the current project documentation, M1 Lot No. 4 is designed with two technical road 

categories, reflecting the different traffic volumes and functional requirements along the section.  

no. Section Proposed technical category Proposed configuration 

1 km 61+750 – km 80+320 Technical Category III 3 traffic lanes, each 3.5 m wide 

2 km 80+320 – km 85+460/85+510 Technical Category II 
4 traffic lanes, each 3.5 m wide, 

with central median 

The design documentation specifies that the geometric elements were developed in accordance with 

NCM D.02.01:2023/2024 “Design of Public Roads”. The higher classification of the eastern section 

reflects the increased traffic intensity approaching Chișinău and the connection with the M2 Ring 

Road.  

For the Category II section, the typical cross-section includes four 3.5 m traffic lanes, a 3.0 m median 

and 3.0 m shoulders, resulting in a road platform width of approximately 23 m. The design 

documentation adopts a design speed of 100 km/h, corresponding to hilly terrain conditions, in order 

to reduce additional land acquisition. 

5.5 Proposed technical aspects for road rehabilitation of M1 Lot no.4 

5.5.1 General aspects 

The proposed rehabilitation of M1 Lot No. 4 consists of the upgrading and modernization of the 

existing road corridor to Technical Category III between km 61+750 and km 80+320 and Technical 

Category II between km 80+320 and km 85+460. The works will include pavement rehabilitation 

and widening, improvement of horizontal and vertical geometry, construction and upgrading of 

intersections and accesses, reconstruction of the Ișnovăț River bridge, improvement of road 

drainage, installation of road-safety equipment and associated ancillary works. The design aims to 

increase traffic capacity, improve road safety and travel conditions, and ensure compliance with the 

applicable national road-design standards while minimizing environmental and social impacts along 

the existing corridor. 

5.5.2 Pavement Rehabilitation 

The rehabilitation of the pavement on M1 Lot No. 4 will involve structural reconstruction of the 

existing deteriorated semi-rigid pavement rather than only renewal of the wearing course. The 

existing pavement, comprising cement-concrete slabs overlain by aged bituminous layers, will be 

dismantled and treated as required, with concrete material processed for potential reuse as recycled 

granular material. The foundation will be prepared and compacted prior to construction of the new 

pavement structure. New pavement will also be constructed within the widening areas required for 
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the three- and four-lane road configurations. Pavement materials and construction requirements will 

comply with the applicable national and European standards, while the shoulders will be 

strengthened with crushed stone and integrated with the upgraded road drainage system. 

5.5.3 Improvement of Road Geometry 

The rehabilitation of M1 Lot No. 4 (km 61+750 – km 85+460) includes substantial improvement of 

the existing horizontal and vertical road geometry in order to bring the corridor into compliance with 

the requirements of NCM D.02.01:2023 “Design of Public Roads” and the proposed Technical 

Categories III and II. The upgraded road will generally follow the existing M1 embankment, while 

local geometric adjustments will be introduced where required to improve safety, visibility, traffic 

flow and driving comfort. 

The principal geometric improvements include: 

• increasing the radii of horizontal and vertical curves where the existing geometry does not 

satisfy the requirements of the proposed technical road category; 

• increasing stopping and visibility distances, both in horizontal alignment and longitudinal 

profile; 

• introduction of transition curves, including the necessary carriageway widening and 

superelevation, particularly at locations where the existing alignment does not permit 

sufficiently large curve radii; 

• improvement of the longitudinal profile to provide a smoother and safer road alignment; 

• adjustment of the cross-section to accommodate the proposed three-lane configuration 

between km 61+750 and km 80+320 and the four-lane Technical Category II configuration 

between km 80+320 and km 85+460; 

• improvement of the geometry of intersections, turning movements and local accesses; 

• provision of appropriate acceleration and deceleration arrangements at major junctions; 

• construction of grade-separated facilities where required to reduce conflicts between through 

and local traffic; and 

• integration of public transport stops and stopping bays into the improved road geometry. 

The project documentation states that the circular-curve radii have been selected to provide the 

largest practicable radii, while maintaining visual clarity and a smooth alignment. Across the wider 

M1 project, the adopted horizontal curve radii range from approximately 300 m to 3,000 m for 

Technical Category II sections and from approximately 300 m to 35,000 m for Technical Category 

III sections. 

For Lot No. 4, the upgraded cross-section reflects increasing traffic demand towards Chișinău. The 

section between km 61+750 and km 80+320 is proposed as a three-lane Technical Category III road, 

while the section from km 80+320 to km 85+460 will be upgraded to Technical Category II with 

four traffic lanes. 

The geometry of major intersections will also be improved. The project includes turning and 

channelised arrangements at approximately km 61+700, km 66+750 and km 70+270, while the 
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intersection of M1 with G70 at approximately km 80+585 will be reconstructed as a grade-separated 

interchange. The eastern end of Lot No. 4 connects with the M2 Chișinău Ring Road. 

The road geometry improvements are also closely integrated with drainage and pavement design. 

The project documentation notes that the existing road has difficult surface-water evacuation 

conditions in some locations due to insufficient longitudinal and transverse gradients and inadequate 

roadside drainage. Consequently, the proposed vertical and cross-sectional geometry will be 

coordinated with the upgraded drainage system to improve runoff from the carriageway and reduce 

water-related pavement deterioration. 

Overall, the proposed geometric improvements are intended to provide a more uniform and 

predictable road alignment, improve driver visibility and road-user safety, accommodate higher 

traffic volumes and reduce conflict points between through traffic, turning vehicles and local access 

movements. 

5.5.4 Reconstruction of Intersections 

The rehabilitation of M1 Lot No. 4 includes reconstruction and upgrading of the principal 

intersections and local accesses along the corridor. Channelized at-grade intersections with 

acceleration and deceleration lanes are proposed at approximately km 66+750 (G103) and km 

70+200–70+272 (access towards Condrița/L461), while the junction with G70 at approximately km 

80+680 will be reconstructed as a grade-separated interchange. The works will also include 

improvement of minor intersections and lateral accesses, together with associated turning lanes, 

road-safety equipment, drainage, public-transport facilities and utility adjustments. The proposed 

arrangements are intended to reduce traffic conflicts, improve accessibility and provide safer 

integration of local and regional traffic with the rehabilitated M1 corridor 

5.5.5 Stormwater Drainage 

The rehabilitation of M1 Lot No. 4 includes reconstruction and upgrading of the stormwater drainage 

system to provide controlled collection and discharge of runoff from the carriageway and road 

platform. The proposed system comprises roadside ditches, carriageway gutters, closed drainage 

elements, culverts, shoulder and embankment outlets, and erosion-protection measures. Reinforced 

drainage arrangements will be provided on steep-gradient sections, high embankments and at low 

points of the longitudinal profile. Where road runoff may contain traffic-related pollutants, drainage 

water will be directed through settling facilities and oil separators prior to discharge, thereby 

reducing risks to soil, groundwater, surface-water bodies and sensitive natural habitats  

5.5.6 Parking, Public Transport and Pedestrian Facilities 

The rehabilitation of M1 Lot No. 4 includes the improvement of roadside facilities for public 

transport, parking and pedestrian movement. Six public transport stops are proposed along Lot No. 

4, with off-carriageway stopping bays designed to minimise interference with through traffic. In the 

G70 interchange area, public transport facilities are located on the secondary road to serve local 

users. The Project also provides designated parking facilities, including facilities for heavy vehicles, 
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thereby reducing uncontrolled stopping along the main carriageway. Pedestrian infrastructure 

includes paved sidewalks, pedestrian crossings within settlements and associated kerbs and access 

arrangements. Sidewalks of approximately 1.5 m width, accompanied by a 0.5 m green strip where 

applicable, are provided at designated roadside facilities. These measures are intended to improve 

accessibility, public transport operation and the safety of pedestrians and other vulnerable road users. 

5.5.7 OHTL, gaz pipelines and anther existing facilities  

The M1 Lot No. 4 corridor is crossed or paralleled by existing utility infrastructure, including 

overhead and underground communication lines, gas pipelines, water-supply networks and other 

local utility connections. Where existing utilities conflict with the proposed road widening, 

earthworks, drainage structures or intersection improvements, they will be protected or relocated in 

accordance with the detailed design and the technical requirements of the respective utility operators. 

Utility relocation works will be coordinated to minimise interruption of services and to ensure 

compliance with applicable safety and statutory protection-zone requirements. Prior to construction, 

the exact location and technical characteristics of all underground and overhead utilities will be 

verified and incorporated into the Contractor's construction planning 
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6 POLICY AND REGULATORY FRAMEWORKS 

6.1 Applicable Policy and Regulations of the Republic of Moldova 

The Association Agreement8 between the European Union and the European Atomic Energy 

Community and their Member States and the Republic of Moldova was signed on June 27, 2014. 

The Agreement was ratified by the Parliament of the Republic of Moldova on July 2, 2014 and by 

the European Parliament on November 13, 2014. 

Following the signature of the Agreement, the country committed to implement the relevant 

environmental legislation of the European Union into its national legal system by adopting or 

changing national legislation, regulations and procedures aiming at political association and 

economic integration with the EU. This Agreement includes binding provisions, regulatory norms 

and broader cooperation arrangements in all sectors of interest. Therefore, the EU directives have 

become directly relevant to all aspects of green city development and are discussed separately per 

sector and key issue. The achievement of commitments started with the adoption of the National 

Implementation Plan9 of the EU-Moldova Association Agreement for 2014-2016.  

The Republic of Moldova10 signed the EU accession application on March 3, 2022 and was approved 

by EU Council on June 23, 2022.  

6.1.2 Environmental Policy of the Republic of Moldova 

Development Strategy with reduced emissions of the Republic of Moldova until 203011 is 

a strategic document that allows the Republic of Moldova to orient towards a low carbon economy 

and to achieve the targets mentioned the document "Intentional determined national contribution" 

through green sustainable development, based on the socio-economic priorities of the country's 

development. 

Also, this Strategy supports the achievement of sustainable development objectives, providing a 

national strategic context to the mitigation efforts for which the country receives international 

support. The specific objective 1 of the Strategy is to reduce, until 2030, the GHG emissions from 

the energy sector by 74% (unconditional) and up to 82% (conditioned) compared to 1990 level. 

The national development strategy "European Moldova 2030"12, the document that indicates 

the country's development directions in the next seven years, was approved in October, 2022 

by the Parliament in the first reading. 

The project, presented to the deputies represents a long-term strategic vision, which adapts to the 

national context the priorities of the international commitments assumed by our country according 

 
8 Source: https://eur-lex.europa.eu/EN/legal-content/summary/association-agreement-with-moldova.html  
9 Government Decision no. 808/2014: https://www.legis.md/cautare/getResults?doc_id=88616&lang=ro#  
10 Source: https://neighbourhood-enlargement.ec.europa.eu/european-neighbourhood-policy/countries-region/moldova_en  
11 GD no. 1470/2016: https://www.legis.md/cautare/getResults?doc_id=129232&lang=ro#  
12 Law no. 315/2022 for the approval of the National Development Strategy "European Moldova 2030" (published in OM no. 409-410/2022) 

https://eur-lex.europa.eu/EN/legal-content/summary/association-agreement-with-moldova.html
https://www.legis.md/cautare/getResults?doc_id=88616&lang=ro
https://neighbourhood-enlargement.ec.europa.eu/european-neighbourhood-policy/countries-region/moldova_en
https://www.legis.md/cautare/getResults?doc_id=129232&lang=ro
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to the Association Agreement and those deriving from the status of a candidate country for accession 

to the European Union. 

The development objectives contained in the strategy reflect the aspirations of increasing the well-

being of the people of the Republic of Moldova, improving the lives of citizens, Europeanizing state 

institutions, strengthening democracy, the rule of law and respect for human rights. 

The document establishes ten general objectives, used to measure the quality of life at the level of 

the European Union. These are: increasing income from sustainable sources and mitigating 

inequalities; improving living conditions; guaranteeing relevant and quality education throughout 

life; raising the level of culture; improving the physical and mental health of the population; solid 

and inclusive social protection system; efficient, inclusive and transparent governance; fair, 

incorruptible and independent judiciary; peaceful and secure society; healthy environment. The 

project aims to achieve concrete indicators by 2030, for example – reducing absolute poverty by at 

least 50%. If GDP growth will be higher than the planned annual level of 5% until 2030, respectively. 

The strategy will be the reference document in the process of developing the medium-term budgetary 

framework and defines, including, the strengthening of the resilience of the Republic of Moldova in 

the event of new crises. The document will also guide the assistance of development partners in 

relation to national development priorities and ensure better coordination of assistance projects. 

The National Mobility Strategy for 2023 - 2030 

The Government is developing the Mobility Strategy for 2023-2030 that defines the Government’s 

policy in transport and transport infrastructure, in order to develop an accessible, sustainable, 

interoperable and safe transport system, in line with the provisions of the National Development 

Strategy “European Moldova 2030”. 

The Mobility Strategy aims to set the objectives that will ensure the sustainable development of 

the transport sector and an efficient management in order to improve the efficiency of passenger 

and cargo transport, improve the infrastructure, the connectivity of the strategic transport network 

of Moldova to international transport networks, especially the Trans- European Transport Network 

(TEN-T), with a minimal impact on environment. 

National Waste Management Strategy 2013-202713 establishes the strategic vision of waste 

management until 2027 as an integrated system, economically efficient and ensuring protection 

of human health and environment. Inter alia, the Strategy aims to promote separate waste 

collection and treatment for each type of waste, particularly toxic and hazardous waste. The strategy 

provides general information regarding with construction and demolishing waste and conditions of 

its management.  

 
13 GD no 248/2013: https://www.legis.md/cautare/getResults?doc_id=114412&lang=ro#  

https://www.legis.md/cautare/getResults?doc_id=114412&lang=ro
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6.1.3 Environmental assessment vetting process 

6.1.3.1 The Environmental impact assessment process for new the planned activity 

In the event of any new planned activity, the Employer (initiator) is required to submit an application 

for the issuance of the environmental agreement to the Environment Agency. This application must 

be accompanied by information regarding the planned activity, based on a feasibility study. The 

application should be submitted using the one-stop shop, in accordance with the requirements of 

Law no. 86/2024 for ESIA. 

The Environmental Agency will analyse the written application and issue a decision regarding 

compliance with the requirements of Annexes 1 and 2. Law No. 86/2014 implements Directive 

2011/92/EU of the European Parliament and of the Council of 13 December 2011 on the assessment 

of the effects of certain public and private projects on the environment (codified text) (OJ of the 

European Union L 26 of 28 January 2012), as amended by Directive 2014/52/EU of the European 

Parliament and of the Council of 16 April 2014, as well as the provisions of art. 6 para. (3) and (4) 

of Council Directive 92/43/EEC of 21 May 1992 on the conservation of natural habitats and of wild 

fauna and flora (Official Journal of the European Union L 206 of 22 July 1992), as amended by 

Directive 2013/17/EU of 13 May 2013. 

6.1.3.2 The risks assessment process during the design stage 

The environmental vetting process is a procedure for the verification and checking of the technical 

package. This consists of the basic design and detailed design reports for the rehabilitation of the 

express road M1 (Lot no. 1), which were developed during the detailed design stage. 

The State Authority will verify and check the detailed technical design package, including the 

project's specific ESMP and Labour Management Procedure (LMP). Before construction activity 

begins, the Beneficiary must submit the following documents to the Straseni and Ialoveni District 

Councils and Durlesti City Council for the purpose of receiving construction authorisation/permit: 

➢ The Urbanism Certificate for Design issued by the Straseni and Ialoveni Districts and Durlesti 

City Council; 

➢ The Basic Design and the Detailed Technical Design developed by the Consultant (Designer); 

➢ The Verification Report of project technical documentation for construction; 

➢ The Certificate for the company registration; 

➢ The Contract of the author supervision signed by the Employer and designer; 

➢ The final Project’s specific ESMP, LPM, Code of Conduct, Consultation and Participation Plan 

and the Project’s Complaint Mechanism for rehabilitation of the express road M1; 

➢ The Environmental Permit issued by the Environmental Agency with Notice issued by the 

Ministry of Culture for protected monuments and Archaeological Certificates issued by the 

National Archaeological Agency. 

The Straseni and Ialoveni Districts and Durlesti City Council shall issue the Construction 

Authorizations within 30 days for the construction process for rehabilitation works of the road M1. 
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6.1.4 Other applicable environmental and social regulations 

The Republic of Moldova has a new legislative base, the majority of which has been harmonised with 

the EU's Acquis Communautaire in accordance with the Association Agreement. Please refer to the 

table below for details of some of the main laws related to the project proposal and activities that will 

be implemented. 

Table 6-1: Main national legal environmental and social acts relevant for design stage 
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Legal acts General overview 
Applicability and 

Relevance 
How to comply during design stage 

Applicable Environmental Laws 

Environmental Protection14 

Law #1515/1993 

Law provides basic rules regarding air quality conditions, 

rights and duties of each actor with activities with potential 

impact to environment during the project life cycle 

Fully applicable/ 

High relevance 

Compliance shall be demonstrated through completion of the applicable 

EIA/Biodiversity Assessment procedures, incorporation of the 

Environmental Agreement and biodiversity conditions into the Technical 

Design, preparation of the Environmental Protection Section in 

accordance with NCM A.07.06:2016, application of pollution-prevention 

and biodiversity-protection measures, public consultation, and transfer of 

residual environmental requirements into the construction contract and C-

ESMP 

Environmental Impact 

Assessment15 Law 

#86/2014 

Law establishes the national legal framework for the 

Environmental Impact Assessment (EIA) and biodiversity 

assessment of planned public and private activities that may 

generate significant effects on the environment and human 

health. 

Fully applicable/ 

High relevance 

Green Spaces of the Urban 

and Rural Localities Law16 

#591/1999 

Law No. 591/1999 regulates the development, management 

and protection of green spaces within urban and rural 

localities and establishes requirements intended to conserve 

vegetation and maintain the ecological, sanitary, landscape 

and recreational functions of such areas. 

Applicable  

Relevant 

Identify and inventory affected green spaces and roadside vegetation; 

distinguish them from State Forest Fund land; optimise the design to 

avoid/minimise vegetation removal; coordinate interventions with the 

competent authorities; obtain applicable approvals; develop compensatory 

planting and landscaping measures; and incorporate tree protection, 

reinstatement and monitoring requirements into the Technical Design, 

specifications and BOQ. 

The Water17 Law #272/2012 

Law establishes the national legal framework for the 

management, protection and sustainable use of surface water 

and groundwater resources, including prevention of 

deterioration of water bodies, protection of aquatic 

ecosystems and control of activities that may cause water 

pollution. 

Fully applicable/ 

High relevance 

Identify all surface-water and groundwater receptors and 

watercourse/drainage crossings; undertake hydrological and hydraulic 

assessment; design adequate culverts, stormwater drainage, erosion and 

sediment controls; prevent pollution of surface and groundwater; verify 

water-protection and sanitary zones; determine and obtain any required 

Environmental Authorization for Special Water Use; and incorporate all 

water-related mitigation, monitoring and permit conditions into the 

Technical Design, specifications and BOQ. 

Land Code18 #22/2024 
The Land Code, in force from 1 April 2025, establishes the 

current legal framework governing land relations, land 

Fully applicable/ 

High relevance 

Identify and verify all permanent and temporary land requirements and 

cadastral parcels; confirm ownership, land category and designated use; 

 
14 Source: https://www.legis.md/cautare/getResults?doc_id=88192&lang=ro  
15 Source: https://www.legis.md/cautare/getResults?doc_id=139828&lang=ro#  
16 Source: https://www.legis.md/cautare/getResults?doc_id=141075&lang=ro# 
17 Source: https://www.legis.md/cautare/getResults?doc_id=144636&lang=ro#  
18 Source: https://www.legis.md/cautare/getResults?doc_id=139975&lang=ro#  

https://www.legis.md/cautare/getResults?doc_id=88192&lang=ro
https://www.legis.md/cautare/getResults?doc_id=139828&lang=ro
https://www.legis.md/cautare/getResults?doc_id=141075&lang=ro
https://www.legis.md/cautare/getResults?doc_id=144636&lang=ro
https://www.legis.md/cautare/getResults?doc_id=139975&lang=ro
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Legal acts General overview 
Applicability and 

Relevance 
How to comply during design stage 

categories, land use, change of land designation, protection 

of land resources and responsibilities of landowners and land 

users in the Republic of Moldova. 

minimise land take through design optimisation; complete applicable 

change-of-designation, transfer/acquisition or expropriation procedures; 

identify and compensate affected rights/assets as applicable; protect and 

restore soils and temporarily occupied land; and incorporate all land 

requirements into the Technical Design, cadastral plans and contractual 

documentation 

Law19 on State Supervision 

of Public Health #10/2009 

Law establishes the general legal framework for the 

protection of public health in the Republic of Moldova, 

including the organisation of state public-health 

surveillance, general sanitary requirements, prevention of 

health risks and obligations of legal and natural persons to 

avoid activities that may adversely affect human health. The 

Law remains in force and its consolidated version includes 

amendments effective from 30 December 2025. 

Fully applicable/ 

High relevance 

Identify sensitive public-health receptors and assess Project-related health 

impacts; comply with applicable sanitary standards for noise, air, drinking 

water, sanitation and hazardous substances; protect sanitary-protection 

zones; incorporate public-health mitigation into the Technical Design and 

specifications; and transfer residual community-health requirements into 

the C-ESMP and Contractor’s management plans 

The Urbanism and 

Construction Code20 no. 

434/2023 

The Urbanism and Construction Code establishes the unified 

national legal framework governing territorial planning, 

design of construction works, authorization and execution of 

construction works, construction quality, construction 

materials and products, operation and post-use of structures, 

and state supervision in the construction sector. 

Fully applicable/ 

High relevance 

Prepare the Technical Design in accordance with applicable national 

construction norms and initial design documentation; integrate 

environmental, social, road-safety, accessibility, land and permitting 

requirements; undertake mandatory verification by certified Project 

Verifiers and technical expertise where applicable; resolve verification 

comments; obtain required construction authorisations; and ensure that 

only verified and authorised design documentation is issued for 

construction. 

Law21 on access to 

information #148/2023 

Law establishes the legal framework governing the right of 

access to information of public interest, the obligations of 

information providers, the procedures for requesting and 

obtaining such information, and the mechanisms for 

Applicable  

Relevant 

Maintain and organise Project information of public interest; ensure 

proactive publication where required; establish procedures for registering 

and responding to information requests within the statutory timeframe; 

disclose information in accessible formats; apply only legally justified 

restrictions and protect personal data; maintain records of requests and 

 
19 Source: https://www.legis.md/cautare/getResults?doc_id=142435&lang=ro#  
20 Source: https://www.legis.md/cautare/getResults?doc_id=141587&lang=ro#  
21 Source: https://www.legis.md/cautare/getResults?doc_id=137908&lang=ro  

https://www.legis.md/cautare/getResults?doc_id=142435&lang=ro
https://www.legis.md/cautare/getResults?doc_id=141587&lang=ro
https://www.legis.md/cautare/getResults?doc_id=137908&lang=ro
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Legal acts General overview 
Applicability and 

Relevance 
How to comply during design stage 

ensuring transparency of activities carried out within the 

public sector. 

responses; and coordinate disclosure requirements with the EIA process, 

public consultation and the Project SEP/PR10 requirements. 

Law22 on Wastes #209/2016 

Law establishes the national legal framework for the 

prevention, generation, collection, storage, transport, 

recovery, recycling, treatment and disposal of waste, with 

the objective of protecting the environment and human 

health. 

Fully applicable/ 

High relevance 

Identify and quantify expected waste streams; apply the waste hierarchy; 

maximise reuse, recycling and recovery of asphalt, concrete and suitable 

excavated materials; classify hazardous and non-hazardous waste; identify 

authorised operators and disposal/recovery facilities; establish 

segregation, temporary storage, traceability and reporting requirements; 

prohibit uncontrolled dumping or burning; and incorporate these 

requirements into the Technical Design, specifications, BOQ and 

Contractor’s Construction Waste Management Plan. 

Law23 on Industrial 

Emissions #227/2022 

Law establishes the legal framework for preventing and 

controlling pollution generated by industrial and economic 

activities of the Contractor, including emissions to air, water 

and soil, generation of waste, environmental monitoring and 

application of Best Available Techniques (BAT). 

Applicable  

Relevant 

Identify all Project-related industrial installations and stationary emission 

sources; screen their activities and capacities against Law No. 227/2022; 

determine applicable Integrated Environmental Authorization, 

Environmental Authorization or registration requirements; incorporate 

BAT, emission-control, monitoring and pollution-prevention 

requirements into the design and procurement documents; avoid sensitive 

locations; and require the Contractor and material suppliers to operate only 

under valid environmental authorizations. 

Law24 on occupational 

safety & health #186/2008 

Law establishes the general national framework for 

ensuring the OHS of workers, including prevention of 

occupational risks, protection of workers from accidents 

and occupational diseases, information and consultation of 

workers, training and allocation of responsibilities between 

employers and employees. 

Fully applicable/ 

High relevance 

Apply the general OHS prevention principles during design; undertake a 

design-stage OHS risk assessment; appoint a Design-Stage Safety and 

Health Coordinator where required; prepare the Site Safety and Health 

Plan, Coordination Register and File for Subsequent Works; 

eliminate/minimise foreseeable construction and maintenance hazards 

through design; document residual risks; and incorporate OHS 

requirements into the Technical Design, specifications and Contractor 

requirements. 

 
22 Source: https://www.legis.md/cautare/getResults?doc_id=143643&lang=ro#  
23 Source: https://www.legis.md/cautare/getResults?doc_id=133705&lang=ro  
24 Source: https://www.legis.md/cautare/getResults?doc_id=142433&lang=ro#  

https://www.legis.md/cautare/getResults?doc_id=143643&lang=ro
https://www.legis.md/cautare/getResults?doc_id=133705&lang=ro
https://www.legis.md/cautare/getResults?doc_id=142433&lang=ro
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Legal acts General overview 
Applicability and 

Relevance 
How to comply during design stage 

Law25 on the protection of 

archaeological heritage No. 

218/2010 

Law establishes the legal framework for the identification, 

research, protection, conservation and safeguarding of 

archaeological heritage in the Republic of Moldova, 

including archaeological sites, remains and archaeological 

discoveries located above ground, underground or 

underwater. 

Fully applicable/ 

High relevance 

Screen the Project footprint for known and potential archaeological 

heritage; consult the National Archaeological Agency; undertake 

archaeological surveys/investigations where required; avoid 

archaeological sites through design where feasible; obtain the 

Archaeological Discharge Certificate before works where applicable; 

incorporate archaeological protection and monitoring requirements into 

the Technical Design; and establish a Chance Find Procedure requiring 

immediate work stoppage and notification of ANA within 24 hours 

Applicable Social Laws 

Law26 on Social Inclusion 

of Persons with Disabilities 

#60/2012 

Law establishes the legal framework for ensuring the social 

inclusion, equal participation and non-discrimination of 

persons with disabilities, including requirements related to 

accessibility of public infrastructure, transport and services. 

The Law remains in force. 

Fully applicable/ 

High relevance 

Identify infrastructure used by pedestrians and public transport 

passengers; incorporate barrier-free access, accessible kerbs/ramps, 

tactile and orientation measures, accessible crossings, bus stops, parking 

and pedestrian facilities; verify accessibility of the proposed underpass; 

consult relevant disability stakeholders where appropriate; ensure 

compliance with applicable accessibility norms through design 

verification; and maintain accessible temporary routes during 

construction. 

Law27 Promotion of 

employment & 

unemployment insurance 

#105/2018 

Law establishes the national framework for the promotion 

of employment, prevention and reduction of 

unemployment, labour-market services, active employment 

measures and unemployment insurance. 

Fully applicable/ 

High relevance 

Assess Project workforce needs and local labour availability; engage with 

ANOFM and the Strășeni/Ialoveni Territorial Employment Offices; 

identify opportunities for local recruitment, vocational training and 

employment of eligible vulnerable jobseekers; incorporate transparent 

and non-discriminatory recruitment requirements into the Employer’s 

Requirements and bidding documents; and require Contractor workforce 

monitoring and cooperation with employment services. 

Law28 on Social Services 

#123/2010 

Law establishes the legal framework for the organisation, 

provision and management of social services for persons 

and families experiencing situations of difficulty, with the 

Applicable  

Relevant 

Identify vulnerable persons and relevant social-service providers within 

the Project area; assess potential impacts on access to social, health and 

community services; incorporate accessible and alternative access 

 
25 Source: https://www.legis.md/cautare/getResults?doc_id=143917&lang=ro#  
26 Source: https://www.legis.md/cautare/getResults?doc_id=139006&lang=ro#  
27 Source: https://www.legis.md/cautare/getResults?doc_id=139819&lang=ro#  
28 Source: https://www.legis.md/cautare/getResults?doc_id=141516&lang=ro#  

https://www.legis.md/cautare/getResults?doc_id=143917&lang=ro
https://www.legis.md/cautare/getResults?doc_id=139006&lang=ro
https://www.legis.md/cautare/getResults?doc_id=139819&lang=ro
https://www.legis.md/cautare/getResults?doc_id=141516&lang=ro
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Legal acts General overview 
Applicability and 

Relevance 
How to comply during design stage 

objective of preventing and overcoming social exclusion, 

marginalisation and other forms of vulnerability. 

arrangements into the Technical Design; ensure inclusive stakeholder 

engagement and grievance procedures; coordinate with competent social-

assistance authorities where required; and integrate vulnerability 

considerations into land acquisition, traffic management and 

construction-stage E&S requirements. 

Law29 on ensuring equal 

opportunities between 

women and men # 5/2006 

Law establishes the legal framework for ensuring equal 

rights, equal opportunities and equal treatment of women 

and men, with the objective of preventing and eliminating 

discrimination based on sex in employment, economic and 

social life and other areas. 

Fully applicable/ 

High relevance 

Incorporate equal-opportunity, equal-pay, non-discrimination and anti-

harassment requirements into the Employer’s Requirements and 

procurement documents; require gender-neutral recruitment and equal 

access to employment/training; establish confidential grievance and anti-

retaliation arrangements; undertake gender-inclusive stakeholder 

engagement; assess gender-related mobility and safety impacts; and 

integrate appropriate gender-responsive measures into pedestrian, public 

transport and community-safety design. 

Law30 on Freedom of 

Expression # 64/2010 

Law establishes the legal framework for protecting the right 

to freedom of expression, including the right to 

communicate facts, opinions and value judgments, while 

providing safeguards for honour, dignity, professional 

reputation and private life. 

Applicable  

Relevant 

Ensure that stakeholders can freely express opinions, concerns and 

criticism regarding the Project; conduct consultation without improper 

interference or intimidation; maintain accessible grievance and 

communication channels; respect lawful media activity, privacy and 

reputation rights; apply restrictions only where legally justified and 

proportionate; and integrate these principles into the SEP, Project 

Grievance Mechanism and PR10 stakeholder engagement arrangements 

Law31 on Transparency in 

Decision Making # 

239/2008 

Law establishes requirements for ensuring transparency and 

public participation in decision-making processes 

conducted by central and local public authorities and other 

public authorities. 

Applicable  

Relevant 

Identify Project-related decisions subject to public consultation; disclose 

initiation notices, draft decisions and relevant supporting materials; 

provide stakeholders with at least the applicable statutory period for 

recommendations; undertake appropriate public consultation; record and 

assess comments; prepare and disclose the synthesis of recommendations 

and adopted decisions; incorporate accepted recommendations into the 

Technical Design where relevant; and coordinate the process with GD 

 
29 Source: https://www.legis.md/cautare/getResults?doc_id=144448&lang=ro#  
30 Source: https://www.legis.md/cautare/getResults?doc_id=141515&lang=ro#  
31 Source: https://www.legis.md/cautare/getResults?doc_id=142655&lang=ro#  

https://www.legis.md/cautare/getResults?doc_id=144448&lang=ro
https://www.legis.md/cautare/getResults?doc_id=141515&lang=ro
https://www.legis.md/cautare/getResults?doc_id=142655&lang=ro
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Legal acts General overview 
Applicability and 

Relevance 
How to comply during design stage 

No. 967/2016, the EIA consultation procedure and the Project 

SEP/EBRD PR10 

Administrative Code32 of 

Republic of Moldova # 

116/2018 

The Administrative establishes the general legal framework 

governing administrative procedures, administrative acts, 

relationships between public authorities and individuals or 

legal entities, preliminary administrative remedies and 

administrative litigation. 

Applicable  

Relevant 

Identify and track all Project-related administrative procedures, permits 

and approvals; submit complete applications to the competent authorities; 

ensure participation/notification of affected parties where required; 

maintain records of administrative acts and statutory deadlines; 

incorporate all authority conditions into the Technical Design and contract 

documents; reassess material design changes against existing permits; and 

maintain access to applicable preliminary and judicial review procedures 

Criminal Code 

no.985/2002 

The Criminal Code establishes criminal liability for acts 

that seriously infringe legally protected interests, including 

human life and health, labour rights, property, the 

environment, public administration and the lawful 

functioning of public institutions. 

Applicable  

Relevant 

Ensure that the Technical Design and procurement documentation prevent 

conditions that could lead to criminal offences, including serious OHS 

violations, environmental pollution, unlawful forest or heritage damage, 

corruption, fraud and falsification of Project records; establish anti-

corruption, Code of Conduct, reporting and accountability requirements; 

and require all Contractors and subcontractors to comply with applicable 

criminal law 

 
32 Source: https://www.legis.md/cautare/getResults?doc_id=144471&lang=ro#  

https://www.legis.md/cautare/getResults?doc_id=144471&lang=ro
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6.1.5 The applicable national technical standards specific for development of the technical 

design 

During the technical design development, the following standards were used: 

1. NCM A. 07.02-2012 The procedure for elaboration, approval, approval and the framework content 

of the project documentation for constructions. Main requirements and provisions 

2. NCM E 04.02:2014: Noise protection. 

3. NCM A.07.06:2016 Construction design. Composition and content of the "Environmental 

Protection Plan" within the design documentation 

4. NCM D.02.0L2024 „Design of public roads”;  

5. NCM D.02.03:2018 „Normative for the arrangement of level intersections”; 

6. NCM C.01.06-2014 „General safety requirements for construction objects in their use and 

accessibility for persons with disabilities” 

7. NCM A.08.01:2016 „Organization of constructions”; 

8. NC M A.08.02:2014 „Occupational safety and health in construction”. 

9. CP A.09.04.2014 Management of construction and demolition waste (Part I and Part II) 

10. CP D.02.11-2014 „Recommendations on the design of streets and roads in urban and rural 

localities 

11. CP D .02.10-2016 „Road safety recommendations”; 

12. CP D .02.14-2013 „Rules on the investigation and evaluation of road conditions”; 

13. CP D .02.16-2012 „Assessment of the load-bearing capacity of lean road structures”; 

14. CP D.02.08-2014 „Sizing of Supple Road Structures”; 

15. CP L.01.01-2012 and CP L.01.06-2013 Instructions on the preparation of BoQ.  
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6.2 EBRD Environmental and Social Policy  

6.2.1 The EBRD’s Environmental and Social Policy  

The European Bank for Reconstruction and Development (EBRD) is committed to promoting 

environmentally sound and sustainable development in all its activities, as outlined in the Agreement 

Establishing the EBRD. The Bank recognises that ES sustainability is a fundamental aspect of 

achieving outcomes that are consistent with its transition mandate. 

The EBRD's risk assessment procedure, as outlined in Performance Requirement No. 1 (PR no. 1), 

stipulates the borrower's (client) responsibilities in identifying and assessing potential environmental 

and social (ES) risks and impacts associated with the project. The procedure also details the 

borrower's obligation to develop and implement an ESMS for the mitigation, management, 

monitoring and reporting of these risks and impacts. 

The objectives of the risk assessment process are to: 

- Identify and assess ES risks and impacts of and to the project 

- Adopt a mitigation hierarchy approach to address ES risks and impacts from project activities 

on workers, affected communities and the environment 

- Integrated human rights risks and impacts into the assessment process and mitigation process 

- Implement an ESMS commensurate with the ES risks and impacts of the project in a manner 

consistent with the relevant ESRs (applicable standards for Moldova Road Project V), including 

monitoring and reporting provisions 

- Require continuous improvement of the client’s ES performances. 

6.2.2 The scope of application of PR no.1 during the design process 

PR1 shall be applied as the overarching E&S assurance framework throughout the national design 

process to identify and assess E&S risks, verify legal and PR compliance, apply the mitigation 

hierarchy, review alternatives, integrate statutory approvals and stakeholder commitments into the 

Technical Design, control material design changes, document residual risks and transfer all 

outstanding E&S requirements into the procurement documents and Contractor’s C-ESMP. PR1 

supplements, but does not replace, national technical verification and statutory approval procedures. 

The EBRD adopted a comprehensive set of specific Performance Requirements (PRs) for key areas 

of environmental and social sustainability that projects are required to meet.  

The PRs are as follows: 

PR 1 Assessment and Management of Environmental and Social Risks and Impacts 

PR 2 Labour and Working Conditions 

PR 3 Resource Efficiency and Pollution Prevention and Control 

PR 4 Health, Safety and Security 

PR 5 Land Acquisition, Restrictions on Land Use and Involuntary Resettlement 

PR 6 Biodiversity Conservation and Sustainable Management of Living Natural Resources 

PR 7 Indigenous Peoples 

PR 8 Cultural Heritage 
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PR 9 Financial Intermediaries 

PR 10 Information Disclosure and Stakeholder Engagement 

The EBRD’s Performance Requirements applicable during the design stage of the Moldova Road 

Rehabilitation Project activities are summarized below.  

Table 6-2: Relevant EBRD’s PRs applicable for Lot no. 4 of the Moldova Road Project 
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Standards  Requirements 
Applicability and 

Relevance 
How to comply  

PR 1 Assessment and 

Management of ES 

Risks and Impacts 

Standard sets out measures and 

responsibilities for assessing impacts 

and risks, managing and monitoring 

ES risks associated with the Project’s 

life cycle, in order to achieve ES 

outcomes consistent with 

requirements. 

Fully Applicable / 

High Relevance 

PR1 provides the overarching framework under which the requirements of relevant PR2 

- PR10 are identified, coordinated, implemented and monitored. 

The national EIA and technical design procedures constitute important elements of 

compliance but are not, by themselves, sufficient to demonstrate full compliance with 

PR1. The Project must maintain an integrated environmental and social management 

approach throughout design, procurement and construction, supported by the ESAP, 

Project-specific ES Plans, Contractor C-ESMP, stakeholder engagement, monitoring and 

corrective-action arrangements. 

PR 2 Labor & Working 

Conditions 

Standard sets out measures and 

responsibilities design to protect direct 

& indirect workforce specific for the 

Project’s life cycle including labor-

related risks. 

Fully Applicable / 

High Relevance. 

The national labour framework provides the statutory basis for employment and labour 

protection; however, additional Project-specific procedures are required to demonstrate 

full compliance with EBRD PR2, particularly regarding systematic contractor and 

subcontractor management, vulnerable workers, worker grievance arrangements, supply-

chain labour risks, monitoring and reporting. 

PR2 requirements shall therefore be incorporated into the Design/Employer's 

Requirements, bidding documentation, construction contract, Labour and Working 

Conditions Plan, Contractor's C-ESMP and labour-monitoring arrangements. 

PR 3 Resource 

Efficiency, Pollution 

Prevention & Control 

Standard sets out measures and 

responsibilities to address resource 

efficiency and pollution prevention 

and management throughout the 

project life cycle 

Fully Applicable / 

High Relevance. 

The Project has significant interfaces with resource consumption, construction and 

demolition waste, stormwater drainage, air emissions, noise and vibration, hazardous 

substances and risks of soil and water pollution. 

The national EIA, environmental legislation and Technical Design provide an important 

compliance basis; however, additional Project-specific measures are required to 

demonstrate full compliance with EBRD PR3, particularly regarding resource efficiency, 

material reuse and recovery, circular-economy principles, GHG assessment, application 

of GIP/BAT, waste traceability and systematic pollution prevention throughout the 

Project lifecycle. 

PR 4 Health, Safety 

and Security 

Standard sets out measures and 

responsibilities to protect direct & 

indirect workforce and OHS risks. 

Fully Applicable / 

High Relevance. 

The principal risks relate to occupational health and safety, construction in live traffic 

conditions, road and traffic safety, pedestrian and community safety, emergency 

preparedness and, where applicable, security arrangements. 

The national technical design, OHS and road-safety framework provides an important 

compliance basis; however, implementation of Project-specific measures is required to 
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Standards  Requirements 
Applicability and 

Relevance 
How to comply  

demonstrate full compliance with EBRD PR4 throughout the design, construction and 

operational stages. 

PR 5 Land 

Acquisition, 

Restrictions on Land 

Use & Involuntary 

Resettlement 

Standard sets out requirements for land 

acquisition and/or restrictions on land 

use, which can result in the temporary 

or permanent displacement etc. 

Applicable / 

High Relevance 

PR5 is applicable wherever the final Project footprint creates permanent or 

temporary land acquisition, restrictions on land use, loss of access or 

physical/economic displacement. 

The final level of impact for Lot No. 4 shall be established through a parcel-by-parcel 

cadastral and socioeconomic assessment based on the final Technical Design. PR5 

requirements shall then be addressed through the applicable Resettlement/Land 

Acquisition instrument before the respective land is made available for construction. 

PR 6 Biodiversity 

Conservation & 

Sustainable 

Management of Living 

Natural Resources 

The standard sets out the requirements 

and measures to adopt throughout the 

project life cycle to protect the 

biodiversity etc. 

Fully Applicable/ 

High Relevance 

PR6 is fully applicable and of high relevance because the road crosses the Codru and 

Codrii Strășenilor Emerald sites and State Forest Fund habitats. The Project shall apply 

the mitigation hierarchy from the design stage, prioritising avoidance and minimisation 

of additional habitat loss and fragmentation. The national Biodiversity Assessment 

provides an essential regulatory basis; however, the Project shall also demonstrate 

compliance with EBRD PR6 through identification of Priority Biodiversity Features and, 

where relevant, Critical Habitat, assessment of ecosystem services, incorporation of 

biodiversity mitigation into the Technical Design, and implementation of appropriate 

biodiversity management, restoration and monitoring measures. 

PR 7 Indigenous 

Peoples 

The standard sets out and 

responsibilities for assessing, 

managing and monitoring project 

impacts, risks and opportunities related 

to Indigenous Peoples 

Standard is not 

applicable for MRRP V. 
Not applicable 

PR 8 Cultural Heritage 
Standard sets out requirements for 

protection of the cultural heritage, etc. 

Fully Applicable / 

High Relevance 

PR8 is fully applicable because the rehabilitation involves significant excavation, earth 

movement, drainage and other physical changes that have the potential to affect known 

or previously unidentified cultural heritage. 

Compliance shall therefore be ensured through early cultural heritage screening, 

consultation with the competent Moldovan authorities, archaeological surveys and 

investigations where required, application of the mitigation hierarchy, archaeological 

clearance before construction where applicable, and implementation of a Project-specific 

Chance Find Procedure. 
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Standards  Requirements 
Applicability and 

Relevance 
How to comply  

PR 9 Financial 

Intermediaries 

Standard sets out the requirements and 

processes for financial intermediaries 

of intermediated financing, etc. 

Standard is not 

applicable for MRRP V. 
Not applicable 

PR 10 Information 

Disclosure and 

Stakeholder 

Engagement 

The Standard ensures an engagement 

with stakeholders throughout the 

project life cycle, commencing such 

engagement as early as possible in 

the project development process etc. 

Fully Applicable / 

High Relevance 

The Project shall maintain a systematic stakeholder engagement process throughout 

design, construction and operation, including stakeholder identification and analysis, 

implementation and updating of the Stakeholder Engagement Plan, timely disclosure of 

Project information, meaningful consultation, tailored engagement with vulnerable 

groups, implementation of an accessible Project Grievance Mechanism and ongoing 

monitoring and reporting. 

Stakeholder engagement shall be undertaken sufficiently early to allow relevant feedback 

to influence Project design and shall continue throughout construction, particularly in 

relation to land requirements, local access, traffic management, road safety, biodiversity, 

construction disturbance and other environmental and social impacts. 
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6.2.3 Evaluation of compliance with applicable EBRD’s PRs 

Technical Design and execution details are subject to verification and/or technical expertise by 

certified Project Verifiers or certified Technical Experts, depending on the applicable procedure. 

The purpose of such verification/expertise is to ensure compliance of the design documentation with: 

• applicable legislation; 

• normative documents in construction; and 

• the fundamental requirements for construction established by the Urbanism and Construction 

Code No. 434/2023. 

Verification/expertise may be performed only by specialists certified in the relevant professional 

fields, and each specialist may verify only the areas for which he or she is certified. 

Specific for road rehabilitation, the Designer developed the following technical documents: 

- Road Engineering Report 

- Bridges Engineering Report 

- Road works 

- Cross sections 

- Culverts. Drainage of rainwater/ 

- Road marking and signing 

- Bridges 

- Overhead Power Cable Lines 

- Road lighting 

- Telecommunications cables 

- External Water supply 

- Organization of construction works (HS, Env. Fire and fighting, traffic, etc.) 

- Materials for land allocation 

- BoQs for road, bridges, utilities. 

According to the legislation of the Republic of Moldova, certified Project Verifiers/Technical 

Experts verify the Technical Design and execution details only within their certified professional 

fields. 

The Environmental Protection Section prepared under NCM A.07.06:2016 forms part of the design 

documentation and its technical solutions are subject to the applicable design-verification process. 

Standalone environmental, OHS, waste, land acquisition, archaeological and public-consultation 

documents are not generally subject to approval by the certified Project Verifier unless expressly 

required by the relevant sector-specific legislation; they are prepared, reviewed or authorised by the 

competent parties and authorities established under the applicable national legislation. 
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Table 6-3: Identify gaps between national design legislation and PR 1 and relevant standards PR2 – PR10 

PRs 
Performance 

Requirements 
PRs Objectives National Design Process Identified Gaps Gap-Closure Actions 

1 

Assessment 

and 

Management 

of ES Risks 

and Impacts 

- Identify and assess ES risks and impacts of 

the project; 

 - Adopt a mitigation hierarchy approach to 

address ES risks and impacts from project 

activities on workers, affected communities, 

and the environment; 

- Develop an ESMS commensurate to the ES 

risks and impacts of the project in a manner 

consistent with the relevant PRs; and 

- Promote continuous improvement of the 

client’s ES performance through the 

effective use of management systems. 

The national framework 

requires: 

• preparation and 

verification of the Technical 

Design; 

• compliance with 

national construction norms; 

• Environmental 

Protection Section under 

NCM A.07.06:2016; 

• EIA and biodiversity 

assessment where 

applicable; 

• statutory environmental 

decisions and permits; 

• design-stage OHS 

measures; 

• technical verification by 

certified specialists. 

The national framework does not establish one 

integrated E&S design-management system 

equivalent to PR1 covering all environmental 

and social topics throughout the Project life 

cycle. 

In particular, the national design process does 

not systematically require: 

• an integrated E&S Risk Register; 

• an EBRD PR applicability/compliance 

matrix; 

• formal application and documentation of the 

mitigation hierarchy across all E&S topics; 

• systematic E&S review of design 

alternatives; 

• integrated management of ES 

commitments; 

• E&S screening of material design changes; 

• formal tracking of residual E&S risks into 

procurement; 

• Project-wide E&S contractor-management 

requirements; 

• an E&S Design Close-Out process. 

AND/PIU (overall 

responsibility) with Designer and 

qualified E&S specialists 

providing technical inputs shall 

establish a PR1 Design-Stage 

E&S Assurance Process 

including: 

• E&S Legal Register; 

• E&S Risk Register; 

• PR Compliance Matrix; 

• E&S Commitments Register; 

• Design Change Screening 

Procedure; 

• Residual Risk Register; 

• E&S requirements in 

specifications and BOQ; 

• E&S Design Compliance/ 

Close-Out Review. 

2 

Labour & 

Working 

Conditions 

- respect and protect the fundamental 

principles and rights of workers; 

- ensure fair treatment, non-discrimination, 

and equal opportunities of workers in 

accordance with the decent work agenda; 

Moldovan legislation 

regulates: 

- employment contracts; 

-  working time & 

remuneration; 

- OHS; 

National labour legislation applies to employers 

and workers, but the Technical Design process 

itself does not normally require a Project-

specific Labour and Working Conditions 

management framework to be developed before 

Contractor mobilisation. 

AND & PIU include a Project-

specific Labour and Working 

Conditions specification in the 

tender/contract requiring the 

Contractor to prepare and 

implement appropriate labour 
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PRs 
Performance 

Requirements 
PRs Objectives National Design Process Identified Gaps Gap-Closure Actions 

- establish, maintain and improve a sound 

worker management relationship; 

- ensure compliance with national labour and 

employment laws and any collective 

agreements to which the client is a party; 

- protect women and men at work, including 

vulnerable workers such as young workers, 

persons with disabilities, migrant workers 

and refugees, workers engaged by third 

parties, and workers in the client’s supply 

chain; 

- prevent the use of forced labour and child 

labour (as defined by the International 

Labour Organisation (ILO)); and 

- ensure that accessible and effective means 

to raise and address workplace concerns are 

available to workers. 

- equality & non-

discrimination; 

- child and forced labour 

prohibition; 

- employment promotion; 

- employer/employee 

rights and obligations. 

Additional PR2 issues include systematic 

requirements for: 

• Contractor and subcontractor labour 

management; 

• Worker grievance mechanism; 

• Workforce Code of Conduct; 

• Prevention of harassment and GBVH; 

• Management of migrant/temporary labour; 

• Worker accommodation, if required; 

• Supply-chain labour risks; 

• Systematic labour monitoring and 

reporting; 

• Incorporating labour requirements into 

procurement before Contractor selection. 

and OHS procedures before 

mobilisation. 

3 

Resource 

Efficiency, 

Pollution 

Prevention & 

Control 

- adopt the mitigation hierarchy approach to 

addressing adverse impacts on human health 

and the environment arising from the 

resource use and pollution released from the 

project; 

- avoid, minimise and manage project-related 

GHG emissions; 

- avoid, minimise and manage the risks and 

impacts associated with hazardous 

substances and materials, including 

pesticides; and 

- identify, where feasible, project-related 

opportunities for resource efficiency 

improvements. 

National legislation provides 

substantial controls through: 

• Env. Protection Law; 

• Water Law; 

• Waste Law; 

• Industrial Emissions 

Law; 

• EIA legislation; 

• environmental permits; 

• NCM A.07.06:2016 and 

these cover air, water, soil, 

waste, hazardous substances 

and pollution prevention. 

National legislation provides strong pollution-

control compliance, but the design process does 

not necessarily require an integrated PR3 

assessment covering: 

• systematic resource-efficiency assessment; 

• optimisation of energy &water 

consumption; 

• quantified material efficiency; 

• systematic reuse of pavement/excavated 

material; 

• alternatives based on lifecycle resource 

performance; 

• greenhouse-gas assessment where 

applicable; 

Prepare a PR3 Resource 

Efficiency & Pollution 

Prevention assessment and 

incorporate feasible measures 

into: 

• pavement/material design; 

• earthworks balance; 

• drainage; 

• Technical Specifications; 

• BOQ; 

• waste requirements; 

• Contractor pollution-control 

requirements. 
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PRs 
Performance 

Requirements 
PRs Objectives National Design Process Identified Gaps Gap-Closure Actions 

- specific water use will be assessed; 

- operations will be benchmarked to 

available industry standards and GIP of 

water use efficiency; 

- opportunities for continuous improvement 

in terms of water use efficiency & recovery 

should be identified. 

• systematic application of GIIP beyond 

mandatory national limits; 

• climate/resource-performance monitoring 

indicators. 

4 
Health, Safety 

and Security 

- protect and promote the health, safety and 

security of workers, by ensuring safe, healthy 

and secure working conditions and 

implementing a management system, 

appropriate to risks associated with the 

project; and 

- identify, assess, and manage health, safety 

and security risks to project - affected 

communities and consumers during the 

project life cycle from both routine and non-

routine activities. 

National legislation 

provides substantial OHS 

requirements through: 

Law No. 186/2008; 

Government Decision No. 

80/2012; 

Design-stage OHS 

coordination; 

Site Safety and Health Plan; 

National road and 

construction safety 

standards; 

Public-health legislation. 

The national framework addresses different 

safety issues through separate legal regimes, 

while PR4 requires an integrated assessment of: 

• occupational safety; 

• community health and safety; 

• road-user safety; 

• vulnerable road users; 

• emergency preparedness; 

• hazardous materials; 

• security personnel; 

• GBVH-related community risks; 

• interaction of construction activities with 

operational traffic. 

National technical verification alone does not 

demonstrate that all these PR4 risks have been 

assessed. 

Undertake an integrated Health, 

Safety and Security Design 

Review, including: 

• Design-Stage OHS Risk 

Assessment; 

• Road Safety Audit/review; 

• community-health & safety 

assessment; 

• pedestrian and vulnerable-road-

user assessment; 

• emergency-response 

requirements; 

• security-risk requirements, if 

applicable; 

• residual H&S risk register. 

5 

Land 

Acquisition, 

Restrictions on 

Land Use & 

Involuntary 

Resettlement 

- avoid involuntary resettlement or, when 

unavoidable, minimise involuntary 

resettlement by exploring feasible alternative 

project designs and sites; 

- avoid forced eviction; 

- mitigate unavoidable adverse social and 

economic impacts from involuntary 

National legislation 

regulates: 

• public-utility declaration; 

• cadastral identification; 

• expropriation; 

• valuation; 

• compensation; 

National expropriation legislation principally 

protects legally recognised property and 

compensation rights. 

PR5 additionally requires systematic 

consideration of: 

• persons without formal legal title; 

• informal users; 

After the final design footprint is 

established: 

• complete a PR5 gap 

assessment; 

• finalise affected-parcel 

inventory; 
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PRs 
Performance 

Requirements 
PRs Objectives National Design Process Identified Gaps Gap-Closure Actions 

resettlement on affected persons by: (i) 

providing timely compensation for loss of 

assets at full replacement cost; and (ii) 

ensuring that land acquisition, restrictions on 

land use, other assets and natural resources 

and involuntary resettlement activities are 

implemented with meaningful consultation, 

participation, and disclosure of information, 

in accordance with req. of PR 10; 

- improve, or as a minimum restore the 

livelihoods and standards of living of 

affected persons compared to pre-

displacement levels; and 

- improve living conditions of physically 

displaced persons through the provision of 

adequate housing (including essential 

services and utilities) with security of tenure 

at resettlement sites. 

• legal transfer of property; 

• administrative remedies. 

For M1, the statutory process 

is principally implemented 

by the GoM/MoIRD/AND 

under the applicable public-

utility and expropriation 

legislation. 

• economic displacement; 

• loss of access to livelihoods; 

• temporary restrictions on land use; 

• livelihood restoration; 

• vulnerable affected persons; 

• socioeconomic census and asset inventory; 

• replacement-cost methodology; 

• monitoring of livelihood restoration; 

• Project-specific grievance mechanism; 

• completion of required compensation/ 

assistance before displacement. 

Therefore: 

National expropriation compliance ≠ 

automatic PR5 compliance. 

• undertake census/ 

socioeconomic survey; 

• identify economic 

displacement; 

• assess vulnerable persons; 

• prepare a Resettlement 

Plan/LARP & livelihood 

measures as applicable; 

• confirm 

compensation/assistance 

before land access. 

The EBRD Project Board 

documentation itself states that, 

following finalisation of the 

design, a Resettlement Plan is 

required, including further 

socioeconomic surveys and a full 

census of affected plots and 

businesses. 

GoM/MIDR/AND for statutory 

land acquisition; AND/PIU for 

ensuring additional PR5 

requirements are addressed. 

6 

Biodiversity 

Conservation 

& Sustainable 

Management 

of Living 

Natural 

Resources 

- protect and conserve biodiversity using a 

precautionary approach; 

- adopt the mitigation hierarchy in the 

design and implementation of projects with 

the aim of achieving no net loss, and where 

appropriate, a net gain of biodiversity; 

- maintain ecosystem services; and 

The national framework 

includes: 

• protected-area 

legislation; 

• ecological-network 

legislation; 

• State Forest Fund 

controls; 

For M1 Lot No. 3, this national framework 

provides a substantial level of biodiversity 

protection, particularly because the road 

crosses Emerald Network areas. 

However, PR6 introduces additional concepts 

and assessment requirements that are not 

necessarily identical to the national procedure: 

• Priority Biodiversity Features (PBF); 

AND/PIU shall undertake a PR6 

supplementary biodiversity 

assessment based on national 

biodiversity studies and 

determine whether PBF or 

Critical Habitat is present. 

Where required, prepare: 

Biodiversity Management Plan; 
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PRs 
Performance 

Requirements 
PRs Objectives National Design Process Identified Gaps Gap-Closure Actions 

- promote good international practice in the 

sustainable management and use of living 

natural resources. 

• EIA process and 

mandatory Biodiversity 

Assessment for 

activities potentially 

significantly affecting 

Emerald sites. 

The Environmental Agency 

performs the national 

Biodiversity Assessment 

procedure, and 

environmental legislation 

requires significant impacts 

on Emerald sites to be 

assessed. 

• Critical Habitat (CH); 

• ecosystem services; 

• biodiversity net-loss considerations; 

• no-net-loss objectives for PBF; 

• net-gain expectations in Critical Habitat 

where applicable; 

• specific residual-impact/offset hierarchy; 

• Project biodiversity monitoring based on 

measurable outcomes; 

• broader evaluation of habitat fragmentation 

and ecological connectivity. 

Biodiversity Action Plan; 

habitat-restoration requirements; 

ecological-connectivity 

measures; 

monitoring indicators. 

7 
Cultural 

Heritage 

- support the protection and conservation of 

cultural heritage; 

- adopt the mitigation hierarchy approach to 

protecting cultural heritage from adverse 

impacts arising from the project; 

- promote the equitable sharing of benefits 

from the use of cultural heritage in business 

activities; and 

- where significant elements of cultural 

heritage are identified, promote the 

awareness, appreciation and enhancement of 

cultural heritage as well as potential 

socioeconomic benefits for local 

communities. 

Moldovan legislation 

provides strong protection of 

archaeological heritage 

through: 

• archaeological screening & 

investigations; 

• archaeological discharge; 

• archaeological clearance; 

• requirements for accidental 

archaeological discoveries; 

• National Archaeological 

Agency involvement. 

National legislation 

establishes archaeological-

discharge procedures where 

affected land contains 

archaeological heritage. 

The national archaeological process focuses 

particularly on tangible archaeological 

heritage. PR8 has a broader Project-level 

scope, including: 

• known and unknown tangible heritage; 

• intangible cultural heritage; 

• cultural significance to affected 

communities; 

• stakeholder consultation regarding cultural 

heritage; 

• culturally important places that may not 

necessarily be formally registered; 

• consideration of cultural heritage within 

alternatives analysis; 

• specific management arrangements where 

heritage risks remain. 

AND/PIU, with the National 

Archaeological Agency and other 

competent cultural authorities 

shall undertake statutory 

archaeological screening with a 

PR8 Cultural Heritage 

Screening, including 

consultation where communities 

identify cultural resources 

potentially affected by the 

Project. 

Include: 

• mapped heritage constraints; 

• archaeological clearance 

where required; 

• Chance Find Procedure; 
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PRs 
Performance 

Requirements 
PRs Objectives National Design Process Identified Gaps Gap-Closure Actions 

• Contractor cultural-heritage 

requirements. 

8 

Information 

Disclosure and 

Stakeholder 

Engagement 

- outline a systematic approach to 

stakeholder engagement that will help the 

client build and maintain a constructive 

relationship with their stakeholders; 

- provide means for effective and inclusive 

engagement with project stakeholders 

throughout the project cycle; 

- ensure that appropriate ES information is 

disclosed and meaningful consultation is 

held with the project’s stakeholders and 

where appropriate, feedback provided 

through the consultation is taken into 

consideration; and 

- ensure that complaints from stakeholders 

are responded to and managed 

appropriately. 

Moldovan legislation 

establishes: 

• EIA consultation; 

• biodiversity consultation 

where applicable; 

• transparency in public 

decision-making; 

• access to information of 

public interest; 

• administrative 

participation; 

• rights of citizens to 

express concerns. 

These national requirements are principally 

procedure-specific. They do not necessarily 

establish one continuous Project-level 

stakeholder-engagement system covering 

design, procurement and construction. 

PR10 additionally requires: 

• systematic stakeholder identification and 

analysis; 

• identification of vulnerable/disadvantaged 

groups; 

• a Project-specific Stakeholder Engagement 

Plan; 

• engagement beginning early enough to 

influence design; 

• continuous engagement throughout the 

Project; 

• accessible disclosure formats; 

• meaningful consultation; 

• Project-level external grievance 

mechanism; 

• tracking of stakeholder commitments; 

• renewed engagement following material 

Project/design changes. 

This is a confirmed Project-specific issue: 

EBRD due diligence for Moldova Roads 

Rehabilitation V identified the need to improve 

engagement with affected persons and Local 

Public Authorities, with additional attention to 

AND/PIU shall implement the 

Project SEP and external 

Grievance Mechanism from the 

Design Stage supported by 

Designer and stakeholder/social 

specialists and establish the 

following process: 

Stakeholder issue → Design 

response → Decision → 

Disclosure 

tracking mechanism so that 

material stakeholder inputs can 

demonstrably influence the 

design where appropriate. 
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PRs 
Performance 

Requirements 
PRs Objectives National Design Process Identified Gaps Gap-Closure Actions 

road safety, bicycle infrastructure, informal 

businesses and accessibility, and required 

continuous consultation during Project 

development. 
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6.2.4 Actions to comply with EBRD’s Performance Requirements 

The following actions are proposed to remediate the identified non-conformities with the applicable 

PR1 and relevant PR2 – PR10: 

- Revised the technical design and ES and identify additional ES aspects and assessed risks, 

and establish mitigation measures to be included in the Project's specific ESMP. 

- Revised the technical design and identify the labour and working conditions specific to site 

for Lot no. 4, assess the risks, and establish mitigation measures to be included in the Project's 

specific Labour Management Procedure. 

- Revised the technical design and identify the health, safety and security, and labour and 

working conditions specific to site for Lot no. 4, assess the risks, and establish mitigation 

measures to be included in the Project's specific Health, Safety and Security Plan. 

- Revised the technical design and identify the training needs for capacity development for the 

construction site, assess the risks, and establish mitigation measures to be included in the 

Project's specific Training and Economic Inclusion (Capacity Build) Plan; 

- Revised the technical design and develop the specific ES Plans and procedures (code of 

Conduct, Participation and Consultation Procedure, Project’s specific Complaint 

Mechanism; 

- Revised the technical design and identify specific stakeholders and other interested parties 

and include in the Project’s specific Stakeholder Engagement Plan to be used during 

construction and operational stages. 

Draft Project-specific Environmental and Social Plans shall be disclosed on the Employer’s/National 

Roads Administration (NRA) website and made available for public consultation for a minimum 

period of 30 calendar days. 

Comments, recommendations and concerns received from stakeholders during the consultation 

period shall be reviewed, documented and addressed. Where relevant and technically justified, 

stakeholder feedback shall be incorporated into the revised draft/final versions of the respective 

Project-specific E&S Plans. 

A Stakeholder Comments and Responses Register shall be maintained to demonstrate how 

comments received during consultation were considered and how they influenced the finalisation of 

the respective E&S Plans. 
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7 THE ENVIRONMENTAL AND SOCIAL BASELINE 

7.1 General data about existing situation on the express road M1 Lot no. 4 

M1 Lot No. 4 represents an operational but technically constrained strategic road section. The 

existing semi-rigid pavement shows significant deterioration, the present two-lane configuration has 

limited capacity in relation to increasing traffic demand, and some geometric elements, drainage 

structures, intersections and roadside facilities no longer meet the performance and safety 

requirements expected of an upgraded express-road corridor. 

At the same time, the road passes through a sensitive environmental and social setting, including 

extensive forest areas, State Forest Fund land, the Codrii Strășenilor Emerald Site, the Ișnovăț River 

and settlements with strong functional links to Chișinău. These existing conditions are therefore 

important constraints for the design and implementation of the rehabilitation works. 

The M 1 road was constructed in the second half of the 1960s and early 1970s. The road consists of 

two lanes with a concrete road system. In 2007, during reconstruction work, the concrete slabs were 

covered with a layer of asphalt. The bituminous layers laid on top of the concrete slabs have aged, 

and local repairs (filling, sealing, replacing the wearing course, repairing concrete slabs, etc.) only 

delay the repair or reconstruction and modernisation of the road, which normally does not meet the 

needs of end users. No major road repairs have been carried out since the road was put into service. 

The existing road section has an average width of 7.17 m, ranging from 6.9 m to 11.15 m. On sections 

featuring acceleration/deceleration lanes and/or widenings, the road has an average width of 11.86 

m, ranging from 8.3 m to 14.9 m. 

The Pavement Survey Report indicates that the road section is in poor condition in some areas. The 

most prevalent defects are transverse cracks, which occur at a distance of 4–5 m, originating from 

the joints between concrete slabs. Damage such as ruts, subsidence, and spalling accounts for 

approximately 27.7% of the road surface. The filled surface represents 9.9% of the defects present. 

  
Fig. 7-1: M1 in the Condrița forest area Fig. 7-2: M1 near Suruceni, Ialoveni District 
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Specific for Lot No. 4 is intended to be rehabilitated and widened predominantly within the existing 

M1 road corridor and the land already registered as land associated with the public road, which for 

a national road is state public property administered through the National Roads Administration 

(AND). 

The rehabilitation of M1 Lot No. 4 is predominantly accommodated within the existing M1 road 

corridor and generally follows the existing road alignment. The technical design has been 

developed to minimise additional land acquisition and, where practicable, to avoid impacts on 

privately owned land. Nevertheless, limited additional permanent or temporary land occupation 

may be required at locations where road widening, geometric improvements, intersections, 

drainage structures, retaining structures, utility relocation and other ancillary works extend beyond 

the existing road corridor. The exact land requirements and affected cadastral parcels are to be 

confirmed through the final technical design and cadastral documentation.  

All privately owned parcels affected by the final Project footprint shall be included in the Project-

specific RAP, based on the final cadastral and socioeconomic assessment, with compensation and 

other applicable assistance completed before the affected land is made available for construction 

7.2 Equipping and upgrading the road under existing conditions 

The rehabilitation of M1 Lot No. 4 (km 61+750 – km 85+460) is designed primarily as an upgrade 

of the existing road corridor, rather than the construction of a new road on a separate alignment. The 

proposed works therefore aim to improve the technical, operational and safety characteristics of the 

existing M1 while making maximum use of the current road platform, embankment, intersections 

and established transport corridor. 

The road will be upgraded progressively from the existing predominantly two-lane configuration to 

a three-lane Technical Category III road between km 61+750 and km 80+320 and to a four-lane 

Technical Category II road between km 80+320 and km 85+460. The design seeks to accommodate 

these improvements within the existing corridor as far as practicable, while limiting additional land 

occupation and avoiding unnecessary impacts on adjacent private property, forest land and 

environmentally sensitive areas. 

The upgrading works will include: 

• structural rehabilitation and reconstruction of the existing pavement; 

• widening of the carriageway and road platform; 

• improvement of horizontal and vertical road geometry; 

• strengthening and reconstruction of shoulders; 

• reconstruction and upgrading of principal intersections and local accesses; 

• improvement of acceleration, deceleration and turning arrangements; 

• reconstruction of the bridge over the Ișnovăț River; 

• rehabilitation and extension of culverts; 

• construction and improvement of stormwater drainage facilities; 

• installation or replacement of road signs, pavement markings, delineators and safety barriers; 

• improvement of public transport stops, parking areas and pedestrian facilities; 
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• protection or relocation of existing utilities; 

• installation of retaining structures where required; and 

• landscaping, slope stabilisation, erosion-control and environmental protection works. 

Where the existing road geometry, embankment or right-of-way cannot accommodate the required 

improvements, localised widening, cut-and-fill works, retaining structures and additional land 

occupation may be required. Such locations are expected particularly around major intersections, the 

G70 grade-separated interchange, drainage structures, bridge approaches, utility relocation areas and 

other ancillary infrastructure. 

The road-upgrading concept also has to respond to the existing environmental and social constraints 

of Lot No. 4. These include State Forest Fund areas, the Codrii Strășenilor Emerald Site, the Ișnovăț 

River, agricultural land, local access roads, roadside businesses and nearby settlements including 

Condrița, Malcoci, Suruceni, Nimoreni and Durlești. The technical design therefore aims to combine 

improved road performance with minimisation of additional land take, vegetation clearance, habitat 

fragmentation and disruption of access. 

Existing traffic will need to be maintained during construction as far as practicable. Consequently, 

implementation will require temporary traffic-management arrangements, phased works, temporary 

diversions where necessary, maintenance of access to properties and businesses, and safe 

accommodation of pedestrians and public transport users. 

Overall, the Project represents the modernisation of an existing strategic road corridor under 

constrained existing conditions. The proposed solution is based on retaining and improving the 

existing alignment wherever technically feasible, while introducing targeted widening, structural 

reconstruction and ancillary infrastructure necessary to achieve the required road category, capacity, 

safety and environmental performance. 

 7.2 Climate 

7.2.1 The climatic zone 

According to the World Bank Climate Change Knowledge Portal, the Strășeni and Ialoveni Districts 

as well as Durlesti City are located within the temperate - continental climatic region of central 

Moldova, characterised by marked seasonal temperature variation, warm summers, cold winters 

and precipitation concentrated predominantly during the warmer part of the year. Under the Köppen 

- Geiger climatic classification used by the CCKP, the central part of Moldova is predominantly 

associated with the humid continental climatic regime, with local transition between climatic 

subclasses depending on elevation and temperature conditions. 

From an engineering-design perspective, Lot No. 4 is located within Road Climatic Zone III 

according to NCM D.02.01:2015. From a broader climatological perspective, World Bank CCKP 

data characterise the Strășeni and Ialoveni and Durlesti City area as part of Moldova’s temperate 

continental climatic region, with pronounced seasonal temperature variability and a humid-

continental climatic influence 
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Fig. 7-3: The climate zone33 in the Republic of 

Moldova (Cfa) 

Fig. 7-4: The Straseni and Ialoveni Districts are located 

in the central agro-ecological zone 

Strășeni and ialoveni Districts and Chisinau Municipality are located within the Central Agro-

Ecological/Agro-Climatic Zone II of the Republic of Moldova. A substantial part of the M1 Lot No. 

4 corridor is situated within the Codrii sub-zone (IIa), characterised by hilly and strongly dissected 

relief, grey and brown forest soils, moderate annual precipitation and a comparatively humid 

climatic regime relative to the southern part of the country.  

The Central Zone of the Republic of Moldova is distinguished by its hilly terrain, wooded areas, 

and a variety of step and meadow vegetation. These natural features are particularly evident in the 

northern plateau along the Prut River, the Transnistrian Highlands, and the Balti rolling plain. The 

Central Zone is well-suited for the cultivation of sugar beets, corn, peas, soybeans, wheat, and 

barley. Additionally, the region boasts significant potential for forage pasture production, making 

it a valuable asset for livestock farming. 

7.2.2 Climate Change 

The territory of the Straseni and Ialoveni Districts and Durlesti City are located in the central-

ecological zone with the following characteristics: high risks of soil erosion, salinization, 

desertification and medium risks of flood increase. In the Third National Communication of the 

Republic of Moldova under United National Framework Convention on Climate Change, three 

climate change scenarios were developed for assessing the future climate (temperature and 

precipitation). All general circulation models (GCMs) used agree that in future considered periods 

(2020s, 2050s and 2080s), there will be an increase of the annual mean temperature and a decrease 

of the annual precipitation, relative to the 1961-1990 reference periods, will be expected. The 

Republic of Moldova is highly vulnerable to climate change and variability, and the socio-economic 

 
33 Source: https://climateknowledgeportal.worldbank.org/country/moldova  

https://climateknowledgeportal.worldbank.org/country/moldova
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costs of climate change related to hazards such as droughts, floods, late spring frost, hail are 

significant.  

The three emission scenarios predict relatively homogeneous temperature increases in the Republic 

of Moldova for the period 2010-2039, with an average increase of approximately +1.2-1.4°C. 

However, starting from the 2050s, these three model ensembles of emissions scenarios project more 

divergent temperature increase trends. This is due to the significant inertia of the climate system, 

which takes centuries for the impact of greenhouse gas emissions to fully manifest. By the 2020s, 

the annual mean air temperature will increase by 1.2-1.4°C, 2.2-2.8°C by the 2050s and 2.7-4.2°C 

by the 2080s. 

    

1961-1990 2020s 2050s 2080s 

Fig. 7-5: The evolution of the air temperature in Republic of Moldova 

Since the 1980s, droughts have been a significant problem for the Republic of Moldova, particularly 

in the southern regions. The extreme droughts that occurred in 2007 and 2012 impacted over 70% 

of the country's area, leading to a substantial decrease in agricultural production. It should be noted 

that a considerable time will elapse before greenhouse gas emissions result in scenarios that are 

currently considered climate predictions. By the 2080s, the average temperature is projected to rise, 

reaching approximately 4.3°C. 

Additionally, the Republic of Moldova experiences periodic flooding. Over the past 70 years, there 

have been 10 major floods along the Dniester and Prut rivers, as well as several smaller rivers in 

specific locations. 

It is estimated that the annual average precipitation increased by approximately 2% by 2020. 

However, the rate of decrease in precipitation is projected to vary between -1.1% and -6.9% by 2050, 

and between -1.8% and -13.5% by 2080, depending on the specific climate scenario. 
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1961-1990 2020s 2050s 2080s 

Fig. 7-6: The evolution precipitation in the Republic of Moldova 

The largest decrease in precipitation is expected during the summer months, varying from -0.6% 

to -1.4% by 2020, from -3.3% to -15.9% by 2050, and from -8.4% to -26.4% by 2080, depending 

on the selected climate scenarios. 

7.2.3 Adapt the road infrastructure to climate change  

The National Climate Change Adaptation Programme until 2030, approved by Government Decision 

No. 624/2023, identifies the transport sector as vulnerable to increasing temperatures, heat waves, 

changes in precipitation and extreme weather events. It specifically notes risks of pavement 

deformation during prolonged heat and damage to transport infrastructure from intense precipitation 

and flooding.  

For Lot No. 4, the principal climate-related risks and corresponding adaptation measures include: 

Climate-related risk Potential impact on Lot No. 4 Recommended design adaptation 

Higher average and 

maximum temperatures / 

heat waves 

Asphalt softening, rutting, bleeding, 

accelerated ageing and reduced 

pavement life 

Select heat- and rut-resistant pavement 

materials; verify binder/mixture performance 

for higher future temperatures; consider higher 

design-temperature thresholds 

More intense rainfall 

events 

Local flooding, overtopping, 

erosion, pavement saturation and 

damage to embankments 

Review culvert and drainage capacity against 

extreme rainfall; increase hydraulic capacity 

where necessary; provide reliable stormwater 

collection and discharge 

Surface runoff & erosion 
Scouring of slopes, shoulders and 

drainage outlets; sediment transport 

Stabilise slopes and outlets; provide erosion 

protection, energy dissipation, 

vegetation/revegetation and sediment-control 

measures 

Water infiltration into 

pavement/subgrade 

Loss of bearing capacity, 

deformation, cracking and premature 

pavement deterioration 

Improve pavement sealing, 

longitudinal/transverse drainage and subgrade 

moisture protection 

Slope instability following 

intense rainfall 

Local slips, erosion or instability of 

embankments/cuttings 

Assess slope geometry and drainage; stabilise 

vulnerable slopes; control concentrated runoff 

Prolonged dry periods 

and drought 

Drying/shrinkage of soils, vegetation 

stress and increased dust/fire 

susceptibility 

Consider moisture-sensitive soils, drought-

resistant vegetation and appropriate 

maintenance/revegetation measures 
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Freeze–thaw variability 

Pavement cracking, loss of subgrade 

strength and degradation of 

shoulders 

Maintain adequate frost-resistant 

pavement/subgrade design and effective 

drainage in accordance with the applicable 

road climatic zone 

Extreme storms and 

strong winds 

Damage to signs, roadside 

structures, vegetation and temporary 

works 

Design roadside equipment and structures for 

applicable wind loads; maintain safe clear 

zones and vegetation management 

Climate-related forest 

fire risk 

Increased risk in the Codrii 

forest/Emerald sections 

Control ignition sources, access for emergency 

response and vegetation management during 

construction and operation 

7.2.3 Temperature 

The climatic conditions in the region are highly favourable. The following figures illustrate the 

climatic characteristics (temperature, precipitation and wind speed) recorded in the central part of 

the Republic of Moldova (Chisinau Municipality) during the year 202534. 

 

Figure 7-7: The temperature (℃) in the Chisinau Municipality, year 2025 

The lowest air temperature of 0 ºC was in February 2025 and the highest of 26.6 ºC was measured 

in July 2025.  

The average annual air temperature in the Chisinau Municipality for 2025 was 11.7 °C, but for the 

last 5 years (2021 – 2025) fluctuates of the temperature were as follow: 

 

 
34 Source: Temperatura medie a aerului pe Luni, Statia meteorologica și Ani. PxWeb 

https://statbank.statistica.md/PxWeb/pxweb/ro/10%20Mediul%20inconjurator/10%20Mediul%20inconjurator__MED010/MED010100reg.px/table/tableViewLayout2/?rxid=b2ff27d7-0b96-43c9-934b-42e1a2a9a774
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During the period of instrumental observations in the Republic of Moldova, the lowest recorded 

air temperature was -35.5°C on 20 January 1963 at the weather station in Brătușeni (district 

Edineț), while the highest was +42.4°C (on 7 August 2012 at the weather station in Falesti). 

7.2.4 Precipitation  

The Chisinau Municipality have experienced above-average precipitation levels in September 2024 

(177 mm), June 2024 (105 mm) and May 2024 (90 mm). The lowest precipitation was recorded in 

February 2024, with 15 mm. 

 
Figure 7-8: The precipitation35 in the Chisinau Municipality, the year 2025 

In 2025, the average annual precipitation in the Chisinau Municipality was 457 mm. However, over 

the last five years (2021–2025), precipitation levels have shown some fluctuation, as outlined 

below: 

 

7.2.5 Wind regime and speed 

The wind regime36 is characterized by the predominance of the wind direction from the northwest 

on most of the territory of the country. Wind speed is high on the winter period (March, April, June, 

October and December) and the lowest is specific for February, August and September 2025.  

 
35 Source: National Bureau of Statistic - Cantitatea de precipitatii pe Luni. Chisinau, 2025.. PxWeb  
36 Source: Viteza medie a vintului pe Luni. Chisinau, 2025.. PxWeb  

https://statbank.statistica.md/PxWeb/pxweb/ro/10%20Mediul%20inconjurator/10%20Mediul%20inconjurator__MED010/MED010200reg.px/chart/chartViewLine/?rxid=b2ff27d7-0b96-43c9-934b-42e1a2a9a774
https://statbank.statistica.md/PxWeb/pxweb/ro/10%20Mediul%20inconjurator/10%20Mediul%20inconjurator__MED010/MED010300reg.px/chart/chartViewLine/?rxid=b2ff27d7-0b96-43c9-934b-42e1a2a9a774
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Figure 7-9: The wind speed in the Chisinau Municipality during the year 2025 

In the year 2025, the average annual wind speed in the Chisinau Municipality was 2.8 m/s, but for 

the last 5 years (2021 – 2025) fluctuates of wind speed were as follow: 

 

 

7.3 Air Quality 

7.3.1 Air quality in the Chisinau Municipality and Ialoveni Districts 

The quality of the air in the Chisinau Municipality is influenced by human activity, transport, 

industrial production and natural sources of pollutants. There is a historical trend of increasing air 

pollution. The highest concentrations of pollutants are observed in the municipalities of Chisinau in 

the vicinity of large power plants. However, the overall air pollution situation in Moldova is 

favourable, especially compared to other European countries, including Ukraine, Romania and 

others. 

The Chisinau Environment Agency and the State Hydro-Meteorological Service conducted 

measurements of air quality, assessing six parameters (solid suspensions, carbon monoxide, nitrogen 

dioxide, nitrogen monoxide, phenol and formic aldehyde). The resulting data was reported to the 

National Bureau of Statistics37 and the results of measurement are presented in the table below. 

 
37 Source: Emisiile de substante poluante in aerul atmosferic de la sursele stationare ale agentilor economici pe ingrediente pe Raioane/Regiuni, 
Ani și Ingrediente. PxWeb  

https://statbank.statistica.md/PxWeb/pxweb/ro/10%20Mediul%20inconjurator/10%20Mediul%20inconjurator__MED030__Serii%20intrerupte/MED030600reg.px/table/tableViewLayout2/?rxid=b2ff27d7-0b96-43c9-934b-42e1a2a9a774
https://statbank.statistica.md/PxWeb/pxweb/ro/10%20Mediul%20inconjurator/10%20Mediul%20inconjurator__MED030__Serii%20intrerupte/MED030600reg.px/table/tableViewLayout2/?rxid=b2ff27d7-0b96-43c9-934b-42e1a2a9a774
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The air pollution with Particular Maters38 (PM) in the Ialoveni Districts and Chisinau Municipality 

is presented in the table below. 

 

 

  
Figure 7-10: The air pollution in the Ialoveni District 

with particular matters (solids) during years 2017 - 2021 

Fig. 7-11: The air pollution in the Chisinau Municipality 

with particular matters (solids), years 2017 - 2021 

  

  

The air pollution with Sulphur39 dioxide (SO2) in the Ialoveni Districts and Durlesti City (Chisinau 

Municipality) Districts is presented in the table below. 

 

 

 
38 Source: Emisiile de substante poluante in aerul atmosferic de la sursele stationare ale agentilor economici pe ingrediente pe Raioane/Regiuni, 

Ani și Ingrediente. PxWeb  
39 Source: Emisiile de substante poluante in aerul atmosferic de la sursele stationare ale agentilor economici pe ingrediente pe Raioane/Regiuni, 
Ani și Ingrediente. PxWeb  

https://statbank.statistica.md/PxWeb/pxweb/ro/10%20Mediul%20inconjurator/10%20Mediul%20inconjurator__MED030__Serii%20intrerupte/MED030600reg.px/table/tableViewLayout2/?rxid=b2ff27d7-0b96-43c9-934b-42e1a2a9a774
https://statbank.statistica.md/PxWeb/pxweb/ro/10%20Mediul%20inconjurator/10%20Mediul%20inconjurator__MED030__Serii%20intrerupte/MED030600reg.px/table/tableViewLayout2/?rxid=b2ff27d7-0b96-43c9-934b-42e1a2a9a774
https://statbank.statistica.md/PxWeb/pxweb/ro/10%20Mediul%20inconjurator/10%20Mediul%20inconjurator__MED030__Serii%20intrerupte/MED030600reg.px/table/tableViewLayout2/?rxid=b2ff27d7-0b96-43c9-934b-42e1a2a9a774
https://statbank.statistica.md/PxWeb/pxweb/ro/10%20Mediul%20inconjurator/10%20Mediul%20inconjurator__MED030__Serii%20intrerupte/MED030600reg.px/table/tableViewLayout2/?rxid=b2ff27d7-0b96-43c9-934b-42e1a2a9a774
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Figure 7-12: The air pollution with Sulphur Dioxide 

(SO2) in the Ialoveni District during years 2017 - 2021 

Figure 7-13: The air pollution with Sulphur Dioxide (SO2) 

in the Chisinau Municipality during years 2017 - 2021 

The air pollution with Carbon40 Oxide (CO) in the Ialoveni and Chisinau Municipality is presented 

in the table below. 

 

  
Figure 7-14: The air pollution with Carbon Oxide (CO) 

in the Ialoveni District during years 2017 - 2021 

Figure 7-15: The air pollution with Carbon Oxide (CO) in 

the Chisinau Municipality during years 2017 - 2021 

The air pollution with Nitrogen41 Oxide (NOx) in the Ialoveni and Chisinau Municipality is 

presented in the table below. 

 
40 Source: Emisiile de substante poluante in aerul atmosferic de la sursele stationare ale agentilor economici pe ingrediente pe Raioane/Regiuni, 

Ani și Ingrediente. PxWeb  
41 Source: Emisiile de substante poluante in aerul atmosferic de la sursele stationare ale agentilor economici pe ingrediente pe Raioane/Regiuni, 
Ani și Ingrediente. PxWeb  

https://statbank.statistica.md/PxWeb/pxweb/ro/10%20Mediul%20inconjurator/10%20Mediul%20inconjurator__MED030__Serii%20intrerupte/MED030600reg.px/table/tableViewLayout2/?rxid=b2ff27d7-0b96-43c9-934b-42e1a2a9a774
https://statbank.statistica.md/PxWeb/pxweb/ro/10%20Mediul%20inconjurator/10%20Mediul%20inconjurator__MED030__Serii%20intrerupte/MED030600reg.px/table/tableViewLayout2/?rxid=b2ff27d7-0b96-43c9-934b-42e1a2a9a774
https://statbank.statistica.md/PxWeb/pxweb/ro/10%20Mediul%20inconjurator/10%20Mediul%20inconjurator__MED030__Serii%20intrerupte/MED030600reg.px/table/tableViewLayout2/?rxid=b2ff27d7-0b96-43c9-934b-42e1a2a9a774
https://statbank.statistica.md/PxWeb/pxweb/ro/10%20Mediul%20inconjurator/10%20Mediul%20inconjurator__MED030__Serii%20intrerupte/MED030600reg.px/table/tableViewLayout2/?rxid=b2ff27d7-0b96-43c9-934b-42e1a2a9a774
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Figure 7-16: The air pollution with Nitrogen Oxide (NOx) 

in the Ialoveni District, years 2017 - 2021 

Figure 7-17: The air pollution with Nitrogen Oxide (NOx) 

in the Chisinau Municipality during years 2017 - 2021 

Also, the European Space Agency (ESA)42 carried out a study for air pollution mapping in the 

Republic of Moldova using Earth observation data. Satellite data provided by Sentinel 5P – based 

on state-of-the-art technology, equipped with the latest atmospheric measurement equipment – was 

used to analyse the main atmospheric pollutants: ozone (O3), nitrogen dioxide (NO2), carbon dioxide 

of sulphur (SO2), suspended dust (PM10 and PM2.5). 

Thus, as a whole, the level of air pollution in Moldova, seen from space, is relatively low compared 

to other European countries and our neighbours, being mostly within the limits of the air quality 

guide of the World Health Organization. 

7.3.2 Noise and Vibration Levels  

Acoustic pollution, also known as noise pollution, is a component of environmental pollution 

produced by noise. Noise is a health and environmental problem that is defined as a complex of 

sounds without a periodic character, with random, unpleasant insurgency, which affects the 

psychological and biological state of people and other organisms in nature. 

The physical or objective characteristics of noise concern loudness or loudness, duration and 

frequency. Intensity is the most important character that depends on the features of the source, 

distance and possibilities of transmission or multiplication. 

 
42 Source: https://maps.s5p-pal.com/  

https://maps.s5p-pal.com/
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It has been accepted that the number 80 on the decibel scale, or on the phone scale, represents the 

threshold at which sound intensity becomes harmful. Excessive exposure to intense noise for long 

periods of time causes deafness. 

The following are the main sources of acoustic pollution, which present a serious risk to the health 

and safety of workers in the industrial environment: 

- pipes through which gases, vapours or liquids circulate; 

- compressors and turbochargers; 

- fans and turbo blowers; 

- ventilation installations; 

- pipelines through which gases are circulated at high speeds; 

- pumps and electric pumps; 

- thermoelectric plants; 

- fans, electric power generators, piston compressors for supplying compressed air, and 

burners from steam boilers; 

- industrial furnaces (the most important source of noise is the burners, forced draft fans, 

regulating valves and blowers). 

According to a study published by the World Health Organization43 (WHO), the acoustic pollution 

produced by traffic (cars, trains and planes), considered "the second environmental factor favouring 

diseases", after atmospheric pollution, is at the origin of some diseases, the reduction of attention , 

of work capacity with the increase in the risk of accidents; installation of auditory fatigue; traumas 

(dizziness, pain, damage to the auditory system and even rupture of the eardrum); insomnia, heart 

attack, learning problems and tinnitus (ringing in the ears); weight loss, stomach spasms, 

nervousness, colour recognition deficiency and even premature death. 

7.4 Hydrology 

7.4.1 The Nistru Hydrographic District 

M1 Lot No. 4 is located within the Nistru River Basin District. The principal hydrographic system 

crossed by the road is the Ișnovăț River sub-basin, which forms part of the Bîc River basin. The 

Ișnovăț River is a right-bank tributary of the Bîc River, which subsequently discharges into the 

Nistru River. In the western part of the Project area, local drainage may also be associated with the 

upper Botna catchment; however, the Botna River is likewise a tributary of the Nistru. Consequently, 

the entire Lot No. 4 corridor falls within the Nistru River Basin District. 

 
43 Source: https://www.who.int/europe/health-topics/noise#tab=tab_1  

https://www.who.int/europe/health-topics/noise#tab=tab_1
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Fig. 7-18: The Hydrographic44 basins of the Nistru River Fig. 7-19: The Hydrographic Basin of the River Bac  

Ialoveni District is situated in the central part of the Republic of Moldova, immediately adjacent to 

Chișinău Municipality, with Ialoveni City located approximately 14 km from Chișinău. The district 

has a total cadastral area of approximately 78,349.77 ha (783.5 km²) and comprises 25 first-level 

local public authorities and 34 localities, including Ialoveni City, which is the administrative centre 

of the district. 

The Ișnovăț River represents the principal hydrographic feature connecting Ialoveni District with 

the Bîc River basin. According to the Bîc basin assessment, the river rises approximately 2.5 km 

north-west of Căpriana village in Strășeni District and then crosses the territories of Malcoci, 

Nimoreni, Suruceni, Dănceni, Sociteni, Ialoveni, Mileștii Mici and Piatra Albă before ultimately 

joining the Bîc system. The river section through these localities is approximately 50 km long.  

Other local watercourses associated with this part of the district include the Surice stream, which 

crosses Suruceni for approximately 5 km, small tributaries and ravines, and several reservoirs. 

Recent district infrastructure planning also treats Malcoci, Nimoreni, Suruceni, Dănceni and Sociteni 

as settlements situated along the Ișnovăț River valley, confirming the continued importance of this 

hydrographic corridor for water and wastewater management. 

Durlești is located close to the eastern end of M1 Lot No. 4, in the area approaching the M2 Chișinău 

Ring Road connection at approximately km 85+460. The locality therefore forms part of the wider 

socio-economic and hydrographic area of influence of the Project, even where the main M1 

carriageway does not directly traverse the densely built-up centre of Durlești. 

7.4.2 The Hydrographic Basin of the River Bic  

The Bîc River Basin forms part of the Nistru Hydrographic District. The Bîc is a right-bank tributary 

of the Nistru River, originating in the Codrii area near Temeleuți village, Călărași District, and 

 
44 Source: https://www.environment.md/ro/managementul_resurselor_de_apa  

https://www.environment.md/ro/managementul_resurselor_de_apa
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discharging into the Nistru near Gura Bîcului. The river is approximately 155 km long, with a 

catchment area of about 2,040 km².  

The upper and middle basin crosses the central part of Moldova, including Călărași and Strășeni 

Districts, before continuing through Chișinău and toward Anenii Noi. In the Strășeni area, the river 

channel is strongly meandering, and the basin is characterised by hilly terrain, valleys and tributary 

networks typical of the Codrii landscape.  

 

Fig. 7-20: The Hydrographic Basin of the River Bac and Isnovat River Sub-Basin 

Important tributaries of the Bîc include the Bucovăț and Ișnovăț rivers, together with numerous 

smaller streams, ravines and springs. The Ișnovăț River is a right-bank tributary of the Bîc, 

approximately 59 km long, with a basin area of about 371 km².  

The hydrological characteristics of the Bîc include relatively low normal flows, shallow channel 

depths in many sections and strong seasonal variability. Published basin information indicates 

typical river widths of around 8 - 12 m, depths commonly around 0.1–0.2 m, locally reaching 

approximately 0.8–1.0 m, and flow velocities of about 0.1 - 0.2 m/s. 

7.4.3 The Hydrographic Basin of the Isnovat Bic  

The Ișnovăț River is a watercourse located in central Moldova and is a right-bank tributary of the 

Bîc River, which in turn drains into the Nistru River. The Ișnovăț therefore forms part of the Bîc 

River Sub-basin within the Nistru River Basin District.  
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no. Characteristic Ișnovăț River 

1 River length approximately 59 km 

2 Catchment area approximately 371 km² 

3 Hydrographic system Ișnovăț → Bîc → Nistru 

4 Type Right-bank tributary of the Bîc River 

5 Source area Central Codri region 

6 Source elevation approximately 133 m a.s.l. 

7 General flow direction Predominantly south / south-east 

8 Mouth Bîc River, near Sîngera 

9 Water supply regime Mixed – precipitation, snowmelt and groundwater contribution 

10 Important reservoirs / ponds Reservoir and pond system in the Dănceni–Nimoreni area 

11 M1 crossing approximately km 81+865 

12 Design discharge at M1 bridge 70.8 m³/s 

The M1 environmental documentation describes the river as originating in the central Codri region, 

flowing generally southward and discharging into the Bîc River near Sîngera. Its water supply is 

described as mixed, which is characteristic of small and medium-sized rivers in central Moldova, 

with runoff influenced by rainfall, snowmelt and groundwater.  

 

Figure 7-21: The Hydrographic Basin of the River Isnovat (Sub-Basin) 

The river valley has been substantially modified by human activity. In the Dănceni area, a system of 

reservoirs and ponds was developed during the Soviet period, while additional reservoirs and water 

bodies occur within the wider Ișnovăț catchment. These artificial water bodies influence the local 

hydrological regime, sediment transport and seasonal storage of surface water. 

The water quality of the Ișnovăț River is influenced by a combination of anthropogenic pressures, 

including wastewater discharges, agricultural runoff, sedimentation, modification of the river 
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channel and the presence of numerous reservoirs and dams within the catchment. Available 

assessments indicate that the river has experienced deterioration of water and ecological quality and 

remains vulnerable to nutrient, organic and sediment pollution.  

7.4.4 The underground water resources  

For aquifer complex of the Bac River Basin and Isnovat River Sub-basin is specific the Alluvial – 

Deluvial (aA3) aquifer horizon which consists of quaternary sediments often used for local, shallow 

well water supply. These deposits (alluvial/deluvial) are common in the region's river valleys and 

floodplains, providing a source for rural water needs, though, like many shallow aquifers in 

Moldova, they can be vulnerable to quality degradation. The water from the aA3 aquifer is primarily 

used for domestic water supply via small-diameter wells. 

 

Figure 7-22: The Holocenic Aquifer Complex (aA₃) of the HB of the River Bac  

The Upper Sarmatian - Meotian Aquifer Complex (N₁S₃-m) 

The Upper Sarmatian - Meotian Aquifer Complex (N₁s₃-m) frequently referred to as the Upper 

Sarmatian - Meotian (or historically misspelled as Meituan in automated translations), is a critical 

hydrogeological unit in Eastern Europe, particularly across Moldova and southwestern Ukraine. 

The Badenian-Sarmatian Aquifer Complex (N₁b-s) (sometimes indexed as N₁b-s₁) is a regionally 

continuous, highly productive hydrogeological unit spanning Eastern Europe, most notably defining 

the deep groundwater profile of Moldova and western Ukraine. Because it lies underneath the 

shallower N₁s₃-m and Middle Sarmatian complexes, it represents a deeper, highly protected aquifer 

system with distinct structural and lithological traits. 

1. Lithological Composition 

Unlike the sand-and-clay dominated shallow systems, the N₁b-s complex is predominantly 

characterized by robust carbonate formations: (i) Reef Limestones - The framework consists largely 

of bioclastic and reef limestones (associated with the ancient Paratethys sea and features like the 

Medobory reef complex) and (ii) Marls and Sands - The limestone beds feature frequent 

intercalations of marls, calcareous clays, and quartz-carbonate sands, which modulate local 

permeability. 

2. Thickness and Spatial Distribution 

The complex is developed almost everywhere across its regional geographic domain. In typical 

areas, the thickness ranges from 30 to 50 meters. However, structural faults, depressions, and ancient 
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reef configurations cause it to expand drastically in localized zones, reaching anywhere from 100 to 

500 meters in thickness. 

3. Hydrodynamic Structure and Boundaries 

It operates primarily as a confined system, hydraulically isolated from the surface and upper sand 

aquifers by the thick Upper-Middle Sarmatian impermeable layer (Aquitard B). Below it, it is 

bounded by the Cretaceous-Baden impermeable layer (Aquitard A). Due to the fractured and karstic 

nature of the reef limestones, it exhibits excellent water-bearing capabilities and structural 

permeability. 

4. Hydro - chemical Profile 

Because of its depth and long water-rock residence times, the N₁b-s complex generally exhibits 

higher mineralization than overlying units. The water chemistry is complex - typically dominated 

by HCO₃⁻ (bicarbonate) and SO₄²⁻ (sulfate) anions, with highly variable concentrations of sodium 

(Na⁺), calcium (Ca²⁺), and magnesium (Mg²⁺). In deeper extraction pockets toward the southern 

regions, it frequently transitions into brackish or highly mineralized thermal water 

7.5 Geology 

7.5.1 The geology layer N1s2 specific for the Straseni District 

The geological index N₁s₂ refers specifically to the Middle Sarmatian (Bessarabian) layer. Positioned 

directly beneath the N₁s₃-m (Upper Sarmatian-Meotian) complex and directly above the N₁s₁ 

(Volhynian) layer, it represents a pivotal sedimentary epoch in the Late Miocene history of the 

Eastern Paratethys basin. 

 

Figure 7-23: The geological layer N1s2 specific for Straseni District and N1s3-m specific for 

Ialoveni District 

The N₁s₂ layer features a highly diverse lithological footprint that varies cleanly by geographical 

belt: 
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- The Clay-Sand Facies (North/Central): The matrix is dominated by dense, plastic greenish-gray 

silty clays, mudstones, and marls, tightly interbedded with layers of fine, water-bearing quartz 

sands.  

- The Limestone Facies (Central/South): The layer grades into robust oolitic limestones, detrital 

limestones, and bioherm reef strings. These limestone ridges are structurally hard and highly 

fractured, outcropping beautifully along river bluffs (such as the Dniester River canyon walls). 

7.5.2 The geology layer N1s3-m specific for the Ialoveni District 

The notation N₁s₃–m refers to the Upper Sarmatian–Meotian geological interval of the Neogene. In 

Moldovan hydrogeological classification, it is generally treated as the Upper Sarmatian - Meotian 

aquifer complex, rather than simply as a single homogeneous geological layer.  

The complex is widespread mainly in the central and southern part of the Moldovan artesian basin. 

Its deposits are heterogeneous and are composed principally of fine-grained sands, sandy clays, 

clays, locally limestone and sandstone, with water-bearing sandy interbeds and lenses. The total 

thickness of the geological sequence may vary considerably, from around 20 m to as much as 300 

m toward southern Moldova, while individual productive water-bearing layers are generally much 

thinner.  

Hydrogeologically, the N₁s₃–m complex is locally permeable and discontinuous rather than a 

uniformly productive aquifer. Groundwater may be unconfined in areas where the deposits occur 

close to the surface, while toward deeper parts of the basin the groundwater becomes confined and 

may develop substantial piezometric pressure.  

Typical groundwater chemistry reported for the Upper Sarmatian - Meotian complex includes 

hydrocarbonate calcium-sodium waters, with increasing sulphate/chloride components in some 

areas. Reported mineralisation commonly ranges from about 0.44 to 1.38 g/L, although higher values 

occur locally. Parameters that may exceed drinking-water standards in some monitoring areas 

include total dissolved solids, sulphates, chlorides, iron, fluoride, ammonium and boron.  

For central Moldova, including parts of the Chișinău - Ialoveni area, the N₁s₃–m deposits can occur 

above deeper Middle Sarmatian and Badenian–Sarmatian aquifer systems. Local investigations 

around Chișinău describe Upper Sarmatian–Meotian groundwater particularly within fine sands and 

sandy-loam horizons interbedded with clay, with recharge mainly from precipitation infiltration 

where these deposits are shallow 

7.6 Cultural heritage 

7.6.1 Tangible cultural heritage  

In the Republic of Moldova, tangible cultural heritage is of significant importance to the local population. 

The mitigation measures that have been implemented are intended to adopt a precautionary approach to 

the management and sustainable utilisation of cultural heritage. This approach is to be implemented in 
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accordance with the relevant laws and regulations pertaining to cultural heritage, which could be affected 

by the activities planned by the Project (Lot No. 4). 

The term 'tangible cultural heritage' refers to two broad categories of assets. Firstly, there is the 

'movable cultural heritage' category, which includes works such as paintings, sculptures and 

manuscripts. Secondly, there is the 'immovable cultural heritage' category, which encompasses 

monuments, archaeological sites, cave dwellings and historic buildings. These assets are of 

historically outstanding universal value in the domains of art or science, or they are of historically 

outstanding universal value in terms of their aesthetic, ethnological or anthropological 

significance45. 

The National Archaeological Agency46 is the entity responsible for the protection of the tangible cultural 

heritage of the Republic of Moldova within the Ministry of Culture. According to the National 

Archaeological Agency, the map of protected archaeological sites is presented in the figure below. 

The archaeological site “Ulmu Tumulul 1” (Code 5534.8) is located approximately 465 m from 

the M1 Lot No. 4 road corridor. The site is classified as a tumulus and is dated from the Eneolithic 

period (4th millennium BC) through to the medieval period (18th century). Given the distance from 

the existing road alignment, no direct physical impact on the archaeological site is anticipated from 

the proposed rehabilitation works, provided that construction activities, temporary access roads, 

material storage areas, borrow areas and other ancillary facilities are maintained outside the 

archaeological site and its applicable protection zone. 

 

 
45 UNESCO, http://whc.unesco.org/en/conventiontext/ and http://www.unesco.org/new/en/culture/themes/illicit-trafficking-of-cultural-

property/unesco-database-of-national-cultural-heritage-laws/frequently-asked-questions/definition-of-the-cultural-heritage/  
46 Source: https://ana.md/harta-siturilor-arheologice-din-republica-moldova/  

http://whc.unesco.org/en/conventiontext/
http://www.unesco.org/new/en/culture/themes/illicit-trafficking-of-cultural-property/unesco-database-of-national-cultural-heritage-laws/frequently-asked-questions/definition-of-the-cultural-heritage/
http://www.unesco.org/new/en/culture/themes/illicit-trafficking-of-cultural-property/unesco-database-of-national-cultural-heritage-laws/frequently-asked-questions/definition-of-the-cultural-heritage/
https://ana.md/harta-siturilor-arheologice-din-republica-moldova/
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Figure 7-24: The Archaeological Site „Ulmu Tumulul 1” (Code 5534.8) 

The archaeological site “Nimoreni Tumulul 2” (Code 5524.5) has been identified at the distance 

of 30 m in close proximity to the M1 Lot No. 4 road corridor within the administrative territory of 

Nimoreni, Ialoveni District. The site is classified as a tumulus and has a broad chronological 

attribution extending from the Eneolithic period (4th millennium BC) to the medieval period (18th 

century). Given its proximity to the proposed road rehabilitation and widening works, the site 

represents a sensitive cultural heritage receptor. Its exact spatial relationship with the Project 

footprint, including road widening, earthworks, drainage structures, access roads and temporary 

construction areas, should therefore be verified against the detailed design and the official 

archaeological coordinates before commencement of works. 

 

Figure 7-25: The archaeological site “Nimoreni Tumulul 2” (Code 5524.5) 

The archaeological sites “Suruceni III (code 5524.3) and „Suruceni IV” (Code 5530.4) have been 

identified within the administrative territory of Suruceni, Ialoveni District, in the wider area of 

influence of M1 Lot No. 4. The site contains archaeological remains attributed to the Eneolithic 

period (4th millennium BC) and the Second Iron Age (5th - 3rd centuries BC). Its spatial relationship 

with the proposed M1 rehabilitation works should be verified against the detailed design and the 

official archaeological-site coordinates. Where the site or its protection zone is located close to 

proposed earthworks or ancillary construction areas, appropriate archaeological protection measures 

should be incorporated into the construction planning. 



 

THE MOLDOVA ROAD PROJECT V 

The Project’s specific ESMP for reconstruction 

of the express road M1 located in Straseni & Ialoveni Districts 

Lot no. 4 (km 61+750 – km 85+460) 

THE TECHNICAL DESIGN STAGE – REQUIREMENTS 

 

 

Pages: 68/152 

 

Figure 7-26: The archaeological sites “Suruceni III (code 5524.3) and „Suruceni IV” (Code 5530.4) 

  

Prior to the commencement of construction activities, the Contractor shall prepare, establish and 

implement a Chance Find Procedure applicable to all ground-disturbing works. The procedure shall 

define the actions to be taken in the event that archaeological remains, artefacts, human remains or 

other objects of potential cultural heritage significance are discovered unexpectedly during 

construction. 

The procedure shall require that: 

• work is stopped immediately in the affected area;  

• the find is secured and protected from disturbance, removal or damage;  

• the Contractor informs the Engineer/Supervision Consultant and the competent cultural 

heritage authority;  

• no works recommence until the find has been assessed and the competent authority has 

issued the necessary instructions or clearance;  

• workers receive toolbox training/induction on recognising potential archaeological finds 

and on the reporting chain;  

• all discoveries and actions taken are documented and recorded. 

7.6.2 The natural protected Emerald Site “Codru” 

According to the European Environment Agency47, the express road M1 crosses the Emerald Site 

“Codru” (Site Code: MD0000004) having the area of 6498.0000 ha (dataset year: 2025).  

 
47 Source: https://emerald.eea.europa.eu/  

https://emerald.eea.europa.eu/
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Fig. 7-27: The express road M1 (Lot no.4) crosses the Emerald Sites “Codru”  

The Emerald Site “Codru” is an internationally recognized area of ecological importance located in 

the central hills of Moldova. The Emerald Network serves as the extension of the European Union’s 

Natura 2000 initiative into non-EU member states under the Bern Convention. It protects areas of 

special conservation interest to safeguard rare wild flora, fauna, and natural habitats.  

The site acts as a major sanctuary for Central European broad-leaved forest ecosystems, protecting 

a cumulative total of 40 key ecological features:  

- Protected Habitats: Features 4 distinct critical European habitat types, primarily dominated 

by multi-tiered oak-hornbeam (Quercus petraea - Carpinus betulus) forests, alongside central 

European beech stands and deep ravine-valley microclimates. 

- Avifauna: Protects 19 rare bird species, providing nesting grounds and migratory flyway 

cover for birds of prey and old-growth forest specialists. 

- Other Species: Home to 17 strictly protected species of non-avian fauna and flora, including 

vital populations of European wildcats (Felis silvestris), various rare bat species, stag beetles, 

and threatened herbaceous plants. 

7.7 Biological environment 

M1 Lot No. 4 (km 61+750 - km 85+460) intersects the Emerald Network Site “Codru” (Site Code 

MD0000004). According to the national EIA and Biodiversity Assessment Report, the M1 corridor 

traverses the Codru Emerald Site approximately between km 43 and km 54, corresponding to an 

interaction length of approximately 11.9 km. The site has an area of 6,498 ha and encompasses the 

Codru Scientific/Natural Reserve. Consequently, the Lot No. 4 works require specific biodiversity 

protection and mitigation measures to avoid or minimise impacts on the qualifying habitats and 

species of the Emerald Site. 
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The objective of the Emerald Site48 “Codru” is to protect the landscape consisting of fundamental 

natural forests of downy oak, oak with linden and ash trees, and rare plant species: milk vetch 

(Astragalus dasyanthus), asparagus (Asparagus officinalis), hare's-foot (A. tenuifolius), elegant 

coronilla (Coronilla elegans), immortelle (Helichrysum arenarium), perennial honesty (Lunaria 

rediviva), martagon lily (Lilium martagon), pasque flower (Pulsatilla montana), rowan (Sorbus 

torminalis), bladdernut (Staphylea pinnata), Bulgarian onion (Nectaroscordum bulgaricum), tulip 

(Tulipa biebersteiniana). 

Table 7-3: Protected flora and fauna in the Emerald Site “Codru”49 

No. Name of species Scientific Classification Pictures 

1 PROTECTED TREES 

1.1 

Central 

European 

Beech 

(Fagus 

sylvatica) 

 
 

1.2 
Sessile Oak 

(Quercus petraea) 

  

 
48 Source: 
https://crstraseni.md/media/files/files/studiul_de_evaluare_a_biodiversit____ii_906210.pdf#:~:text=%C8%99i%20fauna%2C%20inclusiv%20ve

geta%C8%9Bia%20%C8%99i&text=%2D%20%C3%8Entreprinderea%20pentru%20silvicultur%C4%83%20%E2%80%9ENISPORENI%2DSI

LVA%E2%80%9D%20(Zona%20Sitului%20Emerald%20%E2%80%9EVila%20Nisporeni%E2%80%9D%2C.  
49 Source: https://ro.wikipedia.org/wiki/Cartea_Ro%C8%99ie_a_Republicii_Moldova  

https://crstraseni.md/media/files/files/studiul_de_evaluare_a_biodiversit____ii_906210.pdf#:~:text=%C8%99i%20fauna%2C%20inclusiv%20vegeta%C8%9Bia%20%C8%99i&text=%2D%20%C3%8Entreprinderea%20pentru%20silvicultur%C4%83%20%E2%80%9ENISPORENI%2DSILVA%E2%80%9D%20(Zona%20Sitului%20Emerald%20%E2%80%9EVila%20Nisporeni%E2%80%9D%2C
https://crstraseni.md/media/files/files/studiul_de_evaluare_a_biodiversit____ii_906210.pdf#:~:text=%C8%99i%20fauna%2C%20inclusiv%20vegeta%C8%9Bia%20%C8%99i&text=%2D%20%C3%8Entreprinderea%20pentru%20silvicultur%C4%83%20%E2%80%9ENISPORENI%2DSILVA%E2%80%9D%20(Zona%20Sitului%20Emerald%20%E2%80%9EVila%20Nisporeni%E2%80%9D%2C
https://crstraseni.md/media/files/files/studiul_de_evaluare_a_biodiversit____ii_906210.pdf#:~:text=%C8%99i%20fauna%2C%20inclusiv%20vegeta%C8%9Bia%20%C8%99i&text=%2D%20%C3%8Entreprinderea%20pentru%20silvicultur%C4%83%20%E2%80%9ENISPORENI%2DSILVA%E2%80%9D%20(Zona%20Sitului%20Emerald%20%E2%80%9EVila%20Nisporeni%E2%80%9D%2C
https://ro.wikipedia.org/wiki/Cartea_Ro%C8%99ie_a_Republicii_Moldova


 

THE MOLDOVA ROAD PROJECT V 

The Project’s specific ESMP for reconstruction 

of the express road M1 located in Straseni & Ialoveni Districts 

Lot no. 4 (km 61+750 – km 85+460) 

THE TECHNICAL DESIGN STAGE – REQUIREMENTS 

 

 

Pages: 71/152 

No. Name of species Scientific Classification Pictures 

1.3 
Pedunculate Oak 

(Quercus robur) 

 

 

1.4 
Hornbeam 

(Carpinus betulus) 

  

2 

PROTECTED PLANTS 

(Rare Vascular Plants: It is a haven for the Wild Leek (Allium ursinum), Coralroot Bittercress (Cardamine 

bulbifera), Snowdrop (Galanthus nivalis), and several rare European forest orchids). 

2.1 
Wild Leek 

(Allium ursinum) 
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No. Name of species Scientific Classification Pictures 

2.2 

Coralroot 

Bittercress 

(Cardamine 

bulbifera) 

 
 

2.3 

Snowdrop 

(Galanthus 

nivalis) 

  

 

2.4 
Coronilla 

elegans 
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2.5 
Lilium 

martagon 

 
 

2.6 
Paeonia50 

tenuifolia 

The species is classified as Critically 

Endangered (CR), where it is protected 

in Republic of Moldova, and as Near 

Threatened (NT) or Vulnerable (VU). 

 
3 FUNGIES  

3.1 Agaricus bohusii 

  

3.2 Amanita regalis 

  

3.3 
Amanita 

solitaria 

  

 
50 Source: https://nisporeni.silvicultura.md/albumview.php?l=ro&idc=148&id=201  

https://www.google.com/search?q=Paeonia+tenuifolia&sca_esv=d802faf0aaa25922&rlz=1C1GCEA_enMD1041MD1041&sxsrf=ANbL-n4xEgnSfJzlqQEIbKyKZRFBod4lAg%3A1769695693764&ei=zWl7adatLsyp9u8Pp7evwQ0&ved=2ahUKEwiH4bi19rCSAxVF9bsIHf7yIaYQgK4QegQIARAC&uact=5&oq=bujor+salbatic+wiki+moldova&gs_lp=Egxnd3Mtd2l6LXNlcnAiG2J1am9yIHNhbGJhdGljIHdpa2kgbW9sZG92YTIFECEYoAFI4xtQhgdYsxhwAXgAkAEAmAGyAqAB8QyqAQcwLjcuMS4xuAEDyAEA-AEBmAIJoAKRC8ICChAAGLADGNYEGEfCAgUQIRifBZgDAIgGAZAGBpIHBzEuNy4wLjGgB_EesgcHMC43LjAuMbgHjQvCBwMwLjnIBxGACAA&sclient=gws-wiz-serp&mstk=AUtExfAabhayVSRTY_fAvDZFJpI9_79HPz-_Tw41ZlcG3-04iS15Ltj2UR-eRf_NNF1wA7G3LUrWt3rvRvfRYKqToAtfPkUWrpaQU0rjhnh1Oz5nhA_STcLxGRiAOmZwqrcZlfsPtWK5g5BwGRn-Ynn4BXR8EPE8_EQqxuUOCKZ5Iukn7TyBAtP-iXFmsP7B2yoRokqGZG4d8-j4N5-l68PR0xW7eEmM2y-eiZ_QJtihCP2SIEy6X8AdIq0W4K-RP4eC-S5sGr0bPt1McAzXeZgnzcMl&csui=3
https://www.google.com/search?q=Paeonia+tenuifolia&sca_esv=d802faf0aaa25922&rlz=1C1GCEA_enMD1041MD1041&sxsrf=ANbL-n4xEgnSfJzlqQEIbKyKZRFBod4lAg%3A1769695693764&ei=zWl7adatLsyp9u8Pp7evwQ0&ved=2ahUKEwiH4bi19rCSAxVF9bsIHf7yIaYQgK4QegQIARAC&uact=5&oq=bujor+salbatic+wiki+moldova&gs_lp=Egxnd3Mtd2l6LXNlcnAiG2J1am9yIHNhbGJhdGljIHdpa2kgbW9sZG92YTIFECEYoAFI4xtQhgdYsxhwAXgAkAEAmAGyAqAB8QyqAQcwLjcuMS4xuAEDyAEA-AEBmAIJoAKRC8ICChAAGLADGNYEGEfCAgUQIRifBZgDAIgGAZAGBpIHBzEuNy4wLjGgB_EesgcHMC43LjAuMbgHjQvCBwMwLjnIBxGACAA&sclient=gws-wiz-serp&mstk=AUtExfAabhayVSRTY_fAvDZFJpI9_79HPz-_Tw41ZlcG3-04iS15Ltj2UR-eRf_NNF1wA7G3LUrWt3rvRvfRYKqToAtfPkUWrpaQU0rjhnh1Oz5nhA_STcLxGRiAOmZwqrcZlfsPtWK5g5BwGRn-Ynn4BXR8EPE8_EQqxuUOCKZ5Iukn7TyBAtP-iXFmsP7B2yoRokqGZG4d8-j4N5-l68PR0xW7eEmM2y-eiZ_QJtihCP2SIEy6X8AdIq0W4K-RP4eC-S5sGr0bPt1McAzXeZgnzcMl&csui=3
https://nisporeni.silvicultura.md/albumview.php?l=ro&idc=148&id=201
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3.4 Boletus aereus 

  

3.5 
Phylloporus 

rhodoxanthus 

  

3.6 
Hygrophorus 

persoonii 

  

3.7 Mutinus caninus 

  

4 PROTECTED BIRDS 

4.1 
Anthus 

campestris 
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4.2 
Caprimulgus 

europaeus 

  

4.3 
Carduelis 

carduelis 

 
 

4.4 
Circus 

aeruginosus 

  

4.5 Crex crex 

  

4.6 
Dendrocopos 

medius 
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4.7 
Dendrocopos 

syriacus 

  

4.8 
Emberiza 

hortulana 

 
 

4.9 
Ficedula 

albicollis 

  

4.10 Ficedula parva 

 
 



 

THE MOLDOVA ROAD PROJECT V 

The Project’s specific ESMP for reconstruction 

of the express road M1 located in Straseni & Ialoveni Districts 

Lot no. 4 (km 61+750 – km 85+460) 

THE TECHNICAL DESIGN STAGE – REQUIREMENTS 

 

 

Pages: 77/152 

4.11 Fringilla coelebs 

  

4.12 Lanius collurio 

 

 

5 MAMIFERES  

5.1 Talpa europaea 

  

5.2 Vulpes vulpes 
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5.3 Scrof scrofa 

 
 

7.8 Social baseline specific for the Straseni District 

7.8.1 General data 

The Strășeni District51 is an administrative-territorial unit located in the central region of the 

Republic of Moldova. Positioned roughly 23 kilometers northwest of the capital, Chișinău, it serves 

as a crucial logistical, economic, and cultural bridge in the central Moldovan platform. The district 

covers a total land area of 729.1 square kilometers. It sits predominantly within the picturesque Codri 

region, characterized by dense broad-leaved forests, rolling hills, ridges, and valleys. The Bâc River 

cuts through the territory. The district consists of 39 individual localities. This includes two cities: 

the administrative center Strășeni (Municipality) and the smaller town of Bucovăț. 

7.8.2 The Straseni District Council 

The Strășeni District Council52 is the second-level local public administration authority governing 

the Strășeni District. It serves as the primary decision-making body coordinating public services, 

socioeconomic development plans, and regional infrastructure across the district's 39 localities.  

The Strășeni District Council maintains jurisdiction over several localized development vectors, 

running its workflows out of the official Straseni District Council web site:  

- European Integration & Strategic Funds: The council directly interfaces with international aid 

programs, notably managing local workshops regarding European financing horizons (such as 

the EU4Environment frameworks and cross-border partnerships).  

- Public Infrastructure Management: It oversees the technical maintenance and optimization of 

regional infrastructure, which includes trying to modernize deep water intake systems 

(addressing high aquifer mineralization challenges affecting local artesian grids) and managing 

local connectivity to the Strășeni Free Economic Zone. 

- High Transparency Rating: In independent monitoring assessments organized by regional 

governance watchdogs, the Strășeni District Council historically ranks as one of the top-

 
51 Source: http://www.crstraseni.md/index.php?l=ro  
52 Source: http://www.crstraseni.md/index.php?pag=page&id=893&l=ro  

http://www.crstraseni.md/index.php?l=ro
http://www.crstraseni.md/index.php?pag=page&id=893&l=ro
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performing, most transparent level-II public authorities in Moldova, outscoring most other 

regional councils in categories like budgeting access and public procurement clarity. 

Based on the official structure of the Straseni District Council, these are primary structural 

directorates that operate with specialized financial and operational independence: 

- General Directorate of Education: The largest body, overseeing public schools, pre-schools, 

and educational staffing. 

- Directorate of Finance: Drafts the local public budgets, controls regional public procurement, 

and oversees municipal auditing. 

Specialized Sections & Internal Services operating internally within the central administrative 

offices to handle legal, logistical, and social services:  

- Section of Culture, Tourism, Youth, and Sport 

- Legal Service 

- Human Resources Department. 

7.8.3 The educational process in the Straseni District 

The educational process in the Strășeni District is structurally managed by the General Directorate 

of Education Straseni, which operates as a legal subdivision under the Strășeni District Council. The 

district’s educational system focuses on high geographical accessibility, modernizing professional 

tracks, and expanding inclusive schooling networks. 

The district manages 42 educational institutions. Unlike many regions across central Moldova that 

have seen sharp rural depopulation, Strășeni represents a structural exception. The average number 

of students per institution has actually grown from roughly 299 to 325 students per school, indicating 

a consolidating and highly resilient network. 

The Strășeni District plays a central strategic role in national Technical Vocational Education (VET) 

across the central region. 

The Dual Education Model is a major cornerstone of the district's modern educational profile is the 

Strășeni Engineering College. In close partnership with German developmental support, the college 

pioneered a highly successful dual education framework. Students split their time symmetrically 

acquiring technical concepts in the classroom while gaining real-time, paid industrial training inside 

local companies operating within the Strășeni Free Economic Zone53. 

7.8.4 The census data specific for the Straseni District 

The Straseni Districts are located in the central part of the Republic of Moldova, in the Codri area. 

The Straseni District54 is made up of a total of 39 localities, which are organised in the following 

way, according to the official profile of the district: one town (Straseni, which is also the district 

capital) and 38 villages. These villages are organized administratively into 22 rural municipalities 

(11 independent villages and 11 communes comprising several villages). 

 
53 Source: https://zelb.md/subzone/zona-straseni/  
54 Source: http://www.crstraseni.md/index.php?pag=news&id=767&l=ro  

https://zelb.md/subzone/zona-straseni/
http://www.crstraseni.md/index.php?pag=news&id=767&l=ro
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Fig. 7-36: The map of the Straseni District  Fig. 7-37: The census data of the Straseni District 

 
 

Fig. 7-38: The population structure of Straseni District 
Fig. 7-38: The Census data of age & ethnic groups Straseni 

District 

 

 

Fig. 7-50: The Capriana com., Straseni District Fig. 7-51: Censusu data of the Capriana com. 
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Fig. 7-52: The population structure Capriana com.  Fig. 7-53: The age and ethnic groups Capriana com. 

 
 

Fig 7-54: The Condrita village, Chisinau Mun. (Durlesti) Fig. 7-55: The census about the Condrita village  

 

 

Fig. 7-56: The population structure of the Condrita village  Fig. 7-57: The age and ethnic groups Condrita village 

7.9 Social baseline specific for the Ialoveni District 

7.9.1 General data  

Ialoveni District55 is located in the central part of the Republic of Moldova, immediately south-west 

of Chișinău Municipality. Its proximity to the capital is an important factor shaping the district's 

 
55 Source: https://ialoveni.md/  

https://ialoveni.md/
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demographic profile, labour market, mobility patterns and access to higher-level services. 

Administratively, the district comprises 34 localities, including one town – Ialoveni – and 33 

villages, organized into 25 first-level local public administrations (mayoralties). 

7.9.2 The Ialoveni District Council 

The Ialoveni56 District Council is the second-level local public authority responsible for coordinating 

district-level public administration and supporting the socioeconomic development of Ialoveni 

District. Its functions include coordination of district development policies, management of district-

level public assets and institutions, local infrastructure, education, social and cultural services, 

territorial planning, and cooperation with the first-level local public authorities within the district. 

Ialoveni District Council – second-level local public authority responsible for district-level 

administration, socioeconomic development, public infrastructure and coordination with local 

authorities and public institutions. The Council is a key stakeholder for consultation and coordination 

regarding project impacts, community access, land-use matters, public services and local 

development issues. 

The Integrated Development Strategy of Ialoveni District for 2022 - 2027 identifies improvement of 

transport infrastructure as one of the district's strategic development objectives. The Strategy 

emphasizes rehabilitation and maintenance of the local road network, improvement of connectivity 

between settlements and economic centres, and improved links with national and magistral roads. 

Consequently, rehabilitation of the M1 road is consistent with the broader district development 

priorities by improving regional accessibility, mobility, road safety and access of local communities 

to employment, markets, healthcare, education and other public services. 

For an M1 Lot no.4, the most relevant subdivisions will normally be the Construction, Municipal 

Services and Roads Section; Economy Directorate; Land Relations and Cadastre Service; Public 

Administration Section; Chief Architect; General Education Directorate; and Finance Directorate. 

These units are particularly relevant to road infrastructure, land issues, community access, territorial 

planning, public institutions and coordination with local mayoralties. 

7.9.3 The educational process in the Ialoveni District 

The educational process in Ialoveni District is coordinated at district level by the General Directorate 

of Education of Ialoveni, a structural subdivision of the Ialoveni District Council. The Directorate 

implements national education policies, monitors compliance with the Education Code and other 

applicable legislation, and undertakes monitoring, methodological support, evaluation and quality 

assurance for educational institutions within the district.  

According to the Ialoveni District Council's 2026 budget planning data, the general education 

network comprises 30 educational institutions serving approximately 10,416 children.  

 
56 Source: https://il.md/  

https://il.md/
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Technical and vocational education opportunities for young people from Ialoveni District are 

provided mainly through the national Technical Vocational Education and Training (TVET) system 

and through institutions located in nearby Chișinău Municipality. 

Historically, the district had a Vocational School in Răzeni. However, as part of the national 

restructuring of the vocational education network, the institution was absorbed in 2015 by 

Vocational School No. 6 in Chișinău. Official education-sector restructuring documents specifically 

identify the Răzeni school among the vocational institutions absorbed during this reform.  

7.9.4 The census data specific for the Ialoveni District 

According to the final results of the 2024 Population and Housing Census57, Ialoveni District had 

approximately 74.5 thousand usual residents. This placed Ialoveni among the most populated 

districts of the Republic of Moldova, after Orhei and Ungheni.  

The district had a population density of approximately 95.1 inhabitants/km², the highest among the 

districts of the Central Development Region and one of the highest district-level population densities 

in the country. 

 

 

Fig. 7-58: The Ialoveni District map Fig. 7-59: The census data of the Ialoveni District  

 
57 Source: https://statistica.gov.md/en/final-results-of-the-2024-population-and-housing-census-geographical-
10121_61877.html?utm_source=chatgpt.com  

https://statistica.gov.md/en/final-results-of-the-2024-population-and-housing-census-geographical-10121_61877.html?utm_source=chatgpt.com
https://statistica.gov.md/en/final-results-of-the-2024-population-and-housing-census-geographical-10121_61877.html?utm_source=chatgpt.com
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Fig. 7-60: The population structure Ialoveni District Fig. 7-61: The age groups in the Ialoveni District 

 

 

Fig. 7-61: Malcoci village map Fig. 7-62: The census data of the Malcoci village 

 
 

Fig. 7-63: The population structure Malcoci Village  Fig. 7-64: The age groups of the Malcoci Village  
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Fig. 7-65: The Suruceni village map Fig. 7-66: The census data Suruceni Village 

 
 

Fig. 7-67: The population structure Suruceni Village  Fig. 7-68: The ages groups structure, Suruceni Villages  

 

 

Fig. 7-69: Nimoreni village map Fig. 7-70: The census data Nimoreni Village  
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Fig. 7-71: The population structure Nimoreni village  Fig. 7-72: The age groups structure Nimoreni Village  

7.10 Land acquisition process during the design stage 

According to the 2026 Procurement Plan of the National Road Administration, cadastral works are 

planned in connection with the expropriation process for M1 Lot IV, km 61+750–85+460. The 

latest identified amendment to the Procurement Plan allocates an estimated MDL 413.40 thousand 

for these cadastral works. 

The process for the acquisition of public land required for the Project will be described in the 

Resettlement Action Plan (RAP), based on the land requirements and affected areas identified in 

the approved Technical Design. 

 

 

.   
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8 THE RISK ASSESSMENT PROCEDURE 

8.1 General procedure 

The purpose of the environmental and social assessment procedure is to determine the aspects that 

can be controlled or influenced, as well as their associated environmental and social impacts, taking 

into account the specific construction and operational stages. The procedure outlines the 

responsibilities, approach and methodology for identifying environmental and social hazards and 

assessing and controlling risks specific to construction, operation and decommissioning. 

The risk assessment objectives are the following: 

- Identify and assess ES risks and impacts of and to the project; 

- Adopt a mitigation hierarchy approach to address ES risks and impacts from project activities 

on workers, affected communities and the environment; 

- Integrate human rights risks and impacts into the assessment and management process; 

- Implement an ESMS commensurate with the ES risks and impacts of the project, including 

monitoring and reporting provisions; 

- Require continuous improvement of the client’s ES performance. 

8.2 Environmental and Social Impact Assessment process specific for design stage 

8.2.1 General  

The objectives of the environmental and social risk assessment are to identify and categorise risks 

that could affect the project, and to document these. The outcome of the risk identification process 

is a comprehensive, non-overlapping list of risk mitigation measures. The risks identified at the 

detailed design stage form the basis for estimating and managing the project's mitigation measures. 

Changes and improvements to the design also lead to new risks, which must be assessed and 

controlled. Risks that form part of the ESMP shall be monitored, controlled and managed 

throughout the design process. 

Although specific risks for the rehabilitation of the M1 express national road in the Straseni and 

Ialoveni Districts were identified during the technical design stage for which specific mitigation 

measures must be established to control the risks. The environmental impact assessment procedure 

involves identifying risks during the design process, assessing them, and controlling them by 

providing mitigation measures to protect the environment and community. 

It specifies the requirements that enable the Employer to achieve the intended outcomes of 

developing the Project's specific ESMP for the rehabilitation process of the M1 express road (Lot 

No. 4), and to control risks during the construction and operational stages. 

The flow chart of the risk assessment procedure during the design process58 is presented in the 

 
58 The Design process shall be started mandatory based on the presence of the Planning Town urbanism Certificates for Design issued by the 
Straseni and Ialoveni District Councils. 
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figure below. 

 

Figure 8-1: Risks assessment procedure during the Design Process 

The environmental and social assessment process, which is specific to the detailed design stage, is 

intended to determine the environmental and social aspects, assess risks and establish requirements 

for controlling risks and setting functional requirements for contributing to sustainable development 

during the construction and operation phases: 

➢ protecting the environment by preventing or mitigating adverse ES impacts; 

➢ mitigating the potential adverse effect of ES conditions on the construction & operational stages; 

➢ assisting the Contractor and the Employer in the fulfilment of compliance obligations; 

➢ enhancing environmental and social performances; 

➢ controlling or influencing the way the Contractor’s products and services are designed, 

manufactured, distributed, consumed and disposed by using a life cycle perspective that can 

prevent ES impacts from being unintentionally shifted elsewhere within the life cycle; 

➢ achieving financial and operational benefits that can result from implementing 

environmentally sound alternatives that strengthen the Beneficiary’s market position; 

➢ communicating environmental and social information to relevant stakeholders. 
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8.2.2 Screening criterion for risks assessment 

8.2.2.1 The applicable Republic of Moldova ES requirements 

In accordance with the terms of Environmental Permit No. 24 of 12 August 2025, issued by the 

Environmental Agency for the Moldova Road Project V and the relevant construction and ES 

legislation of the Republic of Moldova, it is essential that the following requirements are included 

in the design documentation to ensure the quality criteria for the designed facility are met: 

А - strength and stability; 

В - operational safety; 

С - fire safety; 

D - hygiene, human health, restoration and protection of the environment; 

Е - thermal insulation, water repellent and energy saving, 

F - protection against noise, and 

G – sustainable use of natural resources. 

The preparation of the design documentation is performed based on the planning town Urbanism 

Certificate for Design (UCD) issued by the Straseni and Ialoveni District Councils, based on the 

technical concept for design with initial data for design and the results of technical surveys, taking 

into account the solutions adopted in urban planning documentation. 

The detailed design must align with the valid standards and regulations in the Republic of Moldova 

to ensure the acquisition of necessary approvals, permits and licenses. 

8.2.2.2 Stakeholders participation on the design process 

The following documents have been received before starting the detailed design process for 

rehabilitation process of the express national road M1 Lot no. 4 issued by the State Supervision 

Agencies in order to be in compliance with applicable Republic of Moldova ES requirements: 

➢ Planning Town Urbanism Certificate for Design issued by the Straseni & Ialoveni District 

Councils, 

➢ Sanitary Notice issued by the Chisinau Centres for Public Health, 

➢ Archaeological Notice issued by the National Archaeological Agency,  

➢ Cultural Notice issued by the Ministry of Culture, 

➢ Technical Notice issued by the National Agency for Technical Supervision, 

➢ Technical conditions issued by stakeholders (Company “Premier Energy”, SA Moldtelecom, SE 

Moldelectrica, SE Apele Moldovei, etc.); 

➢ Method Statements specific for rehabilitation process of the express national road M1 Lot no.4. 

8.2.2.3 The Project Area of Influence 

The Project Area of Influence (PAI) is defined as the geographical area encompassed by the linear 

corridor of the express national road M1 Lot no.4 (km 61+750 – km 85+460). It encompasses the 

potential impacts on the lives, livelihoods, health or well-being of external stakeholders and the 

natural environment specific to Lot No. 4 from the Straseni & Ialoveni Districts. 
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The reconstruction process will take place within the existing linear corridor of the M1 Lot No. 4. 

The possible environmental impacts will mainly relate to the reconstruction process itself. The PAI 

will thus include the actual footprint of the existing corridor, which may be temporarily used for the 

rehabilitation process. This will include: (i) access and transport roads; (ii) storage of materials and 

equipment; and (iii) the area of the contractor's yard (site organisation), etc. 

During the construction stage, the General Contractor shall comply with the environmental and 

social requirements described in this document. Prior to commencing construction activities, the 

Contractor shall develop its own Environmental & Social Management Plan (ESMP) and explain 

how it will control residual environmental and social risks in order to comply with the requirements 

of this document. 

At the operational stage, the Employer will be responsible for carrying out regular maintenance on 

the new purchased equipment and maintaining the new road. This will ensure the equipment is 

both sustainable and operational. Key maintenance activities will include operating the installed 

equipment in accordance with the manufacturer's recommendations and the Employer's 

maintenance programme. 

8.2.2.4 Identification of potential impacts and mitigation measures 

The identification of potential impacts of the proposed project on the environment and social 

conditions was based on the following information: 

- existing information about the baseline condition specific to the Straseni & Ialoveni Districts; 

- technical characteristics of the investment; and 

- similar experience with other projects. 

The impact assessment, which is conducted on a case-by-case basis depending on certain 

environmental and social aspects, focuses on specific conditions that must be met in order to ensure 

the safety and integrity of the project. 

As a result of evaluation, the potential impacts of the Project on the environmental and social 

resources, mitigation measures were identified that the Project will take in order to avoid, 

minimise/reduce and mitigate adverse impacts and to enhance positive impacts where applicable. 

Where relevant, the anticipated impact was compared with the applicable environmental 

requirements and standards. The impact assessment methodology considered potential changes to 

the environment and society in relation to the following criteria: (i) extent/scale, (ii) duration, (iii) 

intensity/magnitude and (iv) probability. The criteria used for impact assessment are presented in 

Table No. 8-1. 

Table no. 8-1: Matrix for evaluation of significance of potential impacts  

Significance Criteria 

Extent/ 

Scale 

On-site 
Impacts limited to the boundaries of development site, namely: areas around the 

development site 

Local Impacts that affect areas nearby the boundaries of development site 
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Regional 
Impacts that affect important environmental resources at the regional scale, define by 

administrative boundaries, habitats/ecosystems types 

National 
Impacts that affect important environmental resources or important areas at the 

national scale 

Duration 

Temporary Impacts are predicted to be of short duration and intermittent / occasional 

Short-term Impacts are predicted to be only during the construction period 

Long-term Impacts are predicted to be only during the project lifetime 

Permanent 
Impacts are predicted to cause a permanent change in the affected receptors or 

resources, beyond the project lifetime 

Intensity/ 

Magnitude 

Negligible The impact on the environment is not detectable 

Low 
Small detectable change to environment but with proper planning does not cause 

damage to the environment 

Moderate 
Larger detectable change to environment that can be controlled by implementing the 

proper measures 

High 
Fundamental change to the environment that altered the natural functions and 

processes 

Probability 

No 

probability 
The impact should not occur during normal operation and conditions 

Average 

probability 
The impact is likely to occur sometimes 

High 

probability 
The impact is likely to occur during the project lifecycle 

The significance of potential impacts, a function of extent, duration, intensity/magnitude of the 

impact and the probability of impact occurring, was categorized into the following significance 

categories: 

➢ Negligible: no detectable change to the environment; 

➢ Minor: the impact magnitude is sufficiently small and well within relevant environmental 

limits and standards; 

➢ Moderate: the impact magnitude is within relevant environmental limits and standards; 

➢ High: the regulatory limits and standards may be extended or large magnitude impacts 

occur to resources/receptors. 

The proposed mitigation measures in the event of a significant environmental impact are consistent 

with the requirements of relevant legislation and policies, as well as international practices. 

In order to establish the significance of the impact in a socio-economic environment where positive 

impacts may occur, the same matrix was used. The same scale was used to assess the positive 

impacts, marked as 'positive', e.g. 'Negligible (positive)'. 

For positive impacts the following significance categories were defined: 

➢ Negligible (positive): positive changes affecting a few individuals; 

➢ Minor (positive): positive benefits to a small section of the community; 

➢ Moderate (positive): changes affecting a significant section of the community; 

➢ High (positive): massive changes positively affecting majority of population. 
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8.3 Organization of the package Technical Design and ES impact assessment reports 

The risk assessment report developed during the design stage includes: 

a) The Basic Design coordinated and approved by the Employer and the Straseni and Ialoveni 

District Councils, 

b) Technical Detailed Design and report for checking and approval by the State Authority; 

c) The Project’s specific ESMP, LMP, HSS (Code of Conduct), etc. for rehabilitation process and 

the consultation report; 

d) The revised Stakeholder Engagement Plan during the detailed design stage. 

The Project's specific ESMP, LMP and Health, Safety and Security (Code of Conduct) for the 

rehabilitation process set out requirements to be kept under control. Residual risks are to be 

managed by the General Contractor during the construction stage and by the Employer during the 

operational stage. The Project's specific ESMP, LMP and the HSS & Code of Conduct for site are 

part of the Tender Documents (Technical Design Package). They will be revised by the EBRD and 

receive a "Non-Objection" before being approved by the Employer. 

The Project's specific ESMP, LMP, Code of Conduct, and SEP for the site will be published on 

the Employer's web pages and the EBRD website. These documents can be printed in a required 

number of copies upon request and distributed to designated recipients. The Project's specific 

ESMP, LMP, Code of Conduct, and SEP for the rehabilitation process of the M1 Lot No. 4 road 

will be held by stakeholders in conditions of integrity and legibility. These documents will be 

available for consultation by all stakeholders and the workforce. The Project's specific ESMP, 

LMP, Code of Conduct, PCM and SEP may be furnished to the State Authorities, customers, etc. 

upon prior approval of the Employer. 

During the construction stage, the General Contractor will use this document to develop its own 

Contractor's ESMP, OHS, Code of Conduct Plan, etc. and to evaluate compliance with 

requirements established in the Project's specific ESMP, LMP, Code of Conduct, CPP, PCM and 

SEP for site. 

At the operational stage, the Beneficiary will use this document to comply with applicable 

environmental and social laws of the Republic of Moldova and International Best Practices. 

8.4 Risk assessment process specific for rehabilitation process of the road M1  

8.4.1 General  

Taking into account the location of the existing corridor in the Straseni and Ialoveni Districts and 

the scale of the project, as well as the characteristics of the receiving natural and human 

environment, it is expected to be site-specific, localised, small-scale and temporary, and limited 

to the construction stage. Such impacts can be mitigated through appropriate site management and 

construction organisation by the contractor. Therefore, the proposed mitigation and enhancement 

measures are implemented in full, and no irreversible and significant negative environmental and 

social impacts shall occur as a result of location, design, construction or operation. 



 

THE MOLDOVA ROAD PROJECT V 

The Project’s specific ESMP for reconstruction 

of the express road M1 located in Straseni & Ialoveni Districts 

Lot no. 4 (km 61+750 – km 85+460) 

THE TECHNICAL DESIGN STAGE – REQUIREMENTS 

 

 

Pages: 93/152 

Most commonly the significance of potential Project impacts is assessed based on the magnitude 

of the predicted effect and the sensitivity of the receiving environment. Once the environmental 

sensitivity and impact magnitude have been assessed, the two criteria are scaled and weighed by 

means of a matrix, to determine impact significance (Table 8-2). This chapter gives a brief 

overview of the types of impacts that may occur during construction or operation of the Project 

and assesses their respective magnitude. Impact significance is then assessed according to the 

methodology presented in the present document. 

8.4.2 Sensitivity of Impacts during construction and operational phases 

The Sensitivity of the receiving environment and social is one among two criteria to assess the 

Significance of impact. 

The sensitivity of impact is determined by the following three main criteria: 

a) special regime of protection (applicable ES laws of Republic of Moldova and EBRD, etc.); 

b) value of receptor (social – community and workforce HS, environmental – reduce consumption 

of resources and reduce pollution, etc.); 

c) direction & intensity. 

8.4.3 Sources of Impacts  

The rehabilitation process of the express national road M1 Lot no.4 that could be sources of impact 

are presented in the table below. 

Table 8-2: Source of impact (activities) specific for the project life cycle (construction and 

operational) 

DP DEMOLITION PROCESS 

1 Cutting the upper layer of asphalt 

2 Crushing the concrete  

3 Demolish the bridges and other old infrastructure  

4 Excavate and remove the foundation soil 

5 Remove the old road infrastructure (culverts, OHTL, etc.) 

6 Remove the OHTL tower  

CP CONSTRUCTION PHASE 

1 Preparatory works 

2 Earthworks 

3 Pavement 

4 Bridges and overpasses 

5 Drainage structures 

6 Incidental construction 

7 Road marking and signing  

8 Engineer services  

OP OPERATIONAL & DECOMMISSIONING PHASE 

1 Operation & Maintenance of the new equipment 

2 Workforce Competence and trainings 

3 Compliance with technical & ES laws and requirements 

4 Emergency preparedness & response 
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5 Purchase of materials, goods & service (management of contractors) 

6 Monitoring and evaluation and reporting process (EE data) 

7 ES&OHS 

8.4.4 Intensity and Direction of Impact 

The intensity of impact and its direction as well as possible interaction between components are 

reflected in the table below: 
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Table 8-3: Intensity & Direction of impact 

Direction:   ( + ) – positive impact; ( - ) – negative impact 
 

Intensity: High Moderate Low Negligible   

Performance Requirements  

CONSTRUCTION PHASE  
Mobilisation 

& Site Organisation, 

Plants, Borrow pit 

Demolition process 

(ex. road infrastructure, 

bridges, etc.) 

Preparatory 

works 

Earth 

works 

Pave

ment 

Bridges & 

overpasses 

Drainage 

structures 

Incidental 

construction 

Road 

marking 

& signing 

Engineer 

services 

PR no.2 Labour and working conditions 

Human resources & labour management (Influx of workforce) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Working relationships  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Wages, benefits and conditions of works  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Migrant workers  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Working’s organisations  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Forced labour ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Child labour ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Non-discrimination and equal opportunity ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Collective dismissals  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Complaint mechanism  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Contracted workers  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Supply-chain workers  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

PR no. 3 Resource Efficiency and Pollution Prevention and Control  

Resource efficiency and circular economy  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Water  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Wastes ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Pollution prevention and control  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

GHG ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Safe use, management of hazardous substances & materials  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Pest management  None None None None None None None None None None 

Noise and vibration ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

PR no. 4 Health, Safety and Security 

OHS ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Community health and safety ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

GBV&H, Child Sexual Abuse ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 
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Hazardous materials safety ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Product safety ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Psychosocial risks ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Health and safety risks in community services  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Traffic and road safety  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Natural and climate change hazards ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Exposure to diseases  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Emergency preparedness and response  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Security ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Worker welfare and accommodation  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

PR no.5 Land acquisition, restriction on land use and involuntary resettlement 

RAP implementation  ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

PR no. 6 Biodiversity conservation and sustainable management of living natural resources  
Biodiversity conservation (assessment of risks & impacts) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 
The protection and conservation of biodiversity, priority 

biodiversity features and critical habitats  
( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Legally protected and internationally recognised areas of 

biodiversity value  
( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

Invasive alien species  None None None None None None None None None None 

PR no. 8 Cultural Heritage 
Archaeological sites ( - ) ( - ) ( - ) ( - ) ( - ) None  None  None  None None 
Cultural landscape with natural features ( - ) ( - ) ( - ) ( - ) ( - ) None  None  None  None None 
Movable cultural heritage  ( - ) ( - ) ( - ) ( - ) ( - ) None  None  None  None None 
Underwater cultural heritage  None  None  None  None  None  None  None  None  None None 

PR no.10 Information disclosure and stakeholder engagement  
Engagement during project implementation and external 

reporting (revised SEP) 
(+) (+) (+) (+) (+) (+) (+) (+) (+) (+) 

The Project’s Complaint Mechanism (+) (+) (+) (+) (+) (+) (+) (+) (+) (+) 
Changes to Project ES Risks and Impacts (+) (+) (+) (+) (+) (+) (+) (+) (+) (+) 

 

Specific traffic aspects/Traffic Road Management 
Mobilisation 

& Site Organisation, 

Plants, Borrow pit 

Demolition process 

(ex. road infrastruct., 

bridges, etc.) 

Preparatory 

works 
Earth 

works 
Pave

ment 
Bridges & 

overpasses 
Drainage 

structures 
Incidental 

construction 

Road 

marking 

& signing 

Engineer 

services 

Visibility ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 
Slope ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 
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Road plantations ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 
The communications facility, the exact place of their location ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 
Sectors with a high risk of accidents ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 
Conditions for rainwater capture and discharge ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 
Ensuring road traffic safety ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) ( - ) 

 

 

 

 

Environ. & Social Components 

OPERATIONAL PHASE  

ES & OHS  
Workforce 

Competence 

Compliance 

with ES laws & requirements  

Emergency 

preparedness & 

response  

Purchase of 

materials, goods & 

service 

M&E 

process 

Operation & 

Maintenance 

PR 1 Assessment and management of ES risks &impacts ( + ) ( + ) ( + ) ( + ) ( + ) ( + ) ( + ) 

PR 2 Labour and working conditions ( + ) ( + ) ( + ) ( + ) ( + ) ( + ) ( + ) 

PR 3 Resource Efficiency and Pollution Prevention & Control ( + ) ( + ) ( + ) ( + ) ( + ) ( + ) ( + ) 

PR 4 Health, Safety and Security ( + ) ( + ) ( + ) ( + ) ( + ) ( + ) ( + ) 

PR 6 Biodiversity conservation & sustainable management of 

living natural resources 
( + ) ( + ) ( + ) ( + ) ( + ) ( + ) ( + ) 

PR 10 Information disclosure & stakeholder engagement ( + ) ( + ) ( + ) ( + ) ( + ) ( + ) ( + ) 
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8.4.5 Summary Assessment of Receptor Sensitivity 

The following Table 8-3 gives an overview of the sensitivity of the relevant components of the 

receiving environment against possible Project impacts during construction and operation. 

As it was expected, during the construction phase, the following ES aspects were given a Moderate 

level of Sensitivity during the entire rehabilitation process of the road M1 Lot no.4: 

Labour and Working Conditions 

- Human resources and labour management 

- Working relationships 

- Wages, benefits and conditions of works 

- Migrant workers 

- Working’s organisations 

- Forced labour 

- Child labour 

- Non-discrimination and equal opportunity 

- Collective dismissals 

- Complaint mechanism 

- Contracted workers 

- Supply-chain workers 

Resource Efficiency and Pollution Prevention and Control 

- Resource efficiency and circular economy 

- Water 

- Wastes 

- Pollution prevention and control 

- Noise and vibration 

Health, Safety and Security 

- OHS 

- Social aspects GBV&H, Child Sexual Abuse 

- Psychosocial risks 

- Health and safety risks in community services 

- Traffic and road safety  

- Natural and climate change hazards 

- Exposure to diseases 

- Emergency preparedness and response 

- Security 

- Worker welfare and accommodation 

Cultural heritage 

- Archaeological sites 

- Movable cultural heritage  

Information Disclosure and Stakeholder engagement  

- Revised SEP and Complaint Mechanism 

- Changes to Project ES risks and Impacts 
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The rest of assessed risks were given the Low level of Sensitivity during the entire rehabilitation 

process of the road M1 Lot no.4. 

The General Contractor shall use the PR 1 Assessment and management of ES risks and impacts 

for assessing residual risks and developing its own Contractor’s ESMP, Contractor’s Labour and 

Working Conditions, Contractor’s OHS Plan, Contractor’s Code of Conduct and the Supervision 

Consultant shall approve the documents before starting the construction activity on site. 

During the operational phase, the sensitivity of almost all receptors reaches the Moderate level due 

to the fact that the intensity of the impact becomes moderate and operational work on site to be 

controlled by the Employer. 

Table 8-4: Sensitivity of the receiving environment against potential Project impacts 

 

8.4.6 Magnitude of Impacts 

The second criterion to assess impact significance is the magnitude of the impact. Impact 

magnitude is assessed by evaluating two factors:  

a) spatial extent (spatial extent describes the geographical reach of an impact area or the range 

within which an effect is observable), and  

b) duration (describes the length of time during which an impact is observable and also takes 

other related issues, such as timing and periodicity, into account). 

8.4.7 Magnitude of Impacts during Construction Phase 

The key construction activities that may adversely affect the natural or the human environment will 

include but may not necessarily be limited to the following (i) Regional level: Impacts that affect 

important environmental resources at the regional scale, define by administrative boundaries of the 

Valued ES components Sensitivity 

Demolition and Construction Phase 
Labor and Working Conditions  Medium  

Resource Efficiency and Pollution Prevention and Control Medium 

Health, safety and security, including traffic safety and security  Medium  

Cultural heritage  Medium  

Information Disclosure and Stakeholder engagement  Medium  

Biodiversity conservation and sustainable management of living natural resources Medium  

Operational Phase 

Assessment and management of ES risks &impacts Low  

Labour and working conditions Low  

Resource Efficiency and Pollution Prevention & Control Low  

Health, Safety and Security Low  

Biodiversity conservation & sustainable management of living natural resources Low  

Information disclosure & stakeholder engagement Low  
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Straseni and Ialoveni Districts, habitats/ecosystems types and (ii) Short-term: Impacts are 

predicted to be only during the construction period. 

The construction activity will affect the natural and human environment in the existing corridor of 

the road M1 and specific during the reconstruction process of the road. 

8.4.8 Magnitude of impacts during the operational phase 

The key activities that may adversely affect the environmental and social aspects will include but 

may not necessarily be limited to the (i) Regional scale and (ii) Long-term till the end of the life 

cycle of the express road M1. 

The abovementioned new activities are common for the Employer during the operation and 

maintenance of the new rehabilitated express road as well as for the stakeholders involved in the 

compliance process. The proposed activities for operational stage shall be implemented and 

controlled by using the Employer resource for development of the ESMS. 

8.4.9 Summary of Key Project Activities and Impact Magnitude 

The key activities associated with construction and operation processes are listed in the Table 8-5 

and based on identified impacts at the design stage and the assessment of timing, scale, size, and 

duration the magnitude of possible environmental impacts and risks identified at the detailed design 

stage is rated as follows: 

Table 8-5: Key Project activities and magnitude of potential impacts 

8.5 Impact Significance 

As was shown above, there are no environmental or human receptors that would be highly sensitive 

to potential Project impacts or risks during either construction and operation phases, in all cases the 

Activity/Effects 

Construction Phase 

Labour and Working Conditions  Medium (-) 
Resource Efficiency, Pollution Prevention and Control 

(use of resources, soil and water protection, noise and vibration, dust, etc.) 
Medium (-) 

Health, safety and security  Medium (-) 

Cultural heritage  Medium (-) 

Information Disclosure and Stakeholder engagement  Medium (+) 

Biodiversity conservation and sustainable management of living natural resources Medium (-) 

Stakeholders participation  Medium (+) 

Operation Phase 

Assessment and management of ES risks &impacts Minor ( + ) 

Labour and working conditions Minor ( + ) 

Resource Efficiency and Pollution Prevention & Control Minor ( + ) 

Health, Safety and Security Minor ( + ) 

Biodiversity conservation & sustainable management of living natural resources Minor ( + ) 

Information disclosure & stakeholder engagement Minor ( + ) 
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receptor sensitivity against potential changes and project impacts / risks would be Moderate to 

Minor. 

As shown in the risk assessment matrix, the combination of ‘moderate’ sensitivities with ‘medium’ 

impact magnitude cannot result in ‘significant’ negative impacts. 

Table 8-6: Risk assessment matrix 

Impact magnitude 
Sensitivity 

High Medium Low 

Major High  High Moderate 

Moderate High  MODERATE Minor 

Minor Moderate Minor Negligible  

The conclusion of this assessment is thus that potential adverse impacts caused by reconstruction 

process of the existing road M1 Lot no.4 will be of Moderate for construction and Minor for 

operational stages. 

The general contractor on the construction site shall effectively control the residual risks resulting 

from Moderate Impacts (moderate x medium) in terms of magnitude and sensitivity. This can be 

achieved by identifying specific mitigation measures and implementing common environmental and 

occupational health and safety management arrangements during construction.  

For the operational stage, the employer can effectively control the impacts of magnitude and 

sensitivity resulting from Minor Impact (moderate x low) by using common environmental and 

occupational health and safety management arrangements and mitigation measures implemented by 

the employer as part of its ESMS. 

The identified impacts and the proposed mitigation measurements are provided in the chapter 9 of 

this report. 

8.6 Potentially positive impacts 

8.6.1 Construction Phase 

The Project will facilitate Moldova’s economic development and its physical integration by 

improving transit connections and corridors between its cities and between Moldova and 

neighbouring countries, including Ukraine and Romania. The Project will also improve the road 

infrastructure between cities and on key corridors/regional connections through the rehabilitation of 

the M2 Chisinau ring road (section 2) and the M1 Chisinau to Leuseni road section, which are in 

poor condition. 

The investments will be centred on the reconstruction process of the express national road M1. This 

will be carried out in accordance with the applicable national construction standards, the BAT (Best 

Available Techniques) approach, financial affordability, economic feasibility, environmental 
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soundness, social acceptability and public acceptance. Furthermore, it will meet the conditions of 

the location permit, the conditions of the zoning plan and other requirements specified in the 

opinions of the authorities and persons. 

The positive impact of the reconstruction process is also considered to be the involvement of local 

stakeholders from the Straseni and Ialoveni Districts in the construction process. This is to ensure 

that the project is implemented without disturbing the community and businesses around the site, 

and without any complaints or other legal issues. The reconstruction process will begin with 

consultations with stakeholders on the construction site and the presentation of the construction 

authorisation, the installation of the panel with communication channels, and other useful 

information. 

The positive impact of the reconstruction process is to consult and involve local stakeholders from 

the Straseni and Ialoveni Districts, disclose technical, environmental and social documents, establish 

a communication channel (complaint mechanism) and external reporting, integrate the new 

reconstruction facility into the Straseni and Ialoveni Districts landscape by planting trees along the 

road, and coordinate with local stakeholders to change the location of movable cultural heritage. 

The reconstruction process has been shown to have a positive impact, as demonstrated by the training 

of selected young people from the Straseni and Ialoveni Districts. This initiative is intended to ensure 

the economic inclusion of the affected community and is being implemented with the support of the 

National Employment Agency (ANOFM). 

8.6.2 Operational Phase 

During the operational phase, the Employer NRA will ensure compliance with all applicable 

environmental and social laws. They will also operate and maintain the new energy efficiency 

equipment in accordance with the relevant laws of the Republic of Moldova and the GIP. The 

Beneficiary will extend its Environmental and Social Management System by controlling specific 

operational risks of the new equipment. They will do this by assigning designated roles, 

responsibilities and authority for risk control. The Employer will also hire competent and trained 

personnel to operate the new equipment. They will also monitor its operational performance and 

report to stakeholders and all other interested parties. 

8.7 Potentially negative impacts  

8.7.1 Construction Phase 

Air Pollution will result in the demolition and reconstruction process and other works will affect 

the air quality on the construction site. Impacts on air quality refer to any discharge into the air 

of solid substances, aerosols, gases, radiation, or energy, whether point sources (e.g. incineration 

stack) or diffuse (e.g. fugitive dust emissions from road used by trucks). 

The dust-reduction measures on the worksites and along hauling roads used by project vehicles 

include: 
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- Reduction of vehicle speed in any sensitive area; 

- Regular spray of water to maintain humidity of the ground surface & the cohesion of fine 

particles (dust – PM2.5 and PM10); 

- Avoidance and cleaning of sludge deposited on public roads; 

- Reduction of potential dust-emitting zones. 

When storage, transport or handling of bulk materials is exposed to the wind, the Contractor shall 

implement necessary dust abatement measures as water spraying of the area, covering truck loads, 

covering temporary spoil deposit or any other appropriate method. Dust emission shall be monitored 

by the General Contractor on a visual basis within worksite and along sensitive sections of roads. 

Worksite noise levels shall comply with national and international health & safety norms and 

standards and must under no circumstances expose workers to intensities higher than 80 dBA 

without certified ear protection. 

On site equipment shall be high-quality machinery, fitted with the latest sound insulation systems, 

particularly for worksites located in densely urbanized areas. 

Project related vehicles shall be rigorously monitored and maintained to keep engines and exhaust 

systems in a condition that minimizes noise. 

All noise generating works as drilling, hammering, etc. shall be done during daytime. In densely 

populated areas, noisy works shall be stopped between 6 PM and 6 AM except otherwise requested 

by the Supervision Consultant (Engineer) under certain conditions. 

Water pollution will result in affecting the surface and ground water quality during the 

construction activities on site by executing demolition and reconstruction works and other.  

No wastewater shall be discharged into natural water bodies or urban open drainage if any of the 

quality criteria considered is above the permitted limit as per the applicable emission standards of 

the Republic of Moldova. In such case, a treatment to reduce the pollutant load within permissible 

limits shall be applied to the wastewater prior to discharge into the natural environment. 

Storm water from fuel /oil storages areas, workshops or garages shall be transferred to an oil 

separator before discharge into the open drainage network. 

Wastewater from batching activities and cleaning of concrete trucks shall be collected in sedimentation 

ponds and buffered by acid in order to reach pH in the range 6-8 prior to discharge into drainage 

system. Sludge from cleaning maintenance can be mixed with spoil in a spoil disposal area. 

The General Contractor shall perform regular maintenance of the wastewater treatment facilities in 

order to ensure permanently the efficiency of the treatment and the compliance with applicable 

effluent quality standards. 

Sludge resulting from sedimentation shaft maintenance shall be discharged in the appropriate facility 

and in advance coordinated with the Supervision Consultant and the Employer. 

The General Contractor shall regularly monitor water quality of: (i) Treated effluent from wastewater 

facilities, (ii) Sedimentation ponds related to batching activities, (should batching be done on site), 
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(iii) Drainage water from workshop sites, hazardous products storage sites, and food preparation/ 

consumption areas and (iv) Drinking water storages and distribution points. 

Soil pollution will result in affecting the soil quality during the reconstruction activities on site by 

executing construction works, installation of equipment, construction activities and other.  

Destruction or erosion of natural soil shall mainly occur on the site because of reconstruction 

process. Soil pollution can be caused by:  

• Accidental spills of fuels, oils and chemicals (e.g.: lubricants, paints, solvents, resins, acids, 

etc.) in the storage areas / at the Contractor’s yard;  

• Accidental dripping or spill in the process of refuelling and maintenance of vehicles and 

machinery at a construction site;  

• Infiltration of leachate from uncontrolled waste disposal and construction material;  

• Residual concrete from construction or discharged from concrete trucks during the 

construction activity; 

• Soil degradation due to the removal of fertile layer or mixing with sterile soil; 

• Temporary increase of soil erosion on the sites of excavation works; 

• Erosion caused by the removal of vegetation, soil works and the use of heavy machinery / 

equipment in the riverbed or in its vicinity; 

• Soil pollution by accidental spillage of fuel, lubricants and chemicals, by spreading cement 

milk on the platforms of concrete preparation or in the localities where the concrete is used; 

• Soil contamination by infiltration of various leaks, improper storage or handling of waste or 

construction materials, 

• Bad weather conditions (wash out the soil). 

Biodiversity protection will result in affecting the flora and fauna during reconstruction process 

on site (widening process of the road) on site by executing excavation process and reconstruction 

the road and other.  

Destruction the existing local flora and disturbance of the fauna shall mainly occur temporary on 

the site because of the reconstruction process:  

- It is forbidden to collecting plants/herbs from the forests and fields/meadows, etc. 

- It is not allowed fishing in the reconstruction area; 

- It is not allowed hunting in the reconstruction area; 

- It is forbidden to set the sire on site or incinerate the solid wastes; 

- It is forbidden to make noise mare than 80 dB or signals; 

- It is forbidden to leave construction solid wastes on the field or near the 

agricultural/pasture lands; 

- It is forbidden to cut trees, bushes and other vegetation without permission of the 

Supervision Officer; 

- It is forbidden to leave leaks and spills on the construction site (near the site); 

- It is forbidden to cut trees without environmental permit issued by the Environmental 

Agency; 

- Install safety barriers on construction site in order avoid entrance of animals on site;  



 

THE MOLDOVA ROAD PROJECT V 

The Project’s specific ESMP for reconstruction 

of the express road M1 located in Straseni & Ialoveni Districts 

Lot no. 4 (km 61+750 – km 85+460) 

THE TECHNICAL DESIGN STAGE – REQUIREMENTS 

 

 

Pages: 105/152 

- Evacuate every day leftover wastes from construction site in order not to allowed animals 

on construction site (wild boar, foxes, etc.) 

- It is forbidden to storage waste in unauthorized locations or in places not designated for 

this purpose; 

- selective collection of waste in specially designated areas, in containers labeled with the 

type of waste they are intended for; 

- It is forbidden to storage of any type of waste direct on the ground; 

- Train employees to comply with the rules of conduct regarding the management of 

hazardous and non-hazardous wastes; 

- Provide the necessary materials for intervention in the event of accidental pollution; 

- Trigger the emergency plans in the event of accidental pollution. 

- Other environmental aspects as per Environmental Permit no.24 and Biodiversity 

Survey59. 

Waste generation, including hazardous material and wastes result in executing reconstruction 

process on site. The domestic and construction wastes generated on construction site (existing 

corridor) shall be managed properly by the General Contractor by collecting, labelling, temporary 

storage, evacuation from construction site. 

The hazardous materials and wastes cover both hazardous materials to be used for the construction 

activities (engine oil, diesel, paint, solvents etc.) and the hazardous waste resulting from activities 

(used engine oil, used car batteries, contaminated soil, painting cans, etc.). 

The General Contractor shall be responsible for the collection, transportation, storage and safe 

handling of all hazardous products used or produced on the worksites by its personnel and 

subcontractors. 

Hazardous materials and wastes include all substances which represent a threat to human health and 

safety and to the environment and biodiversity. This includes particularly substances which are 

explosives, inflammable (with a flash point between 21 °C and 55 °C), harmful to health (irritant, 

toxic, carcinogenic, mutagenic), corrosive, ecotoxic and more generally dangerous for the 

environment. 

Labour and Occupational Health and Safety (L&OHS) will result in affecting direct and sub-

contracted employees on construction site during all construction process.  

To manage temporary and localized construction impacts of moderate magnitude construction 

standard mitigation measures as presented in the Project’s specific Labour Management Procedure 

which is a stand-alone document and shall be attached to this document. The scope of the Project’s 

 
59 Source: 

https://crstraseni.md/media/files/files/studiul_de_evaluare_a_biodiversit____ii_906210.pdf#:~:text=%C8%99i%20f

auna%2C%20inclusiv%20vegeta%C8%9Bia%20%C8%99i&text=%2D%20%C3%8Entreprinderea%20pentru%20

silvicultur%C4%83%20%E2%80%9ENISPORENI%2DSILVA%E2%80%9D%20(Zona%20Sitului%20Emerald%

20%E2%80%9EVila%20Nisporeni%E2%80%9D%2C.  

https://crstraseni.md/media/files/files/studiul_de_evaluare_a_biodiversit____ii_906210.pdf#:~:text=%C8%99i%20fauna%2C%20inclusiv%20vegeta%C8%9Bia%20%C8%99i&text=%2D%20%C3%8Entreprinderea%20pentru%20silvicultur%C4%83%20%E2%80%9ENISPORENI%2DSILVA%E2%80%9D%20(Zona%20Sitului%20Emerald%20%E2%80%9EVila%20Nisporeni%E2%80%9D%2C
https://crstraseni.md/media/files/files/studiul_de_evaluare_a_biodiversit____ii_906210.pdf#:~:text=%C8%99i%20fauna%2C%20inclusiv%20vegeta%C8%9Bia%20%C8%99i&text=%2D%20%C3%8Entreprinderea%20pentru%20silvicultur%C4%83%20%E2%80%9ENISPORENI%2DSILVA%E2%80%9D%20(Zona%20Sitului%20Emerald%20%E2%80%9EVila%20Nisporeni%E2%80%9D%2C
https://crstraseni.md/media/files/files/studiul_de_evaluare_a_biodiversit____ii_906210.pdf#:~:text=%C8%99i%20fauna%2C%20inclusiv%20vegeta%C8%9Bia%20%C8%99i&text=%2D%20%C3%8Entreprinderea%20pentru%20silvicultur%C4%83%20%E2%80%9ENISPORENI%2DSILVA%E2%80%9D%20(Zona%20Sitului%20Emerald%20%E2%80%9EVila%20Nisporeni%E2%80%9D%2C
https://crstraseni.md/media/files/files/studiul_de_evaluare_a_biodiversit____ii_906210.pdf#:~:text=%C8%99i%20fauna%2C%20inclusiv%20vegeta%C8%9Bia%20%C8%99i&text=%2D%20%C3%8Entreprinderea%20pentru%20silvicultur%C4%83%20%E2%80%9ENISPORENI%2DSILVA%E2%80%9D%20(Zona%20Sitului%20Emerald%20%E2%80%9EVila%20Nisporeni%E2%80%9D%2C
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specific LMP is to identify hazards, assess risks and establish mitigation measures, set functional 

requirements for controlling risks to acceptable levels. 

During construction stage, typical Labour & OHS risks could occur as a result of the following: 

• Human resources management and working conditions; 

• Operation and movement of heavy machinery and equipment; 

• Excavation works > 1.2 m deep; 

• Handling of bulky heavy equipment;  

• Working at heights/Working in confined space; 

• Temporary exposure to elevated levels of noise, fumes, heat, dust & weather conditions; 

• Material and equipment transport, 

• Solid and hazardous wastes generated during the construction process, 

• Electrical equipment installation and testing. 

OHS risks may occur locally at the construction site and are of the temporary nature. Considering 

the limited numbers of workers involved the magnitude of potential OHS impacts is  moderate 

depending on the type of work considered. Overall, the type of construction works involved do 

bear some risks, however these risks can be considered as more or less ‘standard’ and can be 

manged by appropriate site management, training / sensitisation and OHS arrangements.  

Behaviour of the workforce on the construction site will result in affecting direct and contracted 

employees on construction site during all construction process.  

Unsafe behaviours of employees result in many injuries, fatalities, and property losses that occur 

during construction stage. The General Contractor shall take measures that all employees have a 

thorough understanding of the Construction Site ESHS Rules and requirements to avoid incidents 

and accidents. 

The Contractor shall ensure that direct and contracted workforce follow the Construction Site ESHS 

Rules and requirements of the Contractor’s ESMP, OHS Plan and Code of Conduct that are set in 

place on construction site and the scope of training and awareness process based on above mentioned 

Plans are for ensuring workforce health and safety on construction site. 

There are many instances that can and will happen when the direct and contracted workforce are 

negligent of the rules: 

- Not using proper PPE on construction site; 

- Using PPE incorrectly; 

- Not using caution when operating heavy machinery; 

- Operating machinery that you are not authorized to operate; 

- Using broken equipment or equipment that needs maintenance; 

- Not using safety equipment correctly (Seatbelts, safety glasses, etc.); 

- Not using safety equipment at all (Seatbelts, safety glasses, etc.) 

- Not wearing safety equipment at all can result in you being more grievously injured in the case 

of an accident; 

- Performing tasks without being qualified for; 
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- Poor housekeeping of the work area; 

- Not making emergency exits visible; 

- Too many workers in one area at a time; 

- Using alcohol, drugs and other forbidden substances on construction site; 

- Workers are not ready for starting the working process by being fatigues, under alcohol 

influences, etc.; 

- Inappropriate behaviour of workers using offended, discriminatory, sexist and swearing 

language, and other social aspects-based SEA, SH, GBV, TiP, HIV-AIDS, STDs, etc. 

Community health and safety, including traffic safety will result in affecting the community 

during the construction activities in the Straseni and Ialoveni Districts by executing the 

reconstruction process of the express national road M1 Lot no.4.  

The General Contractor shall establish site access rules, implement and maintain these throughout 

the construction period. Access control procedure to the site must consider that non-employees shall 

at all times be provided with fulltime supervision while on site. 

The Contractor shall prepare a specific training program for the drivers to ensure safety prevention 

measures for on-site and off-site road traffic are enforced. This training shall apply to all drivers 

recruited by the General Contractor as well as to the drivers of its sub-contractors. 

Safety equipment (brakes, horn, lights, reverse warnings, etc.) of the vehicle fleet shall be 

properly maintained and kept operational all time. Before starting the construction works on site, a 

Traffic Management Plan shall be developed by the General Contractor taking into consideration 

requirements established in the Technical Design, and shall be coordinated with the Straseni and 

Ialoveni Road Police and approved by the Supervision Consultant (Engineer). 

Cultural heritage (Chance find) will result in affecting the buried archaeological artefacts from 

soil by the excavation process on construction site.  

Even if archaeological artefacts are discovered during excavation works, the contractor must 

activate the approved Chance Find Plan to stop construction and liaise with the engineer and the 

state authorities responsible for protecting cultural heritage. 

The accidental discovery of cultural resources (chance finds) covers the actions to be taken from 

the discovering of a heritage site or item to its investigation and assessment by a professional 

archaeologist or other appropriately qualified person to its rescue or salvage. 

If cultural resources (e.g. archaeological sites, historical sites, remains, objects, graveyards or 

individual graves, etc.) are discovered when undertaking small-scale construction activities, civil 

works and/or renovation activities, the following procedure will be executed, but not limited to: 

1. Halt the construction activities around the chance find to avoid any (or further) damage; 

2. Report immediately the discovery to the Contractor supervisor or the Engineer; 

3. Delineate and fence the discovered site or area and provide a 25 meters buffer zone around all 

sides of the find; 
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4. Secure the site to prevent any damage or loss of removable objects. In cases of removable 

antiquities or sensitive remains, a night guard will be arranged until the responsible form the 

Ministry of Culture and National Archaeological Agency, can take over; 

5. Forbid any removal of the objects by the workers or other parties; 

6. Note the type of archaeological materials you think you have encountered, their location (GPS) 

and if possible, the depth below the surface the find occurred; 

7. Photograph the exposed materials, preferably with a scale (e.g. a file binder, coin, rules etc.); 

8. Notify the responsible local authorities (Chisinau City Hall) and the Ministry of Culture and 

National Archaeological Agency immediately (within 24 hours or less); 

9. Responsible local authorities would oversee protecting and preserving the site before deciding 

on subsequent appropriate procedures. This would require a preliminary evaluation of the findings 

to be performed by the Ministry of Culture and National Archaeological Agency. The significance 

and importance of the findings should be assessed according to the various criteria relevant to 

cultural heritage; these include the aesthetic, historic, scientific or research, social, and economic 

values; 

10. Decisions on how to handle the finding shall be taken by the responsible authorities. This 

could include changes in the physical investment layout (such as when finding an irremovable 

remain of cultural or archaeological importance) conservation, preservation, restoration, and/or 

salvage; 

11. Implementation for the authority decision concerning the management of the finding shall be 

communicated in writing by relevant local authorities; 

12. The mitigation measures could include the change of proposed Project design/ layout, 

protection, conservation, restoration, and/or preservation of the sites and/or objects; 

13. Construction work at the site could resume only after permission is given from the responsible 

local authorities concerning safeguard of the heritage; and 

14. The physical investment proponent is responsible for cooperating with the Ministry of Culture 

and National Archaeological Agency to monitor all construction activities and ensure that the 

adequate preservation actions are taken and hence the heritage sites protected. 

In addition, the Contractor is obliged to communicate the chance find discovery at the earliest 

possible date to the Engineer and the Employer. 

8.7.2 Operational Phase 

During operational phase, the Employer (Beneficiary NRA) shall comply with applicable ES law 

and EBRD requirements in order to assess risks and establish mitigation measures to reduce 

potentially negative impacts. Failure to comply with the designer's recommended actions for 

operating and maintaining the express road will negatively impact the quality of the road 

infrastructure. 

The Employer shall extent its Environmental and Social Management System by controlling specific 

operational risks of the new achieved equipment and new rehabilitated road with designated roles, 

responsibilities and authority for controlling risks. The Beneficiary shall also hire competent and 

trained personnel in order to operate the new facility and also monitor and operational performances 

and report to the stakeholders and all other interested parties.  
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9 ENVIRONMENTAL & SOCIAL MANAGEMENT PLAN (ESMP) 

9.1 General Approach 

Given the type and significance of the expected construction and operational impacts outlined in 

this document and the technical data provided in the Detailed Design, the mitigation measures to 

be implemented under this Project will be mostly standard, rather than site-specific, for the 

construction and operational phases. 

9.2 Mitigation Measures for Construction Phase 

9.2.1 General  

The requirements outlined in this ESMP are designed to assist the General Contractor in 

developing the Contractor's Environmental and Social Management Plans (CESMPs). 

The Contractor shall appoint Health, Safety, Environmental and Social Managers (HSSE), whose 

duties throughout the construction period will be primarily connected to environmental and social 

management and health and safety of the construction site. The EHSS Manager shall act as the 

focal point during the construction phase of the project and shall coordinate the contractor's 

environmental and social activities with subcontractors and the Supervision Consultant, 

Employer, the Straseni and Ialoveni District Councils, State Supervisory Agencies 

(Environmental Inspectorate, Territorial Centre for Public Health and National Inspectorate for 

Technical Surveillance) and Central Public Authorities, in implementation, supervision, 

reporting, and follow-up actions with regard to the ESMP. 

9.2.2 Mitigation of Environmental and Social Impacts 

9.2.2.1 Labour and working condition 

In order to minimize and reduce impacts on labour and working condition on construction site, the 

following mitigation measures and principles transposed in the national laws of the Republic of 

Moldova: 

(a) Respect for fundamental human rights and freedoms; 

(b) Respect for the best interests of the child; 

(c) The confidentiality of information concerning the private lives of victims and presumed 

victims of human trafficking; 

(d) Legality; 

(e) Free access to justice; 

(f) Non-discrimination; 

(g) A multidisciplinary and cross-sectoral approach; 

(h) Unconditional access to protection and assistance for victims of human trafficking; 

(i) Equal treatment of all forms and types of national or transnational human trafficking, whether 

or not they are linked to organised crime; 

(j) International cooperation. 
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The Contractor shall develop a Human Resource Policy, OHS Plan, Code of Conduct in compliance 

with the Project’s specific LMP, Code of Conduct and train all direct and indirect workforce, 

community workers, supply chain workers and other types of workers present on construction site. 

9.2.2.2 Air pollution 

In order to minimize and reduce impacts on air quality and control dust, noise and vibration on 

construction site, the following mitigation measures shall be implemented: 

- The Contractor shall use equipment and adopt construction and transport methods which 

comply with atmospheric emissions of the Republic of Moldova or by related international 

reference guidelines, 

- The dust-reduction measures on the worksites and along hauling roads used by project vehicles 

include: (i) Reduction of vehicle speed in any sensitive area, (ii) Regular spray of water to 

maintain humidity of the ground surface and the cohesion of fine particles, (iii) Avoidance and 

cleaning of sludge deposited on public roads and (iv) Reduction of potential dust-emitting zones. 

- When storage, transport or handling of bulk materials is exposed to the wind, the dust abatement 

measures shall be implemented like as water spraying of the area, covering truck loads, covering 

temporary spoil deposit or any other appropriate method; 

- Dust emission shall be monitored by the Contractor on a visual basis within worksite and along 

sensitive sections of roads; 

- Reduce speeds on unpaved roads until water sprinkling measures are in place; 

- Maintain all construction machinery and equipment’s in good working condition; 

- Vehicles carrying aggregate materials will be sheeted at all times, 

- It is forbidden to burn solid wastes (paper and cardboard, food, etc.) or dry vegetation on the 

construction site, 

- Dyes and solvents in the construction process shall be kept covered all time to avoid excess 

evaporation in the hot weather. 

9.2.2.3 Noise and vibration 

In order to minimize and reduce impacts on noise and vibration and identify where possible offset 

the potential effects of the construction process the following mitigation measures shall be 

implemented: 

- Use of vehicles and machines with a high degree of quietness, equipped with vibration 

damper with regular technical inspections carried out to date; 

- Compliance with daily working hours; 

- During day time, procedures will be established to reduce the noise causing nuisance and 

disturbances, both for workers and local communities; 

- Activities during the holidays, nights or at the weekend will be avoided or coordinated with 

the Engineer; 

- On site equipment shall be high-quality machinery, fitted with the latest sound insulation 

systems, particularly for worksites located in densely urbanized areas; 

- Project related vehicles shall be rigorously monitored and maintained to keep engines and 

exhaust systems in a condition that minimizes noise; 
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- All noise generating works as drilling, hammering, etc. shall be done during daytime, noisy 

works shall be stopped between 10.00 PM and 6 AM except otherwise requested by the Engineer under 

certain conditions. 

9.2.2.4 Water protection 

In order to minimize and reduce impacts on surface and ground water quality during the 

rehabilitation process the following mitigation measures shall be implemented: 

➢ No wastewater shall be discharged into natural water bodies or urban open drainage if 

any of the quality criteria considered is above the permitted limit as per the applicable emission 

standards of the Republic of Moldova. 

➢ Grey water from canteens/mobile toilets shall be directed through an oil separator before 

being discharged into a septic tank; 

➢ Storm water from fuel /oil storages areas, workshops or garages shall be transferred to 

an oil separator before discharge into the open drainage network; 

➢ Wastewater from batching activities and cleaning of concrete trucks shall be collected in 

sedimentation ponds and buffered by acid in order to reach pH in the range 6-8 prior to discharge 

into drainage system; 

➢ Sludge from cleaning maintenance can be mixed with spoil in a spoil disposal area; 

➢ The regular maintenance of the wastewater treatment facilities shall be done in order to 

ensure permanently the efficiency of the treatment and the compliance with applicable effluent 

quality standards; 

➢ Sludge resulting from sedimentation shaft maintenance shall be discharged in the 

appropriate facility; 

➢ The Contractor shall carry out or subcontract the monitoring of effluent quality pursuant 

to the specification issued by the municipal enterprise the Straseni and Ialoveni Apa Canal; 

➢ The wastewater from vehicle washing system shall be managed properly in order to prevent 

the soil and water pollution and ensuring that local roads are kept clean and site roadways are clear 

of mud; 

➢ The vehicle washing system shall be located in a remote part of the construction site in 

order not to interfere with reconstruction process of the road; 

➢ Providing portable toilets for the workers involved in construction process; 

➢ Sign a contract service with the Straseni and Ialoveni ME Apa Canal for portable toilets 

service and inspect and clean them regularly; 

➢ Evacuate the content of the mobile toilets (liquid wastes) to the closest wastewater 

treatment plant and monitor the execution of the requirement; 

➢ Establishment of all construction zones at distance from nearby surface waters so that the 

impact on water to be diminished; 

➢ Minimize work on soft ground in wet weather, wherever possible; 

➢ Keep all engines in good working condition and repair any leaking equipment immediately 

in special areas; 

➢ Prevent erosion and run-off of sediment from construction works, including roads, to 

watercourses; 

➢ Controlled storage of construction materials and waste generated during the construction 

stage on distinct areas of the site; 
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➢ Avoidance of ground storage of materials that exposed to rainfall might lead to 

groundwater aquifer infiltrations (sealing of storage areas); 

➢ Forbidding watercourse crossing by vehicles and machinery during construction; 

➢ Forbidding discharges of any water or other materials to watercourses, the storage of soil 

or other materials close to watercourses; 

➢ Provision of oil/ storm water tank, placed bellow energy transformer on a concrete 

foundation for protection against transformer oil spill; 

➢ In case of emergency situation, the leakage and spills kits shall be present in the 

construction site and all pollutant shall be collected and removed from the field; 

➢ Emergency equipment shall be additionally present on construction site to prevent fire and 

other emergency situations; 

➢ Rain water shall be evacuated from the construction site by covering the excavated pit with 

polyethylene/poly propylene sheet to avoid accumulation of rain water in the pit. 

9.2.2.5 Soil protection  

In order to minimize and reduce impacts on soil quality during the reconstruction process of the road 

the following mitigation measures shall be implemented: 

➢ Controlled storage of construction materials and waste generated during the construction 

works on distinct areas of the site; 

➢ Avoidance of ground storage of materials that exposed to rainfall might lead to soil and 

groundwater aquifer infiltrations (sealing of storage areas); 

➢ Minimize excavation and removal of surface cover in the areas affected by the construction 

activities (if applicable); 

➢ Provision of parking areas for the vehicles and equipment involved in construction works. 

Work area shall be equipped with absorbent materials and/ or neutralizing substances for rapid 

intervention in case of accidental spillage of fuel and/or lubricants; 

➢ Deposits of fertile soil resulting from the pits excavation will be placed in secure location 

with run-off and erosion prevented and close to the working area not affecting adjacent surfaces. 

During wet weather periods, open excavations will be protected by covering with polythene, off-

road driving shall be avoided and ruts shall be repaired as soon as possible; 

➢ Limit, where it is possible, vehicle movements in off-road areas mainly in areas with softer 

soils and on steeper slopes; 

➢ Steep terrain shall be avoided during the transportation of construction material by using 

alternative routes or use light vehicles where appropriate. Suitable engineering will be undertaken 

to ensure that the stability of the slope is maintained, including in areas prone to slides; 

➢ For the transport of construction elements and new equipment shall be used, wherever 

possible, existing roads and way-leaves; 

➢ The waste and package waste generated during construction activities will be managed in 

compliance with the relevant legal provisions (selective collection without contact with soil, water; 

reuse or disposal); 

➢ Upon completion of works will be undertaken activities for land restoration and revegetation, 

including re-vegetation/ seeding with native species to complement natural vegetation regeneration 

and to improve ground cover; 
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➢ Detailed site investigation shall be performed during the construction stage of the Project in 

order to avoid eroded soils and landslides; 

➢ Excavation of the fertile layer shall be done based in the provision of the technical Detailed 

Design and removed black soil shall be storage in a special place designated/agreed by/with the 

LPA; 

➢ The sterile soil shall be collected on construction site on a special place in order not to 

contaminate black soil and finally shall be used on the landscaping process; 

➢ For construction activity, it is forbidden to open new quarry or to excavated for searching 

construction materials in the close proximity of construction site or outside the construction site; 

➢ Construction activity shall be planned in a way to reduce the compaction of the black soil 

and at the end of construction compacted portion of plot shall be ploughed; 

➢ In the wet and rainy weather, it is forbidden to use local and national roads with muddy 

wheels, wheels shall be washed at the exist form construction site; 

➢ It is forbidden to set a fire for burdening dry vegetation, dry debris or other solid wastes. 

9.2.2.6 Flora and fauna protection 

In order to minimize and reduce impacts on flora and fauna during the reconstruction process the 

following mitigation measures shall be implemented: 

- The construction works shall be performed on existing corridor of the road; 

- The construction process shall be monitored by the General Contractor and all subcontractor 

working on-behalf of the General Contractor shall abide the Project’s specific ESMP and 

Contractor’s ESMP; 

- The General Contractor shall delineate the construction by marking working zones with signs or 

fencing in order to keep vehicles and people away from sensitive area; 

- The Contractor shall use quieter machinery, restrict work hours, and use shielded lighting to 

minimize disturbance; 

- The Contractor shall train workers on wildlife awareness, reporting sightings, and legal 

protections. 

- The Contractor shall train works force about restriction to collect plants for the forest and other 

goods from the forest; 

- The Contractor shall train workforce about interdiction to set the fire or burn the dry vegetation 

and debris; 

- The Contractor shall train workforce about interdiction to hunting and fishing; 

- In the vicinity of forest, it is forbidden to make noise or use horn or another source of noise; 

- The Contractor shall remove from construction site domestic wastes daily in order not to attract 

animals; 

- The Contractor shall comply with other requirements established in the Biodiversity Survey 

Report developed by the Consultant. 

9.2.2.7 Waste generation, including hazardous products and wastes 

In order to minimize and reduce impacts on environment and workforce health and safety during the 

reconstruction process the following mitigation measures shall be implemented: 
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- Hazardous wastes represented by diesel, engine oil, hydraulic fluids, paints and solvents shall 

be managed adequate by the General Contractor in order to prevent pollution of the environment 

and protect the workforce health and safety. 

- Only limited quantities of hazardous products shall be stored on site at the same time, based on 

the needs for few days works; 

- Hazardous waste including used engine oil, hydraulic liquids, oil filters, used paint containers, 

solvent containers, car batteries, used anti-pollution kits, first aid waste, contaminated soil, 

disused electronic equipment, sludge from septic tanks, oily water etc. shall be separated from 

other waste and stored under special conditions in dedicated areas to contain any leakages; 

- Refuelling of machinery on worksite shall be performed using portable retention equipment to 

minimize accidental spill and soil contamination; 

- Maintenance including washing, engine oil change and repairs of machines shall be done only 

in garage facilities; 

- Hazardous waste shall be removed and transported from site for further treatment and 

disposal/recycling only by an authorised company. 

On-site hazardous product and waste storage shall comply with the following specifications: 

- The products shall be stored in a closed building (or container) with a concrete platform on the 

ground surrounded on all four sides by an impervious retention that is high enough to retain 

any spill or leakage from any of the containers stored. This volume is defined as a minimum 

of 110% of the volume of the largest container stored on the site taking into consideration 

the volume occupied by the stored containers; the storage facility is closed by a lock and located 

at a safety distance of at least 20 meters from any residential or occupied building. 

- Access to the storage area is restricted to trained and authorized staff, equipped with 

appropriate personal protective equipment (PPE); 

- A register takes traces of any in/out movement of hazardous substances; 

- Storage areas are clearly identified with warning signs at the entrance. The General Contractor 

shall display the storage plan (location of the different products, maximum capacity), a summary 

of labelling system and information on chemical incompatibilities; 

- Suitable absorbents (neutralizing and non-combustible) shall be available in the storage area 

to clean up in case of spills or leaks; 

- Extinguishers in sufficient number shall be available on each storage site; 

- On construction sites, the Contractor may temporary store any hazardous product in small 

quantities and for short duration, but all products shall be located in a mobile storage ensuring 

full retention of spill/leakage from the largest container, which shall not exceed 100 l if worksite 

is located in dense urbanized area. 

- Hazardous waste produced on construction site shall not be stored on site more than 3 days before 

delivery to the main HazMat storage. 

The Hazardous Waste Register shall be established and maintained by the Contract and shall be 

accessible for the Supervision Consultant. The register shall record all hazardous waste including 

operations: production, collection, transport, treatment. The following aspects are documented in 

this register: (i) Type of waste, (ii) Waste quantity production, (iii) Date, type and quantity of waste 

removed from site, (iv) Name and address of the Contractor in charge of waste transport and (v) 
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Name and address of the Contractor in charge of waste treatment and disposal (if different from 

transport Contractor). 

9.2.2.8 Occupational and health and safety 

In order to minimize and reduce OHS risks the following mitigation measures shall be implemented: 

➢ The contractor shall develop a Labour Management Plan for promoting safety and health at 

work, the fair treatment, non-discrimination and equal opportunity of all workers, for protecting all 

workers (including vulnerable workers such as women, persons with disabilities, children and 

migrant workers, contracted workers, community workers and primary supply workers, as 

appropriate), for preventing the use of all forms of forced labour and child labour, for supporting the 

principles of freedom of association and collective bargaining of project workers in a manner 

consistent with applicable laws of the Republic of Moldova and for providing project workers with 

accessible means to raise workplace concerns; 

➢ The contractor shall develop its own OHS Plan specific for construction process by taking 

into consideration the Project’s specific Labour Management Plan for reconstruction process of the 

road and seek approval from the Supervision Consultant; 

➢ Develop and implement a communication procedure for reporting to the Supervision 

Consultant all aspects regarding LMP implementation on site; 

➢ Report all incidents and accident immediately to the Supervision Consultant. 

➢ Ensure implementation and compliance with the present plan; 

➢ Keep Emergency Preparedness and Response Plan updated and relevant for construction 

phase; 

➢ Routines for traffic and transportation linked to operation and maintenance of the 

equipment is in place. Special attention should be given to safety when passing settlements, 

schools and close to habited places. 

➢ Routines to follow-up and to ensure that all direct workers and subcontracted are aware 

and comply with existing safety regulations and action plans. 

➢ Ensure that access to the construction site is restricted and that safety measures to avoid 

unauthorized people enter into the site; 

➢ Information material on fence/gate displaying warning signs and instructions on what to do 

in case of emergency situation, accidents and evacuation routes. 

9.2.2.9 Community Health and Safety, including traffic safety 

In order to minimize and reduce impacts on community health and safety during the reconstruction 

process, the following mitigation measures shall be implemented: 

➢ Ensure implementation and compliance with the requirements of the present plan; 

➢ Preparation of Emergency Preparedness and Response Plan for construction site; 

➢ Preparation of code of conduct to be adhered to by personnel and subcontractors involved in 

construction process; 

➢ Preparation of Traffic Management Plan with defined routines for traffic and transportation to 

construction sites, especially considering safety issues linked to passing near the village and 

communes from the Straseni and Ialoveni Districts, avoiding schools and close to habited places; 
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➢ Preparation of Training Plan to ensure that contractor’s and subcontractor’s workers are aware 

and comply with existing safety regulations and action plans; 

➢ Ensure that a complaint mechanism is present on site in order to communicate with community 

is safety during the project’s implementation and the construction activities are not affected by the 

construction works. 

➢ Ensure that any roads (diverted roads) or other infrastructure used during construction phase is 

not left in worse condition after construction phase; 

➢ Develop a communication procedure based on SEP and communicate with local stakeholders 

regarding terms of the project implementation; 

➢ Install in the construction site an informational panel with all the project’s information and 

channel of communication with Contractor, Supervision Consultant and Employer; 

➢ At the starting of the construction activity, all local specific stakeholder shall be invited in order 

to inform with working plan and specific tasks for project implementation, 

➢ All technical documents shall be present in the construction site and shall be present at the 

requires of stakeholders; 

➢ Any incidents/accidents shall be reported to the Supervision Consultant and the Employer 

immediately with a Notification Report; 

➢ Incident/accident shall be investigated by the Contractor and investigation results shall be 

submitted to the Supervision Consultant and the Employer. 

In order to minimize and reduce impacts on traffic safety during the construction process, the 

following mitigation measures shall be implemented: 

- To provide procedures and plans for controlling site access, including construction area: 

security controls, use of badges, access registers etc.; 

- To provide for construction site the principles and measures to be applied for securing traffic 

(cars and pedestrians) around the concerned site; 

- To include detailed plans for signage around the worksites to facilitate traffic movement, to 

provide directions to various components of the works, to provide safety advice and warnings; 

- All traffic signs shall be in English, Romanian and other language and shall be constructed 

in compliance with Moldova applicable standards and receive approval from the traffic police; 

- To identify measures to prevent public road or street damage by construction related traffic, 

particularly by heavy loads; 

- Wheel washing facility shall be provided for trucks leaving site or facilities located adjacent 

to paved public road; 

- The Contractor shall ensure that drivers and workers are licenced, know and understand the 

routes and traffic rules on site; 

- The speed limit on construction site is 5 km/h, in the Straseni and Ialoveni Districts is 50 km 

and on national road 90 km, transportation of good and materials is 70 km on national roads. 

- Vehicles shall be kept in good mechanical condition, with particular attention being given to 

brakes, signals, lights, horns, windshield wipers, steering gear and tires. Additionally, all vehicles 

must have the first aid kit and fire extinguisher and other instruments; 

- If a driver detects a mechanical defect or safety hazard in an assigned vehicle, that Contractor 

shall arrange to have repairs made at once. If the vehicle is shared with other drivers as part of a 

vehicle pool, the Contractor shall report the condition immediately to the person in charge of vehicle 
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pool equipment. Operators of regulated vehicles shall follow the required pre-trip/post-trip 

inspection. 

9.2.2.10 The Cultural Heritage Protection 

In order to minimize and reduce impacts on cultural heritage the following mitigation measures shall 

be implemented during the construction stage. Several good construction practices shall be applied 

in order to mitigate cultural heritage aspects, such as: 

➢ The Contractor shall develop a Chance Finds Plan to ensure that workers and subcontractors 

have proper routines to identify and take action whenever unknown/new archaeological artefacts or 

sites are found during construction work; 

➢ The Contractor shall develop a Chance Find Plan and ensure that workers and subcontractors 

have proper communication channel to report to contractor’s staff, Engineer, Employer and stop 

construction activity on site in order to safeguard already identified archaeological artefacts and 

sites. 

➢ The Contractor shall ensure that a Training Plan is developed and Chance Find Plan is 

relevant for employees and subcontractors in above mentioned protocols. 

If cultural resources (e.g. archaeological sites, historical sites, remains, objects, graveyards or 

individual graves, etc.) are discovered when undertaking construction activities, civil works, the 

following procedure will be executed, but not limited to: 

1. Halt the construction activities around the chance find to avoid any (or further) damage; 

2. Report the discovery to the Contractor Manager, the Engineer and Employer immediately; 

3. Delineate and fence the discovered site or area and provide a 25 meters buffer zone around all 

sides of the find; 

4. Secure the site to prevent any damage or loss of removable objects. In cases of removable 

antiquities or sensitive remains, a night guard will be arranged until the responsible from the Ministry 

of Culture and National Archaeological Agency, can take over; 

5. Forbid any removal of the objects by the workers or other parties; 

6. Note the type of archaeological materials you think you have encountered, their location (GPS) 

and if possible, the depth below the surface the find occurred; 

7. Photograph the exposed materials, preferably with a scale (e.g. a file binder, coin, rules etc.); 

8. Notify the responsible local authorities (Straseni and Ialoveni Districts), Ministry60 of Culture and 

National Archaeological Agency61 immediately (within 24 hours or less); 

9. Responsible local authorities would oversee protecting and preserving the site before deciding on 

subsequent appropriate procedures. This would require a preliminary evaluation of the findings to 

be performed by the Ministry of Culture and National Archaeological Agency. The significance and 

importance of the findings should be assessed according to the various criteria relevant to cultural 

heritage; these include the aesthetic, historic, scientific or research, social, and economic values; 

10. Decisions on how to handle the finding shall be taken by the responsible authorities. This could 

include changes in the physical investment layout (such as when finding an irremovable remain of 

cultural or archaeological importance) conservation, preservation, restoration, and/or salvage; 

 
60 Source: https://www.mc.gov.md/  
61 Source: https://ana.md/  

https://www.mc.gov.md/
https://ana.md/
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11. Implementation for the authority decision concerning the management of the finding shall be 

communicated in writing by relevant local authorities; 

12. The mitigation measures could include the change of proposed Project design/ layout, protection, 

conservation, restoration, and/or preservation of the sites and/or objects; 

13. Construction work at the site could resume only after permission is given from the responsible 

local authorities concerning safeguard of the heritage; and 

14. The physical investment proponent is responsible for cooperating with Ministry of Culture and 

National Archaeological Agency to monitor all construction activities and ensure that the adequate 

preservation actions are taken and hence the heritage sites protected. 

In addition, MERA & PIU is obliged to declare the chance find discovery at the earliest possible 

date to the EBRD. 

9.2.2.11 Stakeholders participation  

In order to minimize and reduce impacts on stakeholders the following mitigation measures shall be 

implemented: 

➢ Ensure implementation and compliance with the present Plan and SEP; 

➢ Preparation and implementation of the Emergency Preparedness and Response Plan for 

construction site; 

➢ Preparation of Code of Conduct to be adhered to by direct and subcontracted workers involved 

in construction work on site; 

➢ Preparation of Traffic Management Plan with defined routines for traffic and transportation to 

construction sites, especially considering safety issues linked to passing settlements, avoiding 

schools and close to habited places; 

➢ Preparation of Training Plan to ensure that contractor’s and subcontractor’s workers are aware 

and comply with existing safety regulations and plans; 

➢ Preparation of Community HSP to ensure that community is safety during the project’s 

implementation and sources of water, soil, air is not polluted by the construction works 

➢ Establish a complaint mechanism to be used by the affected community during the construction 

works in order to have a communication channel and be able to respond to complaints and other 

identified non-conformities on site; 

➢ Involve the community in the monitoring process by creating Social Impact Monitoring 

Committees at the Local Public Authority level in order to create an open, transparent, trusted and 

constructive relationship with communities and local business; 

➢ Install a Site Informational Panel with specific Project’s data and communication channel and 

complaint mechanism. 

9.3 Operational Phase 

9.3.1 General  

The Employer (Beneficiary NRA) shall appoint Environmental and Social (ESHS) Specialists for 

establishing, maintaining and continually improve the Environmental and Social Management 

System (ESMS), whose duties throughout the operational period shall be primarily connected with 

compliance with applicable to environmental and social laws of the Republic of Moldova and 
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EBRD’s environmental and social requirements. 

9.3.2 Mitigation of Environmental and Social Impacts 

9.3.2.1 Environmental protection  

The mitigation measures proposed to minimize and reduce impacts on air, water, soil quality, flora 

and fauna etc. for operation and maintenance of the new equipment are the following: 

➢ Regular inspection of new facility as part of maintenance program shall be performed; 

➢ Emergency response planning is required for natural hazards and extreme events (floods, storms, 

landslides, seismic events, etc.), 

➢ To monitor the soil erosion, landslides, rain water evacuation and in case of emergency, report to 

the State Authority; 

➢ Other mitigation measures identified at the risk assessment process within ESMS. 

9.3.2.2 Labour & occupational health and safety 

The mitigation measures proposed to minimize and reduce impacts on community and workforce 

during operation and maintenance of the constructed facility are the following: 

➢ Ensure compliance with applicable OHS laws; 

➢ Keep Emergency Response Plan updated and relevant for operation and maintenance; 

➢ Routines for traffic and transportation linked to operation and maintenance of the constructed 

facility is in place. Special attention should be given to safety when passing settlements, schools 

and close to habited places from the Straseni and Ialoveni Districts (if applicable). 

➢ Routines to follow-up and to ensure that all workers and contractors are aware and comply with 

existing safety regulations and action plans. 

➢ Information material on walls displaying warning signs and instructions on what to do in case of 

accidents and emergency. 

Environmental and Social Management Plans (ESMPs) have been prepared specific for construction 

and operational stages as part of the present document in order to define the implementation 

mechanism for the above-described mitigation measures and preventive actions. 

9.3.2.3 Community protection and traffic management  

In order to minimize and reduce impacts on traffic safety during the operational phase, the following 

mitigation measures shall be implemented: 

- To provide procedures and plans for controlling site access: security controls, use of badges, 

access registers etc.; 

- To provide the principles and measures to be applied for securing traffic (cars and 

pedestrians) around the concerned site; 

- All traffic signs shall be constructed in compliance with Moldova applicable standards and 

receive approval from the traffic police; 

- To identify measures to prevent public road or street damage by construction related traffic, 

particularly by heavy loads; 
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- The Beneficiary shall ensure that drivers and workers are licenced, know and understand the 

routes and traffic rules on site; 

- The speed limit on construction site is 5 km/h, in the locality is 50 km and on national road 

90 km, transportation of good and materials is 70 km on national roads. 

- Vehicles shall be kept in good mechanical condition, with particular attention being given 

to brakes, signals, lights, horns, windshield wipers, steering gear and tires. Additionally, all 

vehicles must have the first aid kit and fire extinguisher and other instruments; 

- If a driver detects a mechanical defect or safety hazard in an assigned vehicle, that 

Contractor shall arrange to have repairs made at once. If the vehicle is shared with other drivers 

as part of a vehicle pool, the Employer shall report the condition immediately to the person in 

charge of vehicle pool equipment. Operators of regulated vehicles shall follow the required pre-

trip/post-trip inspection. 

9.3.2.4 Stakeholders participation  

In order to minimize and reduce impacts on stakeholders the following mitigation measures shall be 

implemented: 

➢ Ensure compliance with the applicable laws of the Republic of Moldova; 

➢ Ensure that company’s personnel are competent and is trained, 

➢ Ensure that equipment maintained in compliance with the manufactures’ technical book, 

➢ Ensure that monitoring and measurements data are reported to stakeholders and other interested 

parties, 

➢ Ensure that emergency situation is controlled by the Employer; 

➢ Ensure that the Beneficiary ESMS is established and maintained. 

In the table 9-1 is presented mitigation measures for Construction and Operational Stages. 
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Table 9-1: Mitigation measures presented in the ESMP for Construction and Operational Phase  

Type of Impact & Potential 

Negative Impact 
Environmental & Social mitigation measures Location  Responsible  Supervising agency Budget Timing 

CONSTRUCTION STAGE 

Labour and working 

condition 

The Contractor shall develop a Contractor’s Labour Management Plan 

taking into consideration mitigation measures from the chapter 9.2.2.1 
Lot no.4 Contractor 

1 Supervision Consultant 

2 Employer 

3 Straseni & Ialoveni 

District Council 

4 Environmental Agency 

5 IPM Straseni & Ialoveni 

6 NAPH & CSP Chisinau 

7 National Inspectorate for 

Technical Supervision 

(NITS) 

Contractor’s 

Budget 

Contractor’

s work plan 

Air protection 
The Contractor shall develop a Contractor’s ESMP taking into 

consideration mitigation measures presented in the chapter 9.2.2.2 
Lot no.4 Contractor 

Noise protection 
The Contractor shall develop a Contractor’s ESMP taking into 

consideration mitigation measures presented in the chapter 9.2.2.3 
Lot no.4 Contractor 

Water protection 
The Contractor shall develop a Contractor’s ESMP taking into 

consideration mitigation measures presented in the chapter 9.2.2.4 
Lot no.4 Contractor 

Soil protection  
The Contractor shall develop a Contractor’s ESMP taking into 

consideration mitigation measures presented in the chapter 9.2.2.5 
Lot no.4 Contractor 

Flora and fauna protection  
The Contractor shall develop a Contractor’s ESMP taking into 

consideration mitigation measures presented in the chapter 9.2.2.6 
Lot no.4 Contractor 

Waste generation, incl. 

hazardous products & wastes 

The Contractor shall develop a Contractor’s ESMP taking into 

consideration mitigation measures presented in the chapter 9.2.2.7 
Lot no.4 Contractor 

OHS 
The Contractor shall develop a Contractor’s Labour Management Plan 

taking into consideration mitigation measures from the chapter 9.2.2.8 
Lot no.4 Contractor 

Community OHS, including 

traffic management  

The Contractor shall develop a Contractor’s Labour Management Plan 

taking into consideration mitigation measures from the chapter 9.2.2.9 
Lot no.4 Contractor 

Cultural heritage protection  
The Contractor shall develop a Contractor’s ESMP taking into 

consideration mitigation measures presented in the chapter 9.2.2.10 
Lot no.4 Contractor 

Stakeholders participation  
The Contractor shall implement Contractor’s ESMP taking into 

consideration mitigation measures presented in the chapter 9.2.2.11 
Lot no.4 Contractor 

OPERATIONAL PHASE  

Labour and working 

conditions 

1. The ESMS establishes, implements and maintains by the 

Beneficiary. 
Lot no.4 NRA 

NRA 

NATS 

NRA’s  

Budget  

ESMS 

O&M Plan 
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Resources efficiency and 

pollution prevention 

2. Operational Criterion shall be identified by the Beneficiary to be 

in compliance with applicable RM legal requirements and IFI 

3. Reporting ES performances to the Environmental Agency other 

stakeholders  

NAPH 

Env. Agency 

OHS 

Emergency preparedness 

and response  

Stakeholders participation  
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10 CAPACITY BUILDING 

10.1 General 

The European Bank for Reconstruction and Development62 is committed to promoting 

environmentally sound and sustainable development in the full range of its activities pursuant to the 

Agreement Establishing the EBRD. The Bank recognises that environmental and social 

sustainability is a fundamental aspect of achieving outcomes consistent with its transition mandate.  

Capacity-building is defined as the process through which individuals and organisations can obtain, 

strengthen and maintain the capabilities to set and achieve their goals. It is an essential aspect for 

local governments as they adopt increasingly sophisticated policies, management practices and an 

integrated planning culture. 

The broad types of capability are as follows:  

(i) institutional or organisational capacity (the policies, structures, process, rules and procedures that 

allow local governments to operate and provide leadership in their jurisdiction); 

(ii) human capacity, which refers to (the experience, tools and knowledge mastered by the employees 

of local governments which enable them to identify, analyse and respond to people’s needs, ensure 

their implementation and assess their impact); and 

(iii) societal capacity (the empowerment of the community, NGOs and city residents, including those 

that face disproportionate barriers to economic opportunities). 

It is important to recognise these types of capability in order to not only hold local governments and 

administrations accountable for the services they offer, but also to participate more effectively in 

community management and the labour market. 

The capacity-building process involving human resources during the construction stage aims to promote 

targeted capacity building within central and local public authorities, providing the skills required for the 

maintenance of new infrastructure and equipment, and continual improvement. 

10.2 Capacity building specific for the construction phase 

In order to successfully implement the Project's ESMP for the reconstruction of the M1 express 

national road (Lot No. 4), it is essential that the General Contractor and subcontractor personnel 

involved in the reconstruction process possess the necessary knowledge and expertise. The 

contractor is responsible for ensuring that all workers receive comprehensive safety and health 

training, including specific information and instructions relevant to their respective workstations or 

roles: 

(i) on recruitment, 

(ii) in the event of a transfer or a change of job, 

(iii) in the event of the introduction of new work equipment or a change in equipment, and 

(iv) in the event of the introduction of any new technology. 

 
62 Source: https://www.ebrd.com/home/news-and-events/publications/institutional-documents/environmental-and-social-policy-2024.html  

https://www.ebrd.com/home/news-and-events/publications/institutional-documents/environmental-and-social-policy-2024.html
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The training shall be adapted to take account of new or changed risks, and repeated periodically if 

necessary. 

The reconstruction of the express road M1 will support relevant training on knowledge and 

information on topics such as the implementation of the Project's specific ESMP for the 

reconstruction process, ES performances reporting, etc. Please refer to Table 10-1 below for details 

of the capacity-building and training plan for the construction stage. 

Table 10-1: Capacity building and training program for Construction Phase  

# Training subject Time and duration Recipients Organizer Cost 

A ENVIROMENTAL AND SOCIAL 

1 
Induction training for the provision of the 

Project’s specific ESMP 

Before starting the 

construction works 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

2 

Induction training for the provision of the 

Project’s specific LMP (Child labour, 

non-discrimination and equal opportunity, 

TiP, SH, HIV/AIDS and STD, etc.) 

Before starting the 

construction works 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

3 
Induction training for the provision of the 

Project’s Code of Conduct 

Before starting the 

construction works 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

4 
Induction for visitors, supply chain, 

community, etc. 

Before starting the 

construction works 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

5 Waste management requirements  

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

6 Traffic Management Plan  

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

7 Community HS Plan 

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

8 
Emergency Preparedness and Response 

Plan 

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

9 First Aid and Evacuation Plan  

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

10 
Accommodation and Hygiene  

(Site Organisation) 

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

11 Flora and fauna protection 

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

12 Behaviour on site  

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

B OCCUPATIONAL HEALTH AND SAFETY 
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# Training subject Time and duration Recipients Organizer Cost 

13 
The Project’s LMP specific for 

reconstruction site Lot no.4 

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

14 Confined space  

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

15 Working at heights on site 

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

16 Electrical requirements on site 

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

17 Wear of PPE on site 

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

18 Noise and vibration on site 

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

19 Crane and forklift requirement on site 

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

20 
Requirements for smoking and drinking 

on site 

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

21 Hygiene aspects 

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

22 
Site Organization, and Asphalt and 

Concrete Plants  

Before starting 

construction works 

and periodically 

Contractor/ 

Subcontractor 
Contractor 

Contractor 

cost 

It is the General Contractor's responsibility to ensure that subcontractor workers engaged in work 

have received appropriate instructions regarding ES and OHS risks during their activities in the 

undertaking and/or establishment. Workers' representatives with a specific role in protecting the 

safety and health of workers shall be entitled to appropriate training. This training must take place 

during working hours or in accordance with national practice, either within or outside the 

undertaking and/or the establishment. 

The General Contractor will be responsible for developing and implementing a Training and 

Economic Inclusion Plan on the construction site. This plan will prepare new young people to work 

on the road during the operational stage, when they will be employed by the Employer for 

maintenance and repair work. 

10.3 Capacity building for operational phase 

To achieve the EBRD's goals of promoting environmentally sound and sustainable development, the 

Employer is required to establish and implement a capacity-building plan, as outlined in Table 10-

2. 
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The implementation of the Project's specific ESMP for reconstruction process requires specific 

knowledge and expertise for the Employer personnel to operate and maintain the new constructed 

facility and new purchased equipment. 

The Employer shall ensure that the workforce receives adequate OHS training, in accordance with 

the Republic of Moldova and EBRD specifications for the new facility. This training shall be 

provided: 

- upon recruitment; 

- in the event of a transfer or a change of job; 

- in the event of the introduction of new work equipment or a change in equipment; and 

- in the event of the introduction of any new technology. 

Table 10-2: Capacity building and training program for Operational Phase  

# Training subject 
Time & 

duration 
Recipients Organizer Cost 

1 Operation & maintenance of the equipment (EMS) 2026-30 Beneficiary Beneficiary Beneficiary 

2 Compliance with applicable laws 2026-30 Beneficiary Beneficiary Beneficiary 

3 ES&OHS Risk Assessment Procedure 2026-30 Beneficiary Beneficiary Beneficiary 

4 
Certification of the monitoring and measurement 

equipment (technical and metrological)  
2026-30 Beneficiary Beneficiary Beneficiary 

5 Emergency situation 2026-30 Beneficiary Beneficiary Beneficiary 

6 Environmental and Social Management System  2026-30 Beneficiary Beneficiary Beneficiary 

7 Capacity building 2026-30 Beneficiary Beneficiary Beneficiary 
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11 PERFORMANCE EVALUATION 

11.1 Monitoring, measurement, analysis and performance evaluation 

11.1.1 General  

It is essential to conduct environmental and social monitoring and measurement in order to evaluate 

the effectiveness of the mitigation measures implemented during the reconstruction process. The 

primary objective of this approach is to ensure that the project operates within the established 

environmental and social parameters, while adhering to all relevant legislative and regulatory 

requirements. 

The following monitoring and measurement programme cover the environmental, social and 

occupational health and safety conditions of the new rehabilitated facility. It will provide sufficient 

information to identify conditions which require corrective action or for which additional impact 

analysis and mitigation measures may be required. The programme is based on the environmental 

and social impacts that were predicted and the mitigation measures that were identified. 

The costs estimates include cost estimates for the purchase of monitoring equipment or services and 

other monitoring operational costs. 

An ESMP is a living document that is periodically revised to reflect the current understanding of 

site conditions, with the continued growth of the knowledge base throughout the life of the project. 

Monitoring programs must also be revised and updated to generate the most relevant data and 

information to characterize evolving environmental and social as well as environmental and social 

program performance. 

The implementation of these plans and programmes will provide the necessary data and information 

to identify, anticipate and further mitigate the changing environmental and social conditions in the 

new rehabilitated facility over time. The monitoring programme plays an important role in achieving 

sustainability and transparency. 

Each of the monitoring programs shall be the responsibility of key management personnel defined 

in the Monitoring Plan table. They will have the authority to adjust and modify operating conditions 

should the monitoring outcomes identify that such corrective actions are warranted. 

11.1.2 Emergency preparedness and control 

The established mitigation measures outlined in this document are intended for use in standard 

construction site conditions. In the event of an emergency or abnormal situation, however, the 

contractor is required to be prepared and respond accordingly: 

- Prepare to respond to emergency situations to prevent or mitigate adverse environmental impacts 

from emergency situations; 

- Respond to actual emergency situations; 
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- Take action to prevent or mitigate the consequences of emergency situations, appropriate to the 

magnitude of the emergency and the potential environmental impact; 

- Periodically test the planned response actions, where practicable; 

- Periodically review and revise the Emergency Preparedness and Response Plan and planned 

response actions, in particular after the occurrence of emergency situations or tests; 

- Provide relevant information and training related to emergency preparedness and response, as 

appropriate, to relevant stakeholders and other interested parties, including contracted workers, 

supply chain workers and visitors. 

The Contractor shall maintain documented information to the extent necessary to have confidence 
that the rehabilitation is carried out as planned. 

11.1.3 Monitoring and measurement during Construction Phase 

The following activities will be continuously monitored during construction phase: 

• Implementation of approved Detailed Design for reconstruction process of the Lot no.4; 

• Implementation of the Project’s specific ESMP for reconstruction process of the Lot no.4; 

• Implementation of the Project’s specific LMP for reconstruction process of the Lot no.4; 

• Implementation of the Project’s specific Code of Conduct for reconstruction process of Lot no.4; 

• Implementation of the Project’s specific Consultation and Participation Plan for reconstruction 

process of the Lot no.4; 

• Implementation of the Project’s specific Complaint Mechanism for reconstruction process of the 

Lot no.4; 

• Implementation of the Stakeholders Engagement and Plan (SEP). 

11.1.4 Monitoring and measurement during Operation Phase  

The operation of the new rehabilitated facility shall be regularly monitored during the operational 

phase to ensure adherence to the requirements and procedures stipulated in the applicable Laws of 

the Republic of Moldova and EBRD and EU Directives. 

As previously stated, the measures are standard and will cover the following: the operation and 

maintenance of the new facility, personnel competence, emergency situations, compliance with 

applicable ES laws and requirements, and OHS, etc. 

In this context, during the operational phase the key institutions to which the Employer will enter 

into juridical relation with are: 

• Straseni & Ialoveni District Councils; 

• Ministry of Infrastructure and Regional Development; 

• Environmental Agency/Environmental Protection Inspectorate (regular inspections of 

compliance with the environmental standards); 

• National Agency for Public Health (regular medical control for workers); 

• Labour Inspection (compliance with the OHS standards); 

• National Inspectorate for Technical Supervision. 
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Table 11-1: Monitoring and Measurement Plan for Construction Stage 

WHAT parameter 

is to be monitored 

WHERE is 

the para-

meter to be 

monitored 

HOW is the 

parameter to 

be monitored 

WHEN is the 

parameter to be 

monitored 

WHO is to 

monitor the 

parameter 

Cost 
WHOM 

to report to 

HEALTH, SAFETY AND ENVIRONMENT (DOCUMENTS AND RECORDS) 

Construction 

Authorization 

Construction 

Site (CS) 

To be present on 

construction site  

Before starting 

construction works  

Engineer 

Employer 

HDC, EA 

Employer 
Engineer (MPR) 

to Employer 

Approved Project’s 

Detailed Design & 

ESMP, LMP, CoC 

Construction 

Site (CS) 

To be present on 

construction site 

Before starting 

construction works 

Engineer 

Employer 

HDC, EA 

Contractor 
Engineer (MPR) 

to Employer 

Contractor’s Risk 

Register 

Construction 

Site (CS) 

To be present on 

construction site  

Before starting 

construction works 

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Approved CESMP 
Construction 

Site (CS) 

To be present on 

construction site  

Before starting 

construction works 

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Approved COHSP 
Construction 

Site (CS) 

To be present on 

construction site 

Before starting 

construction works  

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Approved CoC 
Construction 

Site (CS) 

To be present on 

construction site 

Before starting 

construction works  

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Communication 

procedure (GM for 

workforce) 

Construction 

Site (CS) 

To be present on 

construction site 

Before starting 

construction works  

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

ES Training Plan 

(direct & indirect 

workers) 

Construction 

Site 

Signing the 

minutes of 

training on CS 

Before Work on site  
Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Emergency 

Preparedness and 

Response Plan 

Construction 

Site (CS) 

To be present on 

construction site 

Before starting 

construction works  

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Community HSP 
Construction 

Site (CS) 

To be present on 

construction site 

Before starting 

construction works  

Engineer 

Employer 

HDC 

Contractor 
Engineer (MPR) 

to Employer 

Traffic Management 

Plan 

Construction 

Site (CS) 

To be present on 

construction site 

Before starting 

construction works  

Engineer 

Employer 

HDC 

Contractor 
Engineer (MPR) 

to Employer 

Information Board 

on Site 

Construction 

Site (CS) 

To be present on 

construction site 

Before starting 

construction works  

Engineer 

Employer 

HDC 

Contractor 
Engineer (MPR) 

to Employer 

Daily Log 
Construction 

Site (CS) 

To be present on 

construction site 

Before starting 

construction works  

Engineer 

Employer  
Contractor 

Engineer (MPR) 

to Employer 

List of workers on 

site 

Construction 

Site (CS) 

To be present on 

construction site 

Before starting 

construction works  

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Visitors Log 
Construction 

Site (CS) 

To be present on 

construction site 

Before starting 

construction works  

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Accident Log & 

reporting procedure 

Construction 

Site (CS) 

To be present on 

construction site 

Before starting 

construction works  

Engineer 

Employer 

HDC 

Contractor 
Engineer (MPR) 

to Employer 

Emergency & First 

Aids kits on site 

Construction 

Site (CS) 

To be present on 

construction site 

Before starting 

construction works  

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Environmental 

collection kits 

(spills & leaks) 

Construction 

Site (CS) 

To be present on 

construction site 

Before starting 

construction works  

Engineer 

Employer 

EPI 

Contractor 
Engineer (MPR) 

to Employer 

General working 

condition on site 

(camp site, sanitation, 

accommodation, 

Construction 

Site (CS) 

To be present on 

construction site 

Before starting 

construction works  

Engineer 

Employer 

NAPH 

Contractor 
Engineer (MPR) 

to Employer 
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WHAT parameter 

is to be monitored 

WHERE is 

the para-

meter to be 

monitored 

HOW is the 

parameter to 

be monitored 

WHEN is the 

parameter to be 

monitored 

WHO is to 

monitor the 

parameter 

Cost 
WHOM 

to report to 

resting rooms, 

washrooms, toilets, 

canteen, etc.) 

Site Organisation 
Construction 

Site (CS) 

To be present on 

construction site 

Before starting 

construction works  

Engineer 

Employer 

HDC, NAPH 

Contractor 
Engineer (MPR) 

to Employer 

Asphalt/concrete 

plants  

Construction 

Site (CS) 

To be present on 

construction site 

Before starting 

construction works  

Engineer 

Employer 

HDC, NAPH 

Contractor 
Engineer (MPR) 

to Employer 

ENVIRONMENTAL PERFORMANCES 

Noise level 
Construction 

Site 

Measurement of 

dB level  

During the work of 

heavy machinery 

Engineer 

Employer 

NAPH 

Contractor 
Engineer (MPR) 

to Employer 

Air quality 
Construction 

Site 

Measurement of 

air quality 

Before and during 

the construction 

activity 

Engineer 

Employer 

NAPH 

Contractor 
Engineer (MPR) 

to Employer 

Dust 
Construction 

Site 

Measurement of 

quantity of water 

used for dust 

suppressed  

During the work of 

heavy machinery 

Engineer 

Employer 

NAPH, EPI 

Contractor 
Engineer (MPR) 

to Employer 

Waste Management 
Construction 

Site 

Check of permits 

for dumping the 

waste at the local 

authorized damp 

site& wastes 

records 

traceability 

Before work starts 

and during the 

work when 

deemed necessary.  

Engineer 

Employer 

EA/EPI 

Contractor 
Engineer (MPR) 

to Employer 

Hazardous materials 

and waste 

management 

Construction 

Site 

Presence of PPE 

(respirators, 

gloves, glasses, 

coverall, special 

containers, etc.)) 

Periodically (ones in 

a month) 

Engineer 

Employer 

EA/EPI, 

NAPH 

Contractor 
Engineer (MPR) 

to Employer 

Consumption of 

resources  

Construction 

Site 

Measure the 

consumption 
Monthly 

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Borrow pit 
Construction 

Site 

Measure the 

consumption 
Monthly 

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

SOCIAL PARAMETERS 

Complaint 

mechanism for 

workforce 

Construction 

Site 

Boxes to be 

installed on 

construction site   

Ensure that box is 

installed and safety 

condition 

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Number of meetings, 

seminar, booklets, 

etc. on social 

mitigating risks 

(CoC, TiP, SH, HIV 

& STD) conducted 

with workers 

Construction 

Site 
Training reports Monthly 

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Numbers of 

complaints received 

from construction site 

personnel 

Construction 

Site 
Complaints  Monthly 

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Medical control of 

personnel 

Construction 

Site 

Surveillance 

medical report, 

Invoice 

Once a year 

Engineer 

Employer 

NAPH/EA/EPI 

Contractor 
Engineer (MPR) 

to Employer 
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WHAT parameter 

is to be monitored 

WHERE is 

the para-

meter to be 

monitored 

HOW is the 

parameter to 

be monitored 

WHEN is the 

parameter to be 

monitored 

WHO is to 

monitor the 

parameter 

Cost 
WHOM 

to report to 

OCCUPATIONAL HEALTH AND SAFETY 

PPE 
Construction 

Site 

Workers must 

wear PPE 
Every day 

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Electrical special 

PPE 

Construction 

Site 

Workers must 

wear PPE 
Every day 

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Crane and forklift 
Construction 

Site 

O&M for crane 

and forklift 

Before starting 

construction work 

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Weather condition 
Construction 

Site 

PPE for cold 

period & water 

for hot season 

Depends of weather 

conditions 

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Work Permits 
Construction 

Site 

Obtain WP from 

Engineer 

Before starting 

construction work 

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

OHS Signs  
Construction 

Site 

Install OHS 

signs on site 

Before starting 

construction work 

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Smoking area 
Construction 

Site 

Install a 

smoking place  

Before starting 

construction work 

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Cleanness and 

hygiene  

Construction 

Site 
Site Inspection 

Before starting 

construction work 

and regularly  

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Traffic on road 
Construction 

Site 
Site Inspection 

Before starting 

construction work 

and regularly  

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Community HS 

(bypass road)  

Construction 

Site 
Site Inspection 

Before starting 

construction work 

and regularly  

Engineer 

Employer 
Contractor 

Engineer (MPR) 

to Employer 

Table 11-2: Monitoring and Measurement Plan for Operational Stage 

WHAT parameter is 

to be monitored 

WHERE is 

the para-

meter to 

be 

monitored 

HOW is the 

parameter to be 

monitored 

WHEN is the 

parameter to 

be monitored 

WHO is to monitor 

the parameter 
Cost 

WHOM 

to report to 

ENVIRONMENTAL 

Compliance with ES 

laws  
Employer 

Compliance with 

ES applicable laws 

& IFIs. 

Monthly / 

Yearly 

Employer’s designated 

and technical staff 
Employer EA, EPI 

Competence Employer 

Compliance with 

ES applicable laws 

& IFIs 

Monthly / 

Yearly 

Employer’s designated 

and technical staff 
Employer MoIRD 

Monitoring and 

measurement of 

equipment 

Employer 
Compliance with 

ES applicable laws 

Monthly / 

Yearly 

Employer’s technical 

staff 
Employer 

Moldova 

Standard 

Monitoring and 

measurement of 

working environ. 

Employer 
Compliance with 

ES applicable laws 

Monthly / 

Yearly 

Employer’s technical 

staff 
Employer 

EA/EPI, 

NAPH 

Monitoring and 

measurement of 

pollutant release into 

the atmosphere  

Employer 
Compliance with 

ES applicable laws 

Monthly / 

Yearly 

Employer’s technical 

staff 
Employer EA, EPI 

Equipment 

maintenance 
Employer 

Compliance with 

ES applicable laws 

Monthly / 

Yearly 

Employer’s technical 

staff 
Employer MoIRD 

Emergency situations  Employer 
Compliance with 

ES applicable laws 

Monthly / 

Yearly 

Employer’s technical 

staff 
Employer 

Firefighting 

department 
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Equipment safety Employer 
Compliance with 

ES applicable laws 

Monthly / 

Yearly 

Employer’s technical 

staff 
Employer 

National 

Agency for 

Technical 

Supervision 

SOCIAL 

Compliance with ES 

requirements 
Employer 

Compliance with 

ES applicable laws  
Yearly 

Employer’s technical 

staff 
Employer 

EA/EPI 

NAPH, SLI 

Human 

Resources Policy 
Employer 

Compliance with 

HR applicable laws 

Monthly / 

Yearly 
Employer’s HR staff Employer 

EA/EPI 

NAPH, SLI 

CoC Employer 
Compliance with 

ES applicable laws 

Monthly / 

Yearly 
Employer’s HR staff Employer 

EA/EPI 

NAPH, SLI 

Health & Safety Plan Employer 
Compliance with 

HS applicable laws 

Monthly / 

Yearly 
Employer’s HS staff Employer 

EA/EPI 

NAPH, SLI 

Medical surveillance 

/control of personnel 
Employer 

Compliance with 

social applicable 

laws 

Monthly / 

Yearly 
Employer’s staff Employer NAPH, SLI 

11.1.5 Monitoring the compliance with ES requirements 

11.1.5.1 Compliance with requirements of IFIs 

At the detailed design stage, an Environmental and Social Impact Assessment (ESIA) proportionate 

to the potential risks and impacts of the reconstruction process of the express road M1 (Lot no.4) 

and commensurate with its nature, size and location shall be carried out according to the EBRD’s 

PR no.1 Assessment and Management of Environmental and Social Risks and Impacts and 

applicable laws of the Republic of Moldova and identified high risks shall be part of ESMP. 

Furthermore, at the detailed design stage, the Stakeholder Engagement Plan (SEP) will be revised to 

map specific engagement and participation during project implementation and external reporting. 

11.1.6 Compliance with applicable RM requirements 

11.1.6.1 Construction Permit issuance  

The construction permit/authorization is issued by the Straseni and Ialoveni District Councils based 

on the Employer application, which indicates the location of the construction site, within 30 

working days from the date of its registration. 

The following documents will be attached to the request: 

- The Urbanism Certificate for Design issued by the Straseni and Ialoveni District Councils; 

- Approved Detailed Design with the report on the project verification; 

- Contract on the author's supervision, signed by the applicant and the Contractor; 

- The Project’s specific ESMP for reconstruction process of the express road M1 Lot no.4; 

- The Project’s specific Labour Management Procedure for reconstruction process; 

- The Project’s Code of Conduct; 

- The Project’s specific Consultation and Participation procedure 

- The Project’s Complaint Mechanism 

- The Project’s revised Stakeholder Engagement Plan; 
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- Notice from the National Council of Historical Monuments attached to the Ministry of 

Education on the approval of the execution design, in case of designing interventions at history, 

art or architecture monuments or in-built areas registered in the Monuments Register of the 

Republic of Moldova, protected by the state; 

- The archaeological discharge certificate issued by the National Archaeological Agency; 

- The Environmental Permit no. 24 of August 12th 2025 issued by the Environmental Agency for 

Moldova Road Project V. 

11.1.6.2 Non-Compliance with requirements of the present Plan 

The Contractor shall ensure that requirements established in the present document are implemented 

on the construction site with defined roles, responsibilities and authorities. The Contractor shall also 

ensure an internal communication process (direct and subcontracted workers, etc.), an external 

process and a process in case of emergency events. 

In the event of identified non-conformities on the construction site, the Contractor shall ensure that 

all personnel employed to carry out work are competent and fit to carry out the work they are 

employed to do, in accordance with the General Conditions of the Contract (GCC). All Contractor 

personnel shall receive a site safety induction before they commence work, which should identify 

any hazards and the risks to their health and safety, as well as the control measures that shall be 

implemented. Any worker who fails to cooperate with the Contractor or fails to take reasonable care 

of themselves or others, thereby placing them at risk of injury or ill health, shall be removed from 

the site. 

Additionally, according to the EBRD Environmental and Social Policy 201963, art.14” During 

the course of any work activity, the client will ensure that all project workers have appropriate 

physical fitness to undertake their appointed job roles and are provided with: (i) continued and 

appropriate level of supervision to ensure they do not place themselves or others at risk; (ii) 

safe work equipment; and (iii) OSH procedures, work instructions, information, appropriate 

training and workplace rules that are implemented and enforced. 

Where project workers place themselves or others at risk, the client will take propionate disciplinary 

action to enforce workplace rules and, where necessary, ensure that they are immediately removed 

from the workplace until they are no longer a risk to themselves or others. The client will not 

impose financial penalties on workers for health and safety infringements. 

According to the Contravention Code64 of the Republic of Moldova, the following fines shall be paid 

by the Contractor in case of non-compliance: 

Table 11-3: Non-compliance with applicable requirements of the Republic of Moldova 

No. Articles Contents Fines, leis 

 
63 Source: https://www.ebrd.com/home/news-and-events/publications/institutional-documents/environmental-and-social-policy-2019.html  
64 The Contravention Code no. 218/2008: https://www.legis.md/cautare/getResults?doc_id=150830&lang=ro  

https://www.ebrd.com/home/news-and-events/publications/institutional-documents/environmental-and-social-policy-2019.html
https://www.legis.md/cautare/getResults?doc_id=150830&lang=ro
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1 55 Violation of labour legislation 7500 - 12000 

2 553 Violation of the legislation on safety and health at work 12500 - 20000 

3 69 Insult 2500 - 3500 

4 70 Slander 9000 - 12000 

5 701 Incitement to discrimination 6000 - 10500 

6 702 Harassment 7500 - 12000 

7 703 Victimisation 6000 - 10500 

8 71 Violation of the legislation on access to information and on petitions 1350 - 1650 

9 109 Violation of the water protection regime 30000 - 40000 

10 154 Violation of waste management rules 30000 - 40000 

11 156 Failure to comply with the provisions of the legislation on EIA 9000 - 12000 

12 163 Violation of the Regulation on the protection of electricity networks 3000 - 6000 

13 

177 
Violation of legislation and normative documents in spatial planning, urban planning and 

construction: 

(1) The violation of the legislation in the field of urban planning and constructions 12500 – 15000 

(2) 

Violation of legislation and normative documents in construction (lack of 

information panel at the construction site or its non-compliance with the 

provisions of the normative acts) 

17500 - 25000 

(3) 

Violation of the legislation in the field of construction manifested by the 

execution of construction works without a building permit or project, based on 

unverified, uncoordinated, unapproved, unapproved projects in the established 

manner, in violation of the project or Building Permit 

50000 – 75000 

11.2 Internal audit 

11.2.1 Audit performed by the Supervision Consultant 

The Supervision Consultant (Engineer) will conduct internal audits at regular intervals to provide 

the Employer with information on the following: 

- Whether the Project's specific ESMP, LMP and Code of Conduct, etc., have been developed 

by the Contractor in accordance with all requirements set out in the present documents; and 

- Whether the Contractor and Subcontractors are effectively implementing and maintaining 

these. 

11.2.2 Audit performed by the General Contractor 

The General Contractor shall conduct internal audits at planned intervals of their subcontractors, 

supply chain and other service providers. This is to ensure that the provisions of the Project's 

specific ESMP, LMP and Code of Conduct, etc., as well as the Contractor's own ESMP, OHSP 

and CoC, are observed on the construction site. It is also to ensure that labour and working 

conditions comply with fundamental human rights and freedoms. The results of the audit shall be 

reported to the Supervisory Consultant, taking into consideration the following principles. 

(a) Respect for fundamental human rights and freedoms; 

(b) Respect for the best interests of the child; 

(c) The confidentiality of information concerning the private lives of victims and presumed victims 

of human trafficking; 

(d) Legality; 

(e) Free access to justice; 
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(f) Non-discrimination; 

(g) A multidisciplinary and cross-sectoral approach; 

(h) Unconditional access to protection and assistance for victims of human trafficking; 

(i) Equal treatment of all forms and types of national or transnational human trafficking, whether or 

not they are linked to organised crime; 

(j) International cooperation. 

11.3 Management Review 

During the construction phase, the Engineer will be responsible for environmental and social 

performance. They will report to the Employer on the implementation of the requirements 

established in the Project's specific ESMP for the reconstruction process of the express road M1, Lot 

No. 4. 
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12 EVALUATION OF COMPLIANCE 

12.1 General 

Non-conformity is defined as the failure to comply with the requirements of this document, or any 

occurrence resulting in injury or ill health that may arise from work activities. It also encompasses 

incidents and accidents. 

The Project's specific ESMP for the reconstruction process of the express national road M1 (Lot 

No.4) shall be implemented during the construction phase by the Contractor. The Engineer will 

oversee the implementation process of the present document in an open and transparent manner, and 

performance monitoring and measurement results shall be reported monthly to the Employer. 

The provisions of the Project’s specific ESMP for reconstruction process of the express national 

road M1 Lot no.4 shall be implemented during operational phase by the Employer and State 

Supervision Agencies (Environmental, Health and Safety, Social, etc.) shall monitor the 

implementation process by issuance of the legal permits (Authorizations, Permits, Notices, etc.) in 

an open and transparent manner and monitoring and measurement performances shall be reported 

monthly to the Straseni and Ialoveni District Councils and PPA and MoIRD.  

Should there be non-compliance with the provisions set out in the Project's ESMP for the 

rehabilitation of the express road M1, or should there be non-conformity, this shall be recorded by 

the Engineer in the Non-Conformity Report. The Non-Conformity Report shall establish the 

necessary correction actions and take the necessary steps to control and correct any non-conformity. 

12.2 Incidents 

12.2.1 Incidents occurring during construction phase 

Incident means occurrence arising out of, or in the course of, work that could or does result in 

injury and ill health. An incident where injury and ill health occurs is sometimes referred to as an 

"accident". An incident where no injury and ill health occurs, but has the potential to do so, may 

be referred to as a “near-miss”, “near hit” or “close call”. 

Although there can be one or more nonconformities related to an incident, an incident can also 

occur where there is no nonconformity. 

Any Incident occurring on the Construction site of the Project or caused by the construction 

activities shall be reported by the Contractor/ subcontractor to the Engineer and the Employer as 

soon as possible and not later than 24 hours after the incident occurred.  

The Incident Report form is presented in the Annex 1. 
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12.2.1 Incidents occurring during operational phase 

The Employer shall comply with applicable laws of Republic Moldova and legal permit issue by 

the State Supervision Agency based on its ESMS. 

12.3 Nonconformity and corrective action 

12.3.1 Identified non-conformity during construction phase 

Non-conformity is defined as the failure to comply with the requirements outlined in the current 

Project's ESMP for the reconstruction process of the express national road M1, Lot No. 4. It is 

imperative that all requirements stipulated in this document for the construction stage are closely 

monitored and that any necessary corrective actions are implemented on site.  

The nonconformity and corrective action process is a reactive process, initiated in the event of 

noncompliance with the requirements specified in this document. The process employs the 

principles of root cause analysis, a fundamental approach to problem solving that focuses on the 

"cause" and "effect" relationship, with the objective being the elimination of the cause. The actions 

taken must be appropriate and proportionate to the impact of the nonconformity. As part of the 

corrective action process, the effectiveness of the actions taken must be reviewed to ensure they 

are effective. 

Corrective action refers to the process of addressing and resolving issues that fall short of 

established standards, with the goal of preventing their reoccurrence. The core objective of the 

corrective action process, outlined in this document, is to identify and address the root causes of 

actual noncompliance issues to prevent their reoccurrence. The Nonconformity and Corrective 

Actions Report form is presented in the Annex 2. 

12.3.2 Identified non-conformity during operational phase 

Nonconformity relates to the requirements set out in this document for managing environmental 

and social aspects during the operational stage, for which the Employer is responsible. The 

Employer will revise and maintain its ESMS based on national and international requirements, 

including special requirements for the operation of the new facility. 

Corrective action refers to the process of addressing and resolving any issues that fall short of the 

required standards. This involves identifying and eliminating the root causes of any non-

conformities or incidents, as well as implementing measures to prevent their reoccurrence. 

Reporting to the State Supervision Agency is a crucial aspect of this process, and it should be 

conducted in accordance with the applicable ES laws. The primary objective of the corrective action 

process is to address the underlying causes of non-compliance, thereby preventing the reoccurrence 

of such issues. 
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13 INSTITUTIONAL ARRANGEMENTS 

13.1 Institutional responsibilities 

The Project Management Unit (Ministry of Infrastructure and Regional Development) is responsible 

for monitoring the implementation of the Project. It is also responsible for ensuring that roles and 

responsibilities are clearly defined and that sufficient resources are allocated for project 

implementation, as agreed by the European Bank for Reconstruction and Development (EBRD) and 

the Government of the Republic of Moldova. 

13.2 Project Management Unit (PMU) 

The Ministry of Infrastructure and Regional Development is the central body responsible for 

promoting the state policy in the field of infrastructure and regional development. It carries out its 

activity in accordance with the Regulation on the organisation and functioning of the Ministry of 

Infrastructure and Regional Development, approved by Government Decision No. 690/2017, the 

Constitution and laws of the Republic of Moldova, Parliament Decisions, acts of the President of the 

Republic of Moldova, Government decisions and provisions, as well as other normative acts. The 

MoIRD performs functions in the following areas: 

ROAD INFRASTRUCTURE 

Rehabilitation, modernization and expansion of the national road network; 

Establishing a sustainable financing mechanism for the maintenance of public roads and increasing 

the responsibility for their management; 

Improving road safety. 

TRANSPORT 

Development of railway transport; 

Development of air transport; 

Development of naval transport; 

Development of road transport. 

URBAN PLANNING, CONSTRUCTION AND HOUSING 

Development of the field of spatial planning and urban planning; 

Quality system assurance in construction; 

Administering and ensuring access to safe, affordable housing connected to modern utilities. 

13.3 Project Implementation Unit (PIU) 

The Project Implementation Unit has been created within the SA National Road Administration 

(NRA)65 and has the task to ensure the efficient implementation of the Moldova Road Project V by 

the project administration, monitoring and coordination together with hired Technical Consultants 

in accordance with the Loan Agreement and ESAP66. 

 
65 Source: https://www.andsa.md/en/  
66 Source: https://www.andsa.md/  

https://www.andsa.md/en/
https://www.andsa.md/
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The Employer JSC National Road Administration operates in accordance with the legislation in 

force of the Republic of Moldova and requirements established in ESAP, approved Project 

Operational Manual, procedures and standards of the EBRD and other international financing 

organizations. 

The Employer and its PIU are committed to complying with the relevant EBRD Performance 

Requirements and the applicable technical and ES laws of the Republic of Moldova. They will also 

implement the Project’s Environmental and Social Management Policy and Strategic Objective by 

promoting the following principles: 

- sound worker-management relationships and enhance the development benefits by treating safe 

and healthy working condition,  

- use efficient and effective resources, pollution prevention and GHG emission avoidance, minimize 

the generation of wastes, etc.; 

- protect community and ensure health and safety for affected communities and peoples; 

- protect biodiversity and cultural and natural protected heritage; 

- engage communities in the construction process and ensure the environmental and social 

sustainability and acceptance by the community. 

13.4 The Engineer (Supervision Consultant) 

The primary objective of the assignment for the Supervision Consultant (Engineer) is to assist the 

Employer and PIU in the administration and supervision of the Works Contract on the reconstruction 

process with due diligence, to carry out the duties assigned to him in the Contract and to provide 

other services as required. 

The Engineer, who will be hired by the Employer to supervise the implementation of civil works on 

a daily basis, will be responsible for ensuring that works and measures are implemented in a timely, 

proper and reliable manner, in accordance with the specific ESMP, LMP, HSS & CoC, SEP for the 

reconstruction process of express road the M1 Lot no. 4. 

The Employer will be responsible for overseeing the environmental and social aspects of all 

construction activities implemented for the reconstruction process of the M1 (Lot No. 4) road. This 

will ensure that mitigation measures are designed and implemented properly to prevent and minimise 

likely adverse environmental and social impacts. 

The Supervision Consultant (Engineer) will also be responsible for ensuring that all necessary 

agreements and permits are obtained by the General Contractor from the relevant state and local 

authorities prior to the commencement of construction works. The Engineer may request to check 

the issuance and validity of such permits, as well as the implementation of ESMP mitigation and 

monitoring aspects during the construction activities for the rehabilitation process of the express 

road M1, in accordance with the Republic of Moldova environmental and social legislation. 
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13.5 The General Contractor 

During the construction phase, the General Contractor shall be responsible for the physical 

implementation of mitigation measures provided under the Project's specific ESMP, as well as for 

obtaining all construction activities-related permits and agreements in accordance with the 

contractual documents and the environmental and social legislation of the Republic of Moldova. 

The Supervision Consultant (Engineer) shall have a qualified and experienced Environmental 

Health and Safety (HSE) Manager in its team, who will ensure that the Constructor carries out the 

day-to-day implementation of the ESMP in line with the environmental and social clauses included 

in the contractual documents. The Contractor will have to appoint HSE Officers who will actually 

organise the process of implementing mitigation measures on site during the construction phase. 
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14 STAKEHOLDER ENGAGEMENT AND PARTICIPATION 

14.1 Public Consultations and Disclosure 

14.1.1 Public Consultation Meetings 

As part of the development of the draft project's specific ESMP during the detailed design stage for 

the reconstruction process of the M1 road (Lot no. 4), a public consultation will be organised at the 

Ialoveni District Council premises. The consultation will invite the affected villages from the 

Straseni District (Capriana village) and Condrita village (Chisinau Mun.) and the Ialoveni District 

(Malcoci, Suruceni and Nimoreni villages), the community from the Straseni and Ialoveni Districts, 

the Straseni and Ialoveni District Councils, the Ialoveni Construction Directorate and other 

interested parties, as per the revised ESMP. Representatives from the Environmental Agency, the 

Straseni and Ialoveni Environmental Protection Inspectorates (EPI), the National Inspectorate for 

Technical Supervision, the National Agency for Public Health and the Chisinau Centre for Public 

Health, the National Employment Agency (ANOFM), the ME Apa Canal Ialoveni, etc. will also be 

invited to the public consultation meeting. 

The objective of the community's involvement in the public consultation process is to ensure that 

the proposed technical solution for the reconstruction of the express national road M1 (Lot no. 4) 

and the identified environmental and social risks, along with the proposed mitigation measures, are 

disclosed on the websites of the Employer, the Straseni and Ialoveni District Councils, the Ministry 

of Regional Development and Information (MoIRD), and the community. The effective 

dissemination of information to stakeholders and other interested parties regarding the proposed 

mitigation measures for the reconstruction process is essential for the development of a strong, 

constructive and responsive relationship between the parties. The provision of a communication 

channel with a complaint mechanism is a crucial element for the project's specific ESMP 

improvement. 

The following stakeholder engagement activities have been performed so far: 
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Table 14-1: Previous Public Consultation during the pre-construction stage 

Periods Topics Consultation sessions (No.) Consulted localities/persons (No.) Details Status 

2025 
Received the Archaeological 

Notice  
The National Archaeological Agency  NAA and MoC 

Provide document to the Design 

Consultant 
Done  

2025 
Received the Notice from the 

Ministry of Culture  
Ministry of Culture  Ministry of Culture 

Provide document to the Design 

Consultant  
Done  

August  

2025 
Environmental Permit no. 24 

The issued document is disclosed on the 

Employer web site 

During design process the Project’s 

specific ESMP was developed  

The DD shall be developed based 

on RM and EBRD ERS no.1 
Done  

2025 
Planning town Urbanism 

Certificate for Design issued by 

the Hincesti District Council 

The Technical Design was developed 

based on PTUCD 

The Hincesti District 

Design Consultant 

The Hincesti District 

Design Consultant 
Done  

2025 
Development of the technical 

designs (Lot nos 1,2,3,4) 

The Technical Design has been 

coordinated with the Beneficiary  

Staff of the Designer 

Employer’s Technical staff 

DD was developed based on 

applicable requirements of RM  
Done 

Q-1-2026 

Lot no.1 

Development of draft Project’s 

specific ESMP, LMP, CoC, etc.  

Public Consultation shall be organized at 

the Hincesti District Council 

The Hincesti District Council and 

affected communes/ villages, District Lot 

no.1 

At the PC meeting shall be 

presented DD and ES mitigation 

measures  

Done 

Q-2-2026 

Lot no.2 

Development of draft Project’s 

specific ESMP, LMP, CoC, etc. 

Public Consultation shall be organized at 

the Nisporeni District Council 

The Nisporeni District Council and 

affected communes/ villages, Lot no.2 

At the PC meeting shall be 

presented DD and ES mitigation 

measures  

Done 

Q-3-2026 

Lot no.3 

Development of draft Project’s 

specific ESMP, LMP, CoC, etc.  

Public Consultation shall be organized at 

the Straseni District Council 

The Straseni District Council and 

affected communes/ villages Lot no.3 

At the PC meeting shall be 

presented DD & ES mitigation 

measures  

Done 

Q-3-2026 

BP 

Development of draft Project’s 

specific ESIA & ESMP for 

Borrow Pit Calimanesti Village  

Public Consultation shall be organized at 

the Calimanesti Local Council, Nisporeni 

District with support of Env. Agency 

The Calimanesti Local Council and 

affected communes/ villages Lot no.1&2 

At the PC meeting shall be 

presented DD & ES mitigation 

measures  

Done 

Q-4-2026 

Lot no.4 

Development of draft Project’s 

specific ESMP, LMP, CoC, etc. 

Public Consultation shall be organized at 

the Ialoveni District Council and CMC 

The Ialoveni District Council and 

affected communes/ villages, Lot no.4 

At the PC meeting shall be 

presented DD and ES mitigation 

measures  

Done 



 

THE MOLDOVA ROAD PROJECT V 

The Project’s specific ESMP for reconstruction 

of the express road M1 located in Straseni & Ialoveni Districts 

Lot no. 4 (km 61+750 – km 85+460) 

THE TECHNICAL DESIGN STAGE – REQUIREMENTS 

 

 

Pages: 144/152 

At the detailed design stage, the public consultation process ensures that the relevant, understandable 

and accessible information described in the project's specific ESMP is provided to the affected 

community, stakeholders and other interested parties. The communication procedure shall generate 

mutual trust, respect and transparency between the employer and the stakeholders, with the aim of 

receiving feedback to improve the present. Ultimately, the objective is for the engineer and employer 

to be satisfied with the proposed mitigation measures. 

14.1.2 Consultations Feedback and Complaint Mechanism 

The draft Project's specific ESMP will be presented to the EBRD for review and examination, in 

order to receive their non-objection. Following this, the document will be disclosed on the website, 

so that technical staff, the community, suppliers and other interested parties have access to the ES 

information. 

The ES disclosure package comprises the following documents: 

(i) the project's specific ESMP, LMP, Code of Conduct, Consultation and Participation Plan, 

Complaints Mechanism, etc.; 

(ii) the Environmental Permit No. 24 issued by the Environmental Agency; 

(iii) leaflets; and 

(iv) the complaint mechanism. 

The documents will be published on the Employers' websites, the Straseni & Ialoveni District 

Council and MoIRD's websites. 

The draft Project's specific ESMP, LMP, CoC, etc. will be publicly disclosed and consulted by all 

interested parties for a minimum of 30 days. Comments, proposals and objections should be sent to 

the Employer via the e-mail address provided in the leaflet. Any valuable comments will be 

incorporated into the document. Direct comments can be provided during public consultations, 

before the meeting or after. Also, a complaint mechanism will be in operation during project 

implementation, and feedback can be received via different channels of communication: phone, e-

mail, webpages, the Employer, the Straseni & Ialoveni District Councils, MoIRD, etc. 

The feed-back for proposals of the improvement of the Project’s specific ESMP, LMP and the Code 

of Conduct shall be submitted centralized to the following e-mail: (i) Employer at 

cancelaria@andsa.md . The Employer is responsible together with the Design Consultant for 

technical aspects and also the Employer has overall responsibility for revising the present document 

by including proposals for improvement, grievances, complaints and other information and finally 

submit revised technical and ES documents to the Straseni & Ialoveni District Councils for 

receiving Construction Authorization. 

The form for providing feed-back from interested parties in presented in the Annex 1. 

Table 14-2: Communication channel for submitting feed-back or complaints from community  

The National Road Administration 

(NRA) 
The Straseni District Council The Ialoveni District Council 

mailto:cancelaria@andsa.md
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mun. Chișinău, 

str. Bucuriei, 12A MD 2004 

Tel. (Green Line): (+373)78 337 744 

Tel. (Green Line): (+373)60 477 117 

Relații cu presa: (+373) 60477004 

Email: cancelaria@andsa.md, 

serviciu@andsa.md, presa@andsa.md  

Address: 28 Mihai Eminescu Street, 

Strășeni Municipality, Republic of 

Moldova 

Tel.: +373 (237) 2-36-30; +373 

(237) 2-20-58 

E-mail: 

consiliulraional@crstraseni.md 

Website: 

https://crstraseni.md/index.php?l=ro  

Ialoveni District Council 

MD-6801, 33 Alexandru cel Bun 

Street, Ialoveni, Republic of 

Moldova; 

Tel.: +373 268 20 007; 

E-mail: 

ialoveniconsiliu@gmail.com.  

Web site: https://il.md/  

Verbal complaints addressed to Project staff could be recorded in writing by the receiver and submit to Employer 

for revising the Project’s specific ESMP and PC Report. 

14.1.3 Complaint Mechanism for consultation process 

The Employer will be organising a public consultation on the premises of the Straseni & Ialoveni 

District Councils. They will be inviting affected communities, district specialists and other relevant 

professionals to attend. The material to be presented at the consultation will be in Romanian. During 

the consultation, a leaflet will be used to provide specific information about the Project and its 

objectives. Participants will be able to use the complaints mechanism (CM) to improve the project's 

ESMP/LMP, the Code of Conduct, etc. 

In accordance with the public consultation process, a non-technical report will be developed. This 

will be based on the mitigation measures presented in the project's specific ESMP/LMP/CoC, etc. 

It will be available in Romanian and presented in a simple and easily understandable format for the 

local community. The non-technical report will be disclosed on the employer's website and also 

disseminated in paper format. 

The following web sites can be accessed to and are available for find out much more information 

about the project implementation process: (i) https://www.andsa.md/  

14.2 Installation of the Site Informational Panel on the construction site 

The site informational panel will be displayed on the construction site at a clearly visible location 

at the main entrance, or at an alternative point as agreed upon with the Engineer and the Employer. 

The panel will be constructed from waterproof and reinforced materials and will contain the 

following information: contract name, financing entities, employer, beneficiary, contractor, 

engineer/consultant, contract value, contract duration, start and finish of the works. 

The site informational panel shall contain the communication channels with complaint 

mechanism (CM) (e-mail addresses, phone numbers, etc.) for submitting feed-back or 

complaints from community and other interested parties of the (i) Employer, (ii) Beneficiary, 

(iii) Contractor, (iv) Engineer, the Straseni & Ialoveni District Councils, etc. 

mailto:cancelaria@andsa.md
mailto:serviciu@andsa.md
mailto:presa@andsa.md
mailto:consiliulraional@crstraseni.md
https://crstraseni.md/index.php?l=ro
mailto:ialoveniconsiliu@gmail.com
https://il.md/
https://www.andsa.md/
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14.3 Consultation and participation of the community 

The community plays a key role in the Project implementation by monitoring the social aspect of 

ensuring that community day-to-day activities at home or in the field do not disturb by the 

construction activities. 

The site information panel will be displayed on the construction site in a visible place at the main 

entrance or in another place, after consultation with the Engineer, the Employer and all interested 

parties. The community can use available channels of communication or the Complaint Mechanism 

to submit complaints, proposals, information, petitions, etc. These will be analysed and discussed 

by the Engineer and the Employer. 

15 Annexes  

Annex no. 1 The feedback form for public consultation process 

Annex no. 2 The Nonconformity and Corrective Actions Report template 

Annex no. 3 The Incident Notification Report template 

Annex no. 4 Requirements for developing the Contractor’s ESMP 

Annex no. 5 Biodiversity Survey 
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Annex no. 1: The feedback form for public consultation process 

 

Reference No: 

(to be completed by PIU) 

Received by: __________________________________ 

Solved by: ____________________________________ 

Date of initial response: 

______________________________________________ 

Full Name: 

 

(to be completed by the person lodging the complaint) 

 

Note: you can remain anonymous if you prefer or 

request not to disclose your identity to the third parties 

without your consent 

My first name: 

______________________________________________ 

My last name: 

______________________________________________ 

Company/Position in the company: 

______________________________________________ 

􀀀 I wish to raise my complaint anonymously 

􀀀 I request not to disclose my identity without my consent 

Contact Information: 

 

(to be completed by the person lodging the complaint) 

 

Please mark how you wish to be contacted (mail, 

telephone, email). 

􀀀 By Post: Please provide mailing address: 

_________________________________________ 

􀀀 By phone: ______________________________ 

􀀀 By e-mail: ______________________________ 

Preferred Language for Communication: 

(to be completed by the person lodging the complaint) 

􀀀 Romanian  

􀀀 Russian  

Description of Complain or Request: 

(to be completed by the person lodging the complaint) 

􀀀 Yes 

􀀀 No 

Description of Complain or Request: 

(to be completed by the person lodging the complaint) 

What can happen? Where and How could it happen? What 

are the consequence / impact of this issue? 

Date of Complain/Request: 

(to be completed by the person lodging the complaint) 
DD / MM / YYYY 

___________________ 

What would you like to see happening in order to solve this issue? 

_____________________________________________________________________________________________

_____________________________________________________________________________________________

_____________________________________________________________________________________________

_____________________________________________________________________________________________

_____________________________________________________________________________________________

_____________________________________________________________________________________________

______________________________________________________________________________________ 

 

  



 

THE MOLDOVA ROAD PROJECT V 

The Project’s specific ESMP for reconstruction 

of the express road M1 located in Straseni & Ialoveni Districts 

Lot no. 4 (km 61+750 – km 85+460) 

THE TECHNICAL DESIGN STAGE – REQUIREMENTS 

 

 

Pages: 148/152 

Annex no. 2: The Nonconformity and Corrective Actions Report form 

Part A: Nonconformity Report  

Non-conformance (To be completed by NCR Preparer or Auditor): 

Title of NCR:  

NCR Number:  Date Issued:  

NCR Prepared By:  NCR Issued To:  

Job Title  Job Title  

CS Engineer  Contractor  

EHSS Expert  Subcontractor  

Details of the Non-conformance (To be completed by NCR Preparer or Auditor) 

Major   ☐ Minor   ☐ 

Description 

Insert a clear and concise description of the Non-conformance identified and any additional supporting documents 

(such as reports, drawings, photographs, etc.) evidencing the situation/problem identified, and attach to the NCR. 

 

Requirement relating to the Non-conformance  

Insert details of the relevant governance document(s) such as contract, procedure, specification or standard, as 

applicable (including any Document Reference Numbers)  

 

Part B: Classification of aspects and dangers  

For reporting/benchmarking purposes, Non-conformances are classified into at least one of six categories. 

Tick the most appropriate options below 

 To be completed by NCR Preparer or Auditor 

 1 Materials 

 2 Machine & equipment 

 3 Measurement (monitor and control by management) 

 4 Manpower (training included) 

 5. Methods (workmanship included) 

 6 Health and safety  

 7. Environment and Social 

Details of the Root Cause Documentation 

Refer any internal meetings, investigations, audits that took place to identify and confirm root cause and attach any 

relevant records (Minutes, reports etc.) 

Time table: 

Proposed by: 

Name:                                                                                                                                                 Date: 

Reviewed by: 

Name: 

Signature: 
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Date: 

Part C: Remedial (Correction) and Corrective Action(s) to address Non-conformance 

Correction Actions (To be completed by the Responsible Manager) 

Insert a clear and concise description of the Correction (Remedial Action to be taken to rectify the Major Non-

conformance identified) 

 

Proposed by 

Name of Responsible Manager: 
 Job Title:  

Planned Completion Date: 

(Specify an appropriate and realistic date) 
 Signature:  

Reviewed by 

(Name of NCR Issuer or Issuer Line Manager) 
Date: Signature  

Corrective Action(s) (To be completed by Responsible Manager): 

Please insert details of the Corrective Action to be taken to prevent recurrence of the identified Non-conformance. 

 

Proposed by:  

Name of Responsible Manager: 

 
Job Title: 

 

Expected Timescale: 

(Specified date; monthly; periodic; on-going; 

etc.) 

 

Signature: 

 

Reviewed by 

(Name of NCR Issuer or Issuer Line Manager) 

Date:  
Signature 

 

Part D: Closure of Non-conformance 

Verification of completion of the Corrective Action(s) (To be completed by NCR Preparer or Auditor) 

Verified 

Complete 

(Select as 

applicable) 

Yes    □ 

No     □ 

The Corrective Action(s) above have been satisfactorily completed by the 

relevant Responsible Manager. 

Comments:  

Verified by NCR Preparer or Auditor: 

Name:  Date:  

Job Title:  Signature:  

Reviewed/Approved by: 

(Lead Auditor, Quality Manager or other Senior Manager as per applicable NCR Procedure) 

Name:  Date:  

Job Title:  Signature:  
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Annex no. 3: The Incident Notification Form (template) 

INCIDENT REPORTING FORM 

General Information 

Project Name, Activity  

Name of Project Implementing Agency  

Name of Contractor and subcontractors 
 

Name, position & company of main 

person(s) involved with/ causing the 

Incident 

 

Details about Accident / Incident 

Date and time of incident  

Location of incident  

Type of incident 
E.g. Fatality, Injury, major oil spill, social unrest, outbreak of violence, 

labour strikes etc.  

Detailed description of incident (attach 

photos if needed) 

Describe in detail what has happened in a chronological manner. Who 

was involved? Which activities were performed? Under which external 

circumstances did the incident occur? What was the reason for the 

Incident? Etc. 

Describe victims and damage 

Fatalities (including number deceased and differentiating between 

employee/ contractor fatalities and members of the public). 

Number injured (mention hospitalizations/ loss of limb). 

Number of injured in the community (if any).  

Loss/ damage to company facilities or operating environment. 

Environmental damage (e.g. water pollution, etc.). 

Describe immediate response 

Which immediate activity was taken? E.g. construction activities 

interrupted, first aid given, injured person taken to hospital, police 

informed, task force implemented etc. 

Describe long-term response 

Describe long-term activities to prevent this incident to happen again. 

Describe further investigations if any. Describe how lessons learned 

will be shared among employees.  

Incident Report Approval 

 Position Name Date 

Prepared by    

Approved by    
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Annex no. 4 Requirements for developing the Contractor’s ESMP 

1 Scope of the Contractor’s ESMP General 

2 Normative references  

3 Terms and definitions  

4 Context of the Project 

5 Leadership and commitment of the Contractor’s Top Management 

6 The Contractor’s ES Policy 

7 Organizational roles, responsibilities and authorities 

8 Consultation and participation of workers 

9 Actions to address risks and opportunities specific for construction site 

10 Resources 

11 Competence 

12 Awareness 

13 Communication 

14 Documented information 

15 Operational planning and control 

16 Emergency preparedness and response 

17 Monitoring, measurement, analysis and performance evaluation 

18 Internal audits 

19 Management review and reporting  

20 Incident, nonconformity and corrective action 

21 Continual improvement 
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Annex no. 5 Biodiversity Assessment Report  

 

Link: 

https://crstraseni.md/media/files/files/studiul_de_evaluare_a_biodiversit____ii_906210.pdf  

https://crstraseni.md/media/files/files/studiul_de_evaluare_a_biodiversit____ii_906210.pdf#:~:text=%C8%99i%20fauna%2C%20inclusiv%20vegeta%C8%9Bia%20%C8%99i&text=%2D%20%C3%8Entreprinderea%20pentru%20silvicultur%C4%83%20%E2%80%9ENISPORENI%2DSILVA%E2%80%9D%20(Zona%20Sitului%20Emerald%20%E2%80%9EVila%20Nisporeni%E2%80%9D%2C

